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CLEAN SITES INC

November 21, 1986

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road
Kansas City, KS 66115

SUBJECT: Project Progress Report #1
Rose Chemicals Site

Dear George:

Progress Report No. 1 for the Rose Chemicals site at Holden,
Missouri is attached. This report covers progress from October 19
through November 14. 1In the future, progress reports will be issued

twice a month with the next one issued for progress up to the
end of November.

Very truly yours,

el Wl

Clifford W. Kline
CSI Project Manager

WPL/sjr

S -—————————\ :
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40024253
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CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,
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PROJECT PROGRESS REPORT NO 1
ROSE CHEMICALS SITE CLEANUP

STATUS FOR PERIOD 10/18/86 - 11/14/86

EXECUTIVE SUMMARY

o} The Administrative Order on Consent (AOC) between the EPA and
the PRPs was executed on November 12,

o} Chemical Waste Management (CWM), the contractor selected for
the work ordered by the AOC, arrived at Holden on November 3.

o 100+ drums of sodium were opened and inspeéted.

o 190+ drums of potentially hazardous liquids were opened and
samples taken.

o] A trench was dug around the perimeter of the main building and
the two sewer connections found were plugged.

o Work plans to guide the completion of activities required by

the Statement of Work (SOW) are being developed and will be
submitted to the EPA for approval and/or comment on December 3.

ADMINISTRATIVE ORDER ON CONSENT

The Administrative Order on Consent (AOC) between the EPA and
the PRPs was executed on November 12. Included in the AOC was the
approved Statement of Work (SOW) which is the basis for the scope of
work to be completed by Chemical Waste Management (CWM) under the
terms of the contract with CSI. The formal signing of this contract
is planned for the week of November 17.

SITE MOBILIZATION

Chemical Waste Management (CWM) moved on site November 3 to
begin the work to be done as outlined in the Letter of Intent - Work
Authorization No. 1 dated September 29, Tasks authorized under the
Letter of Intent were: (1) completion of work plans, (2) assistance
to CSI in the development of the site security/emergency plan, (3)
disposal of acutely hazardous materials, and (4) sampling and
analysis to confirm mobilization plan.

ROSE:reports/epa_prgrsrptl 1



Presently, there are five CWM people working on site.

DISPOSAL OF SODIUM AND HAZAROUS CHEMICALS

Most of the approximately 100 "empty" sodium drums were opened
and inspected. All contained residual sodium, None of these sodium
drums will be cleaned and crushed on site. All will be shipped "as
is" to an incinerator for disposal by burning.

The approximately 100 drums of potentially hazardous liquids
have been sampled and the samples submitted for analysis at Langston
Laboratories. Results are expected during the week of November 17.

SITE SECURITY

A trench has been dug around the perimeter of the building to
find sewer drain connections leaving the buildings. One 8" clay
tile and one 6" cast iron line were found and plugged. This
activitiy was done as a necessary precaution to prevent any PCB
contaminated drainage getting into the Holden POTW after the one
time cleanup of the sludge drying pits.

A contract has been let to replace the roll-up overhead door at
the entrance to the American Steel crane bay area where the sodium
drums and the drums of potentially hazardous liquids are stored.
The o0ld door could not be raised or lowered safely.

SOW WORK PLANS

Work plans to guide completion of the activities required by
the SOW are being developed and will be submitted to the EPA for
approval and/or comment on December 3. Included in these plans will
be a site specific Health and Safety Plan, a Quality
Assurance/Quality Control Plan, a Sampling/Analysis Plan, an
Inventory Plan and a Spill Prevention Control and Countermeasure
Plan.

ROSE:reports/epa_prgrsrptl 2



CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 /703-683-8522

December 8, 1986

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road
Kansas City, KS 66115

SUBJECT: Project Progress Report #2
Rose Chemicals Site

Dear George:

Progress Report No. 2 for the Rose Chemicals site at Holden,

Missouri is attached. This report covers progress from November 15
through November 30. '

Very truly yours,
Clifford W. Kline
CSI Project Manager

0

WPL/sjr

ROSELEGRPELAFUBARFEIEFE PER PRESIDENT/Charles WS Powers BOARD OF DIRECTORS/Peter A.A. Berle,

Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, Joshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht




PROJECT PROGRESS REPORT NO 2
ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD 11/15 Through 11/39/86

HIGHLIGHTS

o}

435 transformers have been inventoried. Transformer inventory
should be completed by December 12, 1936.

Wet sludge in two drying pits and the truck loading pit has
been stabilized. The City of Holden has submitted a Special
Waste Disposal Request to the Missouri Department of Natural
Resources.

Channel 4 News, NBC, Kansas City, MO. did a news story on the
signing of the AOC. The report was positive and favorable to
the PRP work underway.

Chemical Waste Management has increased th= work force to eight
people. Monthly cost data spreadsheets are now being
generated.

Work Plans are being developed and will be completed for
delivery to the U.S. EPA December 10, 19856.

ROSE CHEMICAL SITE DETAILED INVENTORY

A detailed inventory of all the transformers stored in the Rose

Chemical Site warehouse has been started. To date 435 transformers
have been inventoried using a manual data input with a data sheet
for each transformer. A sequential number, T-XXXX, is assigned to
each transformer, marked on the transformer and data sheet for
further identification. The following information is recorded on
the data sheet for each transformer.

Owner of transformer when shipped to Rose Chemicals Co.
Date shipped shown on shipping sticker.
Transformer manufacturer

Serial number




0il capacity

0il type

Maximum dimensions; length, width, height.

It is anticipated the transformer inventory will be completed
by December 12, 1986,

WASTE SLUDGE DISPOSAL

The wet sludge in the two drying pits and the truck loading pit
has been mixed with dry cement kiln dust. The resulting final
stabilized mixture is quite dry and will be easy to haul and
landfill. The waste sludge in the spirogester and final clarifier
cannot be stabilized until the truck loading pit is emptied.

A Missouri Department of Natural Resources Special Waste
Disposal Request has been prepared, signed, and submitted by Mayor
Francis Brillhart, City of Holden, to the DNR. When Missouri DNR
approval is received, the stabilized sludge will be placed in a
sanitary waste disposal landfill.

MEDIA RELATIONS

Channel 4 News, NBC, Kansas City, MO. visited Holden on
November 13, 1986 after EPA Region VII issued a news release about
the signing of the AOC for Phase I. Channel 4 interviewed Cliff
Kline, the Project Manager at Holden, EPA officials in Kansas City

+ and did spot interviews with several Holden ressidents. The story

was shown on the 6 P.M. and 11 P.M. newscast November 14, 1986. The
story was positive and favorable to the work underway. EPA
officials commented that the cleanup has just begun and could take
18 months to 2 years to complete. Debbie Dalil:ton, CSI Alexandria,
has a video recording of the story.

MOBILIZATION

Chemical Waste Management (CWM) has incrzased the on-site work
crew by two people for a total of eight. One >f the new people is
Richard Grant, Project Accountant, who will -2 responsible for the
inventory-data input and report generation. Currently an onsite
computer is being used to run financial spreadsheets and preliminary
transformer inventory data reports.
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Decemher 22, 1986

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road
Kansas City, KS 66115

SUBJECT: Project Progress Report #3
Rose Chemicals Site

Dear George:

Progress Report No. 3 for the Rose Chemicals site at Holden,

Missouri is attached. This report covers progress from December 1
through December 15.

Very truly yours,

| MR

Clifford W. Kline
CSI Project Manager

WPL/sjr
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PROJECT PROGRESS REPORT NO 3

ROSE CHEMICALS SITE CLEANUP .

STATUS FOR PEBIOD.IZ/ﬂl/BG - 12/15/86

HIGHLIGHTS

.0

Oi

The Rose Chemical site detailed inventory is-underway. 706
transformers have been located and inventoried. Also 120 wood
or metal crates have been inventoried.

Final disposal of the Holden POTW stabilized sludge has not
received approval.. The necessary Special Waste permit has not
been signed by the proposed landfill.

A site water discharge permit is being prepared to be submitted
to the Missouri Department of Natural resources, Division 20 -
Clean Water Commission.

Missouri Attorney General has filed suit against Martha €. Rose
Chemicals alleging that the company polluted a stream near
Hokden with PCBs.

The Work Plans directed by the Statement of Work were
submitted to the U.S. EPA in Kansas City on December 1@.

ROSE:reports/epa_prgrsrpt3 1




PROJECT PROGRESS REPORT NO 3

ROSE CHEMICALS SITE CLEANUP

- STATUS FOR PERIOD 12/61/86 - 12/15/86

" ROSE CHEMICAL SITE DETAILED INVENTORY

The inventory plan scope of work agreed to in the Phase 1

.Statement of -Work is underway. The  inventory of the transformers
‘has been essentially completed. The final count to date is 706

transformers. All information recorded manually has been entered
into the onsite database which uses Lotus 1-2-3 software and a
Compaq Plus portable computer. All the data will be transferred to
the bar code inventory system when 1t is" implemented onsite.

The detailed wood and metal crate inventory was started on
December 8, 1986. For the first three days, a ‘three-person work
crew averaged 40 crates per day. It is anticipated that this
average will be increased to approximately 6@ crates per day by
January 5, 1987. When a container has multiple labels, the number
of labels and information from each label is being recorded, if
legible. This procedure will be stopped if it is determined that
the information is not useful in allocation work.

WASTE SLUDGE DEISPOSAL.

The Southeast Landfill located in Kansas City, Missouri and
operated by Laidlaw Corp. has not returned the Special Waste
Disposal Request to the Jefferson City, Missouri office of the
Missouri DNR. Southeast is the landfill that the DNR would like to
use for disposing of the sludge. CSI will continue to work closely
with Jim McConathy and Susan Rexard, of the Missiouri DNR to
expedite moving the stabilized sludge from the Holden POTW.

SITE STABILIZATION

Work has started on the preparation of a water discharge permit
for the site. The permit must be approved and issued by the
Missouri Department of Natural Resources, Division 20 - Clean Water
Commission.

Currently, storm water run-off from the building roof drains is
being discharged continuously through an inverted pipe drain out of
the lower holding pond located in the southwest quadrant of the
site. The drain is designed so that the inlet is above the level
where PCBs could be released from the pond. The flow meanders

ROSE:reports/epa_prgrsrpt3 2




across the pasture area to Pin Oak Creek running along the property
line. Pin Oak Creek ultimately flows into the Black Water River.

SITE MOBILIZATION

Ten Chemical Waste_Managemént'(CWM)_persohnel-were onsite
during the first 2 weeks of December. Three forklift trucks and
three scales for the 1nventory work are now being used.

A CSI office trailer and a CWM office tra11er have been brought
onto the. site. In addition, a CWM break/lunch traller, a CwM
decontamination trailer; and-a security guard trailer glve the site
a thr1V1ng business 1ook

_MEDIA NEWS

A Holden Progress news story reports that the Missouri Attorney

‘General has filed suit against Rose Chemicals alleging that the

company polluted a stream near Holden with PCBs. A copy of the
article is attached to this report.

ROSE:reports/epa prgrsrpt3 ' 3




HoLoen
Proaess

Atty. General

Decemacn (1, 1986 Says C()mpany

Polluted Creek

State Files Lawsuit
Against PCB Firm

stsoun Attomey General
William C. Webster: filed suit
against Martha C. Rose Chemicals,
.Inc,, in Johnson County Circuit
Court last Wednesday alleging that
the company polluted a stream near
Holden with PCBs.

The lawsuit also charges that the
company's president, Walter C.
Carolan, has transferred the assets
of Rose Chemicals among several

_ other companies that he owns in a
way _that violates Missouri
corpome law,

i As & result, Walter C. Carolan

. and thiree other companies to which:
he mxghu have transferred Rose
Chemxcals assets were also named'
as. defendants in the suit. The three
oompamcs owned: and operated by
Carolan are. American Steel Works,

Inc., W, C.. Carolan, Co,, Inc., and
Dust Supression Systems, Inc.
Although the company had
permits from the EPA to process
and dispose of PCBs, the petition
alleges that this processing went

.beyord the scope of -its Missouri

charter.” Also the petition alleges
that Rose Chemicals discharged
contaminants without the proper
state permit as required by the

Clean Water Law and more

importanty that this discharge
resulted in the contamination of
state watars.

Accordmg to the peuuon. the
Missouri Department of Natural
Resources received' on May 16 a
complaint about a possible leak at
the Rose Chemicals plant. A DNR

mvesugauon of this complaint led |
to the discovery of a tank trailer |
that had been leaking contaminated"

waste oils.

The oil, contaminated with
PCBs, was continuing to make its
way into a nearby stream, which
empties into Pin Oak Creek, a
tributary to the Blackwater River.

The petition states that a former
employee of Rose chemicals told
investigators that the spill had
occured on May 14, 1986. This
spill evidently occured directly over
a manhole that drained through a
sewer into the nearby sweam
Samples were taken at various
points along the suspected spill
rou:z and along the stream and were
found to contain PCBs.

Atorney  General  Webster

" reguests an order for preliminary and

; permanent injunctions to force the

: defendants to secure al!

PCB
contaminants at the Holden site, as_
well as to remove all tanks, trucks,
and . other vessels, which are'
contaminated and still at the plant.
The petition also asks the court to
impose penalties of $10,000 for.
each day athere is a violation of

Missouri's- Clean Water Law and'to .

award actual damages by -holding
the companics responsible for costs
and expenses to restore the stream
and other contaminated waters to
their criginal condition.

PCBs were banned in 1977 by

‘the EPA after studies linked them

to skin and. liver disease, birth: -

defects'
resistant compounds were used
principally in coelant oil for
transformers, capacitors, and other
electrical equipment. PCBs. fall

under regulations of the federal:

Toxic Substance Control' Act. ]
In March of 1982, the EPA gave
Rose Chemical approval to process:

and: cancer. The heat’

and dispose of PCBs at its plant in -

Holden and later gave further
approval for the company to

" decontaminate electric capacitors

and transformers.

Rose Chemicals cesaed
operations on Feb. 28, 1986, and is
currently going through bankruptcy
proceedings. But twice during its
operation,
company for violations of federal
regulations, once in March, 1984,
and again in February, 1985.

This summer, the EPA revoked
several permits issued to Rose
Chemicals for its failure to correct
and prevent violations of federal
regulations at the plant,

The EPA is working to contain
and dispose of all PCBs and
contaminated materials at the
Holden site. :

the EPA cited the .
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- --Attorney General files suit

According to Mayor Francis
Brilthart, Attorney General
William Webster has filed suit
against Rose Chemical Com-

pany for allegedly polluting the .

Pin Qak Creck with PCB’s.
The attorney General's office
is attempting to have all con-
taminated tanks, trucks and
other vessels removed from the

Commerce invites you to step
back in time and enjoy an old-
fashioned Christmas this Satur-
day as 2 number of events are
planned for the entire family.
Highlighting the day will be
the Christmas parade which
will begin at 10:00 a.m. The
parade  route  starts  at

ender receives ho

Christmas parade Saturday

en Charmiber  of

ul Master

: Jack Wharto:
George Cas:
- Hugh  Sperry

d Hurt, senio:

; Sexson, junici

steward and Charles Roberts
tyler.

Hrallar Community Building.
Thc award was prcscqtcd bv:
rict Chairman ]lm Allgood.
xENyear’s meeting; wxh be
held in Lcct i

site.

The suit also asks for
$10,000. in penalties per day fer
violation of the Missouri Clezn
Water Act.

Other companies of Carolan's
named in the suit wers
American Steel Works, Inc.
W.C. Carolan Co. Inc. and
Dust Suppression, Inc.

Third Street before returning 0
its origination. A large number
of floats as well as the high
school band and chorus will
participate.

The Santa house located in
the Bank of Holden Parking lot
will open immediately after the
parade and free buggy rides
prowdcd by Clark Scrutchﬁc d.
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January 9, 1987

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road
Kansas City, KS 66115

SUBJECT: Project Progress Report #4
Rose Chemicals Site

Dear George:

Progress Report No. 4 for the Rose Chemicals site at Holden,
Missouri is attached. This report covers progress from December 16
through December 23rd. No work was performed from December 24
through January 4, when Chemical Waste Management's site team took
their annual Christmas vacation.

Very truly yours,
Clifford W. Kline

CSI Project Manager

WPL/s]jr

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Douglas M. Costle, Louis Fernandez,
SandR B S¥deriegp G g/(‘gpaorpgmqypgsgua Lederberg, Charles W4 Powers, William K. Reilly, Henry B. Schacht



PROJECT PROGRESS REPORT NO 4
ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD DECEMBER 16TH THROUGH JANUARY 4, 1987

HIGHLIGHTS

o]

103 empty sodium drums were shipped from the site to Trade
Waste Incineration, Inc. in Sauget, Illinois, for disposal.

One 20,000 gallon emergency spill clean-up tank is now on site.

No work was done at the site during the holidays beginning
December 24, 1986 and ending January 4, 1987 because Chemical
Waste Management's site team took their annual Christmas
vacation.

To promote positive community relations, Clean Sites Inc
sponsored three Christmas greetings drawn by Holden elementary
school children and published in the Holden Progress December
25, 1986.

ROSE:reports/epa prgrsrpt3 : 1



PROJECT PROGRESS REPORT NO 4
ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD DECEMBER 16TH THROUGH JANUARY 4, 1987

DISPOSAL OF SODIUM AND REACTANT CHEMICALS

On December 17, 1986, 103 empty sodium drums were shipped from
the Rose Chemical Co. site warehouse to Trade Waste Incineration,
Inc. located in Sauget, Illinois. The Uniform Hazardous Waste
Manifest required to ship this material was signed by John R.
Stonitsch, Trustee for the Bankruptcy Estate of Martha C. Rose
Chemicals, Inc. The small cans full of sodium that had been stored
in the sodium locker were overpacked in a lab pack drum for
shipment. :

Approximately 100 drums of hazardous reactant chemicals stored

-in the American Steel bay were sampled and analyzed for

identification. The analytical results show. that all the liquids do
contain PCBs. Consequently, all these drums must be sent to a PCB
approved incinerator. Work is underway to obtain prices for
disposal of these chemicals.

SITE STABILIZATION

One large 2¢,000 gallon storage tank is now on site, satisfying
the SOW requirement for an emergency tank large enough to hold the
contents of the largest storage tank on the site, if it should
rupture and spill the total liquid volume into the emergency
retaining area. In addition, fifty 55 gallon drums and several
pallets of "Sorball" to soak up leaks of liquids are located
throughout the warehouse.

A general site clean-up has been completed. Wooden crates on
the west dock area have been restacked. Scrap steel in damaged
crates has been placed in good secure crates to reduce the danger of
stacked crates collapsing.

ROSE:reports/epa_prgrsrcpt3 2



SITE MOBILIZATION

-~

No work was done at the site during the period beginning
December 24, 1986 and ending January 4, 1987. However, on December
29, 30, and 31, 1986, Mark Henke, CWM Project Manager and Richard
Grant, CWM's Project Accountant worked in the CWM Chicago office to
familiarize themselves with the new data entry computer system and
to enter the completed transformer inventory data into the bar code
system data base.

PUBLIC RELATIONS

Clean Sites, Inc. sponsored three Christmas greetings in the
Holden Progress. Elementary school children drew a greeting card
depicting the company or business assigned to them and a winning
drawing was to be selected from each group assigned a particular
business. All the Clean Sites drawings were excellent and, since
there was no clear cut winner, A three-way tie was declared and all
three entries were published. A copy of the drawings is included
with this report, as well as the New Year's Greeting sponsored by
€lean Sites in the same weekly newspaper.
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FRIDAY, Jan. 9: Green Ridge, '
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boys at 5:30 p.m. : Clnm.:h News
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Got NCWS‘, am. Mike will be our new minister
CIMMIRON for 1987. We welcome Mike and
Geners| insurance Call 732-41 15 Brenda back 10 our community.
116 W. 2nd, Holden Christmas News
732-8521 Ihe Holden Progress Mr. and Mrs. Gary Shanks and -

Angela were dinner guests
Christmas Day of Mr. and Mrs.
Fred Tock and Vera Bowie,

— PeaCe Mr. and Mrs. Edgar Scott were
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NeW Year Aaron and Marva Kay were

Christmas Day guests of Mr. and
Mrs. Estel Andruss.
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were Christmas Day guests of the
Wendell Williars family.
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Mrs. Jim Weigand were: Dewey
Johnson, Anna Weigand, Betty
Weigand of Albany, Mrs. Ola
Cleland, Mr. and Mrs. Eric
Damemon and glrls Mr and Mrs

A sincere hope for health
and prosperity go with you
this New Year. Thanks, to
all our dear friends.

HOLDEN
COIN-O-
MATIC

7326621

Neod a New. -
HAY BARN POLE BARN -
MACHINE SHED?

- Call ...

., ECONOMY LUMBER
- For a Complete Price

" PHONE 747-5312
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Celebrate a New Year of o
peace, progress and prosperity!
We hope 1987 is a time of
fulfillment for you and yours.
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WINNERS OF CHRISTMAS CARD DESIGN CONTEST
HOLDEN, MISSOURI

Elementary school children in Holden, Missouri, enteréd a
contest sponsored by the Holden Progress and local businesses,
The children were asked to design a Christmas card for a local
business. The winners would be printed in the Christmas edition
of the Progress.

Clean Sites' Holden office acted as judge for the CBI
entries, They declared a three~way tie and printéd thaese tliree
winners.




B
2

TSR

CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 /703-683-8522

January 21, 1987

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road

Kansas City, KS 66115

. SUBJECT: EPA Progress Report #5
Rose Chemicals Site

Dear George:

Progress Report No. 5 for the Rose Chemicals site at Holden,
Missouri is attached. This report covers progress from January
5th through the 15th.

Very truly yours,

Clifford W. Kline
CSI Project Manager

WPL/s3jr

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Douglas M. Costle, Louis Fernandez,
Sandra S. Gardebring, Edwin A. Gee, Donald Kennedy, Joshua Lederberg, Charles W. Powers, Wiliam K. Reilly, Henry B. Schacht
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EPA PROGRESS REPORT NO 5
ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JANUARY 5TH THROUGH 15TH, 1987

HIGHLIGHTS

o

Work resumed at the site January 5, 1987 after a week and a
half annual holiday break for Chemical Waste Management field
staff.

The bar code laser scanner units are being used to collect data
for the drum inventory. The transformer inventory data and the
4'x4'x4' crate inventory were completed with all data entered
manually. Separate sheets for each item inventoried are

available.

Official notification was received from the Southeast Landfill
of Kansas City, Missouri, that they will not accept the
stabilized sludge from the Holden POTW.

An inspection tour of the site was made with Geofge Hess, EPA
On-Scene Coordinator. Oil film on the water in the processing
area pit is being removed at his request.

Estimates were made of the amount of contaminated soil in
drums, trash and debris, boxes of metal capacitor parts on the
West dock, and empty drums. Removal and disposal of these
materials may be implemented under a separate contract at the
beginning of Phase 2.

There was a 10 inch snowfall at the site on January 8, 1987.
Warm temperatures in succeeding days melted the snow rapidly.
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EPA PROGRESS REPORT NO 5
ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JANUARY 5TH THROUGH 15TH, 1987

SITE MOBILIZATION

Work resumed on the site on January 5, 1987 after a one and a
half week holiday break. The Chemical Waste Management, Inc. (CWM})
work force was increased by six people to a total of thirteen. Nine
people are working inside the building taking inventory. Two people
are utility men assigned to restacking, cleanup, and outside work.
Mark Henke is the CWM Site Manager and Richard Grant is the CWM
Accounting and Data Processing Manager.

SITE INVENTORY

Six bar code scanner input units and the IBM PC computer system
are now operational at the site. The system was first used at the
start of the drum inventory. A label containing the drum number bar
code is scanned with the laser gun to start the program. Container
type, contents, and a location are entered with a laser scan of the
appropriate fixed bar code on a board carried by the operator.
Weight of the container, label manifest number, and label data
information is entered manually by the operator. The information
stored in the scanner input unit is clamped to the IBM PC computer
at the end of the day. Reports can be issued daily if necessarys
The following reports can be run.

L, Container number, contents, and weight by generator code.

2. Container number, type of container, contents, and weight
by restaged location code.

3. Total volume or weight to date by material type

a. Material types are: solids, sludge, liquids, whole
capacitors, capacitor metal parts, capacitor cores,
transformers, and other or miscellaneous.

Completion of the drum inventory remains as planned for the
last week of February. The Final Inventory Report by CWM is
scheduled to be issued on February 27.
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POTW STABILIZED SLUDGE

Official notification was received from Southeast Landfill,
Kansas City, Missouri, a Laidlow Corp. landfill, that they will not
accept the stabilized sludge from the Holden POTW. Jim McConathy of
the Missouri DNR informed CSI that the City of Holden, the generator
of the sludge, will receive the letter of rejection from Southeast.

Chemical Waste Management can take the sludge at one of their
landfills outside the State of Missouri if the appropriate state
agency grants approval. All CWM internal approvals have been
obtained. CWM is now requesting approval from the Kansas DNR to
landfill the material in their Kansas City, Kansas, landfill site.

EPA INSPECTION

An inspection tour of the site was made with George Hess, EPA
On-Scene Coordinator. He requested that the o0il film on the water
in the processing area large pit be skimmed off and stored on site
in a tank or drum. CWM has started to do this job.

The overall site appearance inside and outside the building has
improved appreciably in the last month.

CONTRACT PROPOSALS

Estimates of the amount of contaminated soil in containers,
trash and debris, empty drums, and boxes of metal capacitor parts on
the West dock have been made. The following quantities were
estimated. :

1. PCB: contaminated soil in containers = 1,000,000 pounds.

2. Wooden pallets = 475 C.Y.

3. Trash and debris = 4098 C.Y.

4, Scrap metal including bins, a junked car,

a van, miscellaneous duct work and
non-porous capacitor parts = 375 C.Y.
5. Empty drums = 3558 each

Removal and disposal of these materials may be done at the
beginning of Phase 2 under a separate contract.
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OTHER NEWS

There was a 10 inch snowfall at the site on January

Immediately after that date, the temperature reached
several days and the snow cover disappeared. The run-off
site is slow and there are a number of very wet areas and

mud .
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@Bl CLEAN SITES INC

—'-_i 1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 /703-683-8522

February 5, 1987

Mr. George Hess

U.S. EPA

Region VII

"25 Funston Road

Kansas City, KS 66115

Rose Chemicals Site

‘ SUBJECT: EPA Progress Report #6

Dear George:

Progress Report No. 6 for the Rose Chemicals site at Holden,
Missouri, is attached. This report covers progress from January
l16th through the 31lst. Progress photographs from the site are
also included.

Very truly yours,

Ol i, Klie

clifford w. Kline
CSI Project Manager

WPL/sjr

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, Joshua Lederberg,
H. Eugene McBrayey, Charles W. Powers, William K. Reilly, HenryB Schacht
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EPA PROGRESS REPORT NO 6

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JANUARY 16TH THROUGH 31ST, 1987

HIGHLIGHTS

(o]

The inventory of transformers, crates and drums in the Main
Building has been completed.

The computerized inventory data base software system can
generate customized inventory data reports.

The disposal of the Holden POTW stabilized sludge has been
delayed until after a February 26 meeting involving all
landfill operators and local and state government agencies
in the Kansas City area. Other alternatives for the
disposal of the sludge are being considered.

Soil samples using a 50 X 50 foot grid for the site have
been taken. Samples have been sent to Langston Labora-
tories for analysis. Sampling of the water in the ponds and
the "pit" of the Main Building, as well as the berms around
the ponds and at "hot spots" identified by the analysis of
50 X 50 foot grid samples will be done in February.
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EPA PROGRESS REPORT NO 6
ROSE CHEMICALS SITE, HOLDEN, MO,

STATUS FOR PERIOD JANUARY 16TH THROUGH 31ST, 1987

SITE INVENTORY

The inventory on the following items stored in the main
warehouse at the Rose Site has been completed.

1. Transformer Inventory (excluding weighing of
transformers).

2. Box and Crate Inventory.
3. Drum Inventory.

The entire drum inventory was done using the hand-held data
input units and laser gun scanners. All the drum inventory
information is stored in the IBM computer data base.

The transformer inventory was done manually and the original
data sheet for each transformer is on file. Data from these
sheets were entered into the computer data base by keyboard entry
and a transformer report can now be printed. Because of the
difficulty in moving transformers, no weight was taken when the
original inventory was made. The Allocation Subcommittee has
directed that weight of each transformer is required. Weighing
will be done in February.

The box and crate inventory was done manually also and each
data sheet is on file. At this time, information from the data
sheets is being entered into the computer data base. This task
will be completed in February.

A report by sequential article number, a report by generator
code, and a report by warehouse location can be generated. _Using
the d-Base III Plus software, customized reports can be generated
as needed.
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HOLDEN POTW SLUDGE DISPOSAL

Early in January, tentative agreement was reached with
Chemical Waste Management to take the POTW stabilized sludge to
the Waste Management Inc. Forestview Sanitary Landfill in Kansas
City, Kansas. On January 27, 1987, CWM reported that Forestview
could not take the material for disposal until after a February
29, 1987, meeting involving all the landfill operators in the
area, the Kansas Department of Health and Environment, and Kansas
City, Kansas City officials. The meeting is related to the
publishing of a news article in the January 25, 1987, edition of
The Kansas City Star alleging some criminal activities by a major
landfill concern in the Kansas City area. The State of Kansas
Department of Health and Environment has delayed approval for the
disposal of special wastes until after the February 20 meeting.

Chemical Waste Management was requested to provide the cost
of taking the sludge to a secure landfill in the Chicago area or
to Emelle, Alabama. Also Jim McConathy, Missouri Department of
National Resources (DNR), is looking for sanitary landfills in
Missouri that could and would take the POTW sludge for disposal.

SITE SOIL SAMPLING

The site soil sampling on a 580 X 58 foot grid has been
completed. A total of 128 additional samples have been sent to
Langston Laboratories of Kansas City for PCB analysis. It is
estimated that the analytical work will be completed in three
weeks. When a report of all the results is received, the
information will be added to the site map showing all soil sample
results to date.

Samples will be taken from the perimeter of the storm water
retention ponds and the bottom of the ponds at the center. The
retention area at the southwest corner of the dock area will be
sampled as well as the tank farm berm areas. Water samples will
be taken from the ponds and the "pit" inside the Main Building.
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FUTURE PHASE 1 WORK

The remaining activities of Phase 1, the site stabilization and
characterization phase, will be as follows:

+ complete inventory of capacitors and capacitors parts;

+ inventory of equipment in Main Building (excludes EPA
returned equipment); .

+ inventory and sampling of tanks;

+ weighing of transformers;

+ removal and disposal of 108 drums of reactants;
+ analysis of 50 X 50 foot grid samples;

+ sampling and analysis of water in ponds and "pit" in Main
Building;

+ sampling and analysis of berms of storm retention ppnds and
tank farm;

+ sampling and analysis of bottom of ponds; and

+ 1issue of the final inventory report issue.

All of the above activities are scheduled for completion in
February although analysis of sampling conducted in February may not

be completed until March.

ROSE CHEMICALS SITE PHOTOGRAPHS

In order to obtain a better understanding of the progress
described in this report, some photographs taken at the site in
January are attached. Photographs of the six CWM and CSI trailers
onsite are shown as well as photographs of the tanks, debris at the
West Dock, the storm retention ponds and the South Warehouse.
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CLEAN SITESINC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

March 2, 1987

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road
Kansas City, KS 66115

SUBJECT: EPA Progress Report #7
Rose Chemicals Site

Dear George:

Progress Report No. 7 for the Rose Chemicals site at Holden,
Missouri, is attached. This report covers progress from February
lst through the 15th.

Very truly yours,

CLorh Ml vp
Clifford W. Kline
CSI Project Manager

WPL/sjr

, i PRESIDENT/Charles Q. Powers BOARD. OF DIRECTORS/Peter A.A. Berle,
ROSEGHAR M@Eﬁmmﬂﬁ i w. er erle

Douglds M. Cost ez, Sartdra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy. Joshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht



EPA PROGRESS REPORT NO 7

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIQD FEBRUARY 1ST THROUGH 15TH, 1987

SITE INVENTORY

The inventory of the material on the Rose site is
approximately 95% completed. In the last two weeks all bulk
liquids stored in 68 storage tanks of various sizes, including
the two truck tankers, have been inventoried. 384,008 gallons of
liquids are stored in these 68 tanks. Each tank has been
sampled. The analysis of each sample will be made as required to
make decisions about the methods of disposal.

The task of weighing transformers that were inventoried at
the beginning of the inventory work has been started.
Approximately fifty transformers onsite will not be weighed
because they are too large to be handled with conventional
lifting equipment without knocking out walls and removing
doors/beams. Most of these large transformers have a name plate
and a weight can be obtained from the manufacturer, if necessary.

SITE SOIL SAMPLING

Surface soil samples have been taken in the area outside the
fence line, but inside the site property survey line. The entire
site has now been sampled on a 56" X 50' grid. The results of
the analysis of all surface soil samples will be tabulated and
recorded on the site soil sample map. '

SITE SECURITY

Three firms have looked at the site and discussed ways to
install eleectronic security systems on the doors of the two
buildings and in several general areas in the main warehouse.
Any security system will not give complete coverage. When the
bids for the systems are received, they will be carefully
evaluated and the practicality of installing all 6r parts of the
systems will be studied before any decision is made to purchase
them,
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PZRSONNEL

Chemical Waste Management has started to reduce the work
force onsite. The total number of Chemical Waste Management
personnel onsite was twelve on Friday, February 13. As all
phases of the inventory work are completed, this number will be
decreased. .

A crew of approximately five people will stay on the site
for several weeks to complete the remaining miscellaneous work to
be done i.e. inventory, sampling and analysis, spill prevention
control and sludge removal.

PHASE 1 WORK PLANS

A redraft of the Phase 1 work Plans is underway by Chemical
Waste Management and CSI. The Work Plans presented to the EPA in
December did not contain sufficient site specifie information.
Drafts of the Work Plans will be reviewed with Steve Kinser and
George Hess of the EPA prior to the formal submittal.

S ]
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CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

March 05,1987

" George K. Hess

USEPA, Region VII Laboratory
25 Funston Road

Kansas City, Kansas 66115

Dear George,

I am writing to let you know that I will be away from the
site on vacation beginning March 06, 1987, returning on March
16,1987. Jim O’Brien from our Clean Sites office in Alexandria, VA
will be on the site beginning March 09,1987 thru March 13, 1987 as
Project Manager. Jerry Hollingsworth will be here also to handle
the regular day-to-day work. If you need any information or help
to do your Jjob, they will be glad to assist you.

We have begun to siphon the water out of the NW tank farm
containment area using the plan you and 1 talked about by phone on
March 02 1987. The analysis of the water in this pond reported
< 0.1 ppb PCB. CWM is using a small diameter garden hose to siphon
water over the berm and discharging the effluent on the ground.
The water runs SE along the storm water ponds and ultimately off
the site to Pin Oak Creek. When this containment area is drained,
we shall try to make a simple sump on the low end, using a 55
gallon drum to give easy access to drain rainwater from now on.

I will call you on March 16,1987 when I get back in the
office.

Sincerely,
Cliff Kline

Project Manager
CcsI

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy. Joshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht




CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 /703-683-8522

March 3, 1987

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road

Kansas City, KS 66115

SUBJECT: EPA Progress Report #8
Rose Chemicals Site

Dear George:

Progress Report No. 8 for the Rose Chemicals site at Holden,
Missouri, is attached. This report covers progress from February

16th through the 28th.

Very truly yours,

QAN Ky, by
Clifford W. Kline -
CSI Project Manager

WPL/sjr

‘ ROSE:reports/epa prgrsrpt8 2

CHAIRMAN OF THE BOARDY/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Douglas M. Costle, Louis Fernandez, .
Sandra S. Gardebring, Edwin A. Gee, Donald Kennedy, Joshua Lederberg, Charles W. Powers, Willam K. Rellly, Henry B. Schacht



EPA PROGRESS REPORT NO 8

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD FEBRUARY 16TH THROUGH 28TH, 1987

HIGHLIGHTS

(o]

The Phase 1 detailed inventory of transformers, crafes,
drums and tanks is essentially complete. The only out-
standing activity is weighing approximately 56 transformers.

The Missouri DNR continued their efforts to find a landfill
that will accept the solidified sludge from the Holden POTW.
The Special Waste Permit request was submitted to the DNR on
February 27.

72 drums containing hazardous materials were shipped from
the Rose site to the SCA incinerator in Chicago, Illinois on
February 25.

The sample storage area in the Main Building has been made
secure by closing in the area. Only one door is provided
for access and this will be locked when the room is not in
use.

A four tank carbon adsorption unit has been brought on-site
to treat 50,000 gallons of decon water from the showers and
washing machines.

Chemical Waste Management has reduced work force to eight
people on February 27 from thirteen on February 13 and
eighteen on January 3@.

The redraft of the Phase 1 Work Plans was reviewed
informally with the EPA on February 19.
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EPA PROGRESS REPORT NO 8

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD FEBRUARY 16TH THROUGH 28TH, 1987

INVENTORY

The Phase 1 detailed inventory of transformers, crates, drums,
tanks and miscellaneous equipment is essentially complete. The
only outstanding activity is weighing approximately 5@
transformers which are either too heavy for the available weigh
scales or too large to be lifted without knocking out walls or
removing beams or door frames for equipment access. An attempt
to weigh these transformers will be made to complete the
inventory.

SLUDGE REMOVAL

The Missouri DNR continued their efforts to find a landfill that
will accept the solidified sludge from the Holden POTW. The
Double D landfill at Carrollton, Missouri, has indicated that
they will accept the sludge. The Special Waste Permit request
was submitted to the DNR on February 27 and it is anticipated
that the permit will be issued within the next few weeks.
Chemical Waste Management will load the trucks and Double D will
provide the trucks and transport the sludge to the landfill.

HAZARDOUS MATERIALS CLEANUP

On February 25, 72 drums containing hazardous materials were
shipped from the Rose site to the SCA incinerator in Chicago,
Illinois on. The breakdown of the types of materials sent is as
follows:

0 Waste Corrosive Liquids

6 Drums TOTAL 243 Gallons
o Waste Flammable Liquids

32 Drums TOTAL 1929 Gallons

0 Stabilized Waste Sodium Metal

34 Drums TOTAL = 412 Gallons
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HAZARDOUS MATERIALS CLEANUP (Cont'd)

All the sodium metal and all the hazardous chemicals
identified and collected by O. H. Materials have now been shipped
to incinerators. The uniform Hazardous Waste Manifests required
to ship these materials have been signed by John R. Stonitsch,
Trustee for the Bankruptcy Estate of Martha C. Rose Chemicals,
Inc.

SAMPLE STORAGE

The sample storage area adjacent to the office and
laboratory area has been closed in with only one door for entry
into the room. This door is locked with a secure hasp and
padlock. The samples of liquids from drums, soil from drums, and
liquids from the bulk storage tanks are stored in boxes and
placed on shelving in this room. If an analysis is required for
any sample, it can be retrieved easily and identified by the
number on the bar-code label.

SITE STABILIZATION

Five thousand gallons of water have been collected from the
CWM decontamination trailer. This water is from the showers and
clothes washing machines. The analysis, run by Langston Labora-
tory, reports 72 parts per billion PCBs in the decontamination
water. To discharge this water to the storm water ponds or the
Holden POTW, the water must contain less than one part per
billion PCBs. A four tank carbon adsorption unit has been moved
on site to treat this slightly contaminated decon water.

PERSONNEL

The total number of CWM personnel on the site on February
27, 1987, was eight people. The breakdown is as follows:

1 Project Site Manager

Health and Safety Officer/Foreman
Operating Technicians

Accounting and Computer Clerk
Computer Technician

= g

There were thirteen CWM personnel on-site on February 13 and
eighteen on-site at the peak of Phase 1 work at the end of
January. Demobilization will continue with all CWM personnel
demobilized at the end of March.
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-l 1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

March 23, 1987

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road

Kansas City, KS 66115

SUBJECT: EPA Progress Report #9
Rose Chemicals Site

Dear George:

Progress Report No. 9 for the Rose Chemicals site at Holden,

Missouri, is attached. This report covers progress from March
1st through March 15th.

Very truly yours,

D ord Ko b
Clifford W. Kline
CSI Project Manager

WPL/sjr
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CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,
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EPA PROGRESS REPORT NO 9

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD MARCH 1ST THROUGH MARCH 15TH, 1987

HIGHLIGHTS

10,000 gallons of volatile liquids were removed from the site
and shipped to SCA for incineration on March 12.

The detailed inventory was completed and the data transferred
to CSI in Alexandria for allocation database development.

All soil samples have been taken. 85 samples were sent to
Langston Laboratories on March 13 for analysis. Air
monitoring of the site is continuing.

The special waste permit to remove sludge from the Holden POTW
was received from the Missouri Department of Natural Resources
on March 13. Sludge will be loaded for transport to a
landfill beginning March 19.

Chemical Waste Management has reduced its work force to 6
persons to complete outstanding activities.

The decon water filtration system was charged with charcoal
and the holding tanks erected. Filtration will begin next
week.

ROSE:reports/epa prgrscpts8 1



EPA PROGRESS REPORT NO 9

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD MARCH 1ST THROUGH MARCH 15TH, 1987

INVENTORY

The detailed inventory of the transformers and containerized
solids and liquids on the Rose Chemicals site was completed. The
data files have been transferred to the CSI database in
Alexandria to support the allocation effort.

The transformer weighing activity was completed and because of
size and location, all but ten were weighed. For these ten, the
weights were taken from name plates or, if no name plate existed,
an estimate was made using the volumes calculated from the
measured dimensions.-

SITE .SOIL SAMPLING

Final sampling as identified in the Work Plans is complete.
Specifically, samples were taken from the pond berms and from the
50' X 50' grid areas identified as having concentrations of PCBs
> 20 ppm on the site sampling map. These additional samples were
taken by splitting the 56' X 58' grid into quarters and then
taking composite samples from each 25' X 25' section. A total of
85 samples were sent to Langston Laboratories for analysis on
March 13.

REMOVALS

10,000 gallons of volatile liquids were removed from a tank
northwest of the Main Building near the fence. These liquids
were transported to Chicago for incineration in two 50660 gallon
-vacuum trucks. The EPA was present throughout the removal
operation. :

SITE SECURITY

A recommendation addressing the Rose Chemicals site security
situation will be submitted during March. Three proposals were
received from contractors and the various alternatives are now
being evaluated.
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SITE STABILIZATION AND PERSONNEL

Chemical Waste Management has reduced its work force onsite
to 6 people. This crew will be involved primarily in the
following activities.

o removal of 3008 cy of solidified sludge;

o repair and replacement of tile beds in 2 drying pits;

o solidification or filtration of spirogester sludge and
disposal of this sludge or residue in a landfill;

o relocation of pallets from west dock area;
o 1inventory, QA/QC as required to support allocation work;
o filtration treatment of 6060 gallons of decon water;

o secure all doors and windows in Main Building and South
Warehouse;

o rerouting of roof drains, the possible source of liquids
accumulating in the large pit in the process area, away
from the Main Building;

o completion of air monitoring sampling; and

o completions of SPCC Plan review by a professional
engineer and implementation of recommended actions if
required for SPCC Plan approval.

PHASE 1 WORK PLANS

The redraft of the Phase 1 Work Plans will be submitted to
the EPA during the week of March 23, 1987. These plans were
redrafted to reflect comments made by the EPA after an informal
review of the redraft on February 19 in Kansas City.
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SPECIAL SITE VISITORS

On March 16, the EPA and the FBI were on site to investigate
burying of material behind the Main Building. The visitors were:

o EPA - National Enforcement Investigating Center
Personnel

+ Ronald Snyder, Richard Warner, Joyce Kopatich
{Enforcement Officers)

+ Reuben McCullers, EPA Criminal Investigations

+ Greg Spaulds, EPA Criminal Investigations
o FBI -~ Jane Mason - Special Agent
The FBI brought a backhoe to excavate west of loading dock
by the north fence. Plastic was put under the dirt to avoid
the possibility of spreading contamination. Photos and
samples were taken. Chemical Waste Management and CSI were

not involved with this investigation. All excavated
material was placed back into the original location.
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CLEAN .SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 /703-683-8522

April 8, 1987

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road

Kansas City, KS 66115

SUBJECT: EPA Progress Report #10

Rose Chemicals Site

Dear George:

Progress Report No. 18 for the Rose Chemicals site at
Holden, Missouri, is attached. This report covers progress from
March 15th through March 31st.

Very truly yours,

W%-%mrx

Clifford W. Kline
CSI Project Manager
WPL/sjr

Enclosures
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EPA PROGRESS REPORT NO 10

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD MARCH 15TH THROUGH MARCH 31TH, 1987

HIGHLIGHIS

RO

]

LAl

.
AR

Removal of 587 tons of stabilized POIW sludge and transport
to a sanitary landfill was completed on March 3@th.

Bids have been received and are under evaluation for
additional building security. Doors and windows are being
barred or covered with plywood.

A fire training course on how to use and re-charge the foam
generating unit located on the site is tentatively scheduled
for April 16.

Additional surface soil samples have been or are being taken
within the 50' X 50' site grids to further define the extent
of PCB contamination.

The inventory has been copied and entered into the CSI
database in Alexandria, Virginia, for use in allocation
work.,

The decon water (6000 gallons) has been treated using the
Chemical Waste Management carbon adsorption unit to a level
acceptable for disposal.
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EPA PROGRESS REPORT NO 10

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD MARCH 15TH THROUGH MARCH 31ST, 1987

HOLDEN POTIW STABILIZED SLUDGE REMOVAL

All the stabilized sludge that had been stored in the drying
pits and the truck loading pit has been removed from the plant
and hauled to the Double D Sanitation Generator, Inc. sanitary
landfill in Carrollton, Missouri. The removal was completed on
March 3¢, 1987. A total of 587 tons of stabilized sludge was
removed.

Jim McConathy, Missouri DNR, Tony Lerda, Holden POIW
Supervisor, and I have discussed how to remove the estimated
150,000 gallons of dilute solution from the spirogester unit.,
The sludge overflow slurry contains about 2% solids. We agreed
that stabilization of this quantity of material with cement kiln
dust was not practical., A filtration using a small belt filter
was discussed with five companies who manufacture or sell belt
filters. 1Two of the companies contacted could supply equipment
and complete this job in two to three months. Samples may be
taken and submitted for bench scale filter tests before the final
decision is made as to how the removal will be accomplished.

SITE SECURITY AND FIRE PROTECTION

Three firms have submitted bid proposals to install
electronic security and fire detection equipment inside and
outside the buildings. None of the proposals appear to be
practical applications for this site. The proposals are under
review, Some doors may be equipped with electronic surveillance
and some heat rise detectors will be installed inside the main
warehouse if the firms agree to work in the building using the
required personnel protection. All windows will be covered with
plywood and all doors, except two, will be barred on the inside
with safety bars.
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Planning has been started to provide training to the Holden
Volunteer Fire Department on how to fight fires involving
hazardous chemicals. Glenn Fire Equipment Company, Kansas City,
Missouri, will present a course of how to use and re-charge the
foam generating unit located on the site. This training session
is tentatively scheduled for April 16, 1987.

The University of Missouri Fire and Rescue Training
Institute has agreed to present a course on hazardous chemicals
firefighting with emphasis on fires where PCB materials are
stored. Currently, no definite schedule has been set for this
training because the course must be tailored for PCBs.

SITE SOIL SAMPLING

Sur face soil samples have been taken on a 5¢' X 50' grid
patterned for the site within the survey boundaries. Ninety-two
grids were sampled by taking 25 aliquots that were combined into
one composite sample per grid. Forty-seven of the composite
samples were reported to contain greater thanm 5 ppm PCBs. Those
56' X 50' grids that are greater than 5 ppm PCBs have been or
will be resampled on a 25' X 25' grid to further define the
contaminated areas.

SITE INVENTORY

The physical site inventory work has beén completed. The
inventory database has been copied and entered into the Clean
Sites, Inc. computer database in Alexandria, Virginia. The D
Base ITII Plus inventory information will remain at the Rose Site
and be available for access to call up information on specific
article numbers of materials as required. Access to the
inventory is restricted and rigidly controlled by the CSI Project
Manager. Customized reports will be yenerated by the CSI
computer group in Alexandria, Va.

FILTRATION OF DECON WATER

The decon water (606060 gallons) has been treated using the
Chemical Waste Management carbon adsorption unit. A sample of
the effluent shows .6 ppb of PCBs which was determined to be
acceptable for disposal on site.
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CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 /703-683-8522

April 22, 1987

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road

Kansas City, KS 66115

SUBJECT: EPA Progress Report #11
Rose Chemicals Site

Dear George:

Progress Report No. 11 for the Rose Chemicals site at
Holden, Missouri, is attached. This report covers progress from
April 1lst through April 15th.

Very truly yours,
CQQQﬂAquad¢i¢waf
e

Clifford Ww. Klia
CSI Project Manager

WPL/sjr

Enclosures

ROBEG heROS LT SBR N IS R A AResIDENT/Charles . Powers BOARD OF DIRECTORS/Peter A.A. Berle,

Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, Joshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht



EPA PROGRESS REPORT NO 11

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD APRIL 1ST THROUGH APRIL 15TH, 1987

HIGHLIGHTS

o]

Chemical Waste Management (CWM) demobilization is now
scheduled for the end of the first week of May. Four CWM
employees were onsite on April 15th.

Soil sampling map for 58' x 50' grid of entire site has been
prepared. Soil sampling analysis of the 25' x 25' grids
with PCB contamination greater than 18 ppm will be available
by the end of April.

The items identified as required by the CWM Professional
Engineer for approval of the SPCC Plan are now being
implemented. Secondary containment dikes in the Main
Building and the south warehouse are under construction.

E.T. Archer & Company, a Kansas City consulting firm,
provided consulting on the source of water in the large pit
in the Main Building. In the opinion of the engineers
involved, the source of water is from the water table. 1In
any case, the roof drains in the area have been or will be
rerouted away from the pit.

The EPA returned a large, 40 foot boat from a junk yard site
approximately 5 miles from Holden. The boat was positioned
on timbers at the northeast corner of the south warehouse.

An leak from a tanker was detected at 1:00 am, April 15.
The spill was contained immediately and the EPA was
notified.

ROSE:reports/epa prgrsrptll 2



EPA PROGRESS REPORT NO 11

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD APRIL 1ST THROUGH APRIL 15TH, 1987

CHEMICAL WASTE MANAGEMENT DEMOBILIZATION

With the inventory complete, Chemical Waste Management (CWM)
has demobilized the staff onsite to the number needed for
completion of the remainder of Phase 1 site stabilization
activities. Four CWM employees are presently onsite, one
foreman, two technicians and one database/accounting clerk.
Demobilization of CWM staff is now planned for the end of the
first week of May. In order to provide the emergency response
capability for the site that is now provided by CWM, response
contractors (including CWM) will be screened and one will be
selected prior to CWM's demobilization.

SAMPLING AND ANALYSIS STATUS

Analysis of the 50' x 508' grid soil samples has been
completed by Langston Laboratories. Results have been entered on
a site sampling map which also includes the results of the 0O.H.
Materials sampling completed in September 1986. Where the 5¢
foot grid sampling analysis showed sections with PCB
contamination greater than 10 ppm, additional samples were taken
by separating the 5¢' x 50' grids into quarters. Results of the
analysis of these samples should be available next week and a
site sampling map to show these results will be developed
immediately thereafter.

Air and water sampling and analysis has been completed and
the results will be included in a final Phase 1 sampling ceport
which will include the soil sampling. This final Phase 1 report
will be available in May.

HOLDEN POTW SLUDGE REMOVAL STATUS

Although 5087C.Y of sludge were removed from the drying beds
and loading pits during Macch, the Spirogester sludge and 8 C.Y.
of the drying bed sludge remain to be removed. The Missouri DNR
is providing assistance with the regulatory requirements for land
application of the sludge. A sample of the Spirogester sludge
has been sent to Langston Laboratories for analysis. Results
will determine where the land application can be done.
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In the area where the sludge was stored at the POTW, fill,
grading, seeding, and landscaping will be required. Also the
fence along the east boundary needs repair and approximately 15@
feet of this fence will need to be replaced. Prices are being
obtained by CSI for both of these activities.

SPCC PLAN

Activities identified by the CWM Professional Engineer
(P.E.) as required for approval of the Spill Prevention Control
and Countermeasure Plan are now underway. Spill containment
dikes will be constructed with sand bags at two locations around
6 tanks in the Main Building (ENR-881 through ENR-086) and around
5 tanks in the south warehouse (ENR-@#21 through ENR-025). This
work is scheduled for the week of April 20. 1In addition, the
capping with clay of a portion of containment berms at the
northwest tank form and at the spill containment pond and loading
dock tank area will be done. CSI will also check to .see if the
Rose Chemicals site lies in a flood plain. The draining of the
large pit in the Main Building and the storm water retention
ponds discharge recommendations of the P.E. will be addressed
during Site Assessment to be done later this year.

RAINWATER DIVERSION FROM PIT

The large pit in the Main Building contains approximately
80,000 gallons of water. To reduce any further buildup of water
in this pit two of the outside wall roof drains, thought to be
contributing to the buildup, were rerouted away from the building
to the storm water retention ponds. Drains from the inside roof
line were not rerouted because of a concern that two of the
drains appeared to be connected to a channel ‘supporting the roof.
A Kansas City consulting firm, E.T. Archer & Company, surveyed
that roof drainage system and the pit on April 15 and concluded-
that the water in the pit was primarily a result of the water
table and that the roof drains could be plugged or cutoff and
rerouted without affecting the structure. Rerouting of the
interior drains will be done next week.

EMERGENCY SPILL

At 1:00 am, April 15th, a security guard on a routine tour
of the site discovered a small pin-hole sized leak from the
discharge pipe of one of the tankers at the loading dock.
Approximately 1-1/2 gallons was collected in a barrel between
2:008 and 3:00 am. The tanker was drained dry with 262 gallons
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removed. The EPA Response Center was notified as well as the
Johnson County Dispatcher who in turn notified the Holden Police
so that they would understand the reason for the activity at
Rose. It is highly unlikely that the leak started much before
1:00 am since the security guard had made his round in that area
at 12:35 am. The total spill was estimated to be between 1 and
1-1/2 gallons.
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2 CLEAN SITES INC

_-_i 1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314/ 703-683-8522

May 8, 1987

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road

Kansas City, KS 66115

SUBJECT: EPA Site Status Report #12
Rose Chemicals Site

Dear George:

The EPA Site Status Report No. 12 for the Rose Chemicals
site at Holden, Missouri, is attached. This report covers
progress from April 16th through April 3¢th.

Very truly yours,

Cﬂbﬁgfr&ﬂbQKﬁﬁx. %fi

Clifford w. Kllne
CSI Project Manager

WPL/sjr

Enclosures

ROSE:reports/epa_statustl2 2
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EPA SITE STATUS REPORT NO 12

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD APRIL 16TH THROUGH APRIL 3@TH, 1987

HIGHLIGHTS

Stabilized sludge (526 tons) has been removed from the Holden
POTW drying beds and truck loading pit.

Testingnof samples of the POTW spirogester sludge is being
conducted by Langston Laboratories. Higher than normal levels
of lead and mercury were indicated in the first sample. . The
Missouri DNR requested an EP Toxicity test before permitting
land application of the sludge. A very low level of PCBs
(<.2 mg/kg) was indicated by the analysis of the sludge
sample.

The fire training courses for the Holden Volunteer Fire
Department are. scheduled for May 7 and May 21.

The 50' X 50' grid map showing results of the sampling
analysis has been completed. Where results indicated greater
than 5 ppm PCBs, the grids were subdivided into quarters and
further sampling was done. Analysis of the surface soil
samples taken for the 25' X 25' grids has been completed and a
map with the results will be drawn. .

Secondary containment dikes have been constructed around 6
tanks in the Main Building and 5 tanks in the. south warehouse.

Clay capping of the inside face of the south and west berms of
the tank containment areas on the west side of the building
has been completed.
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EPA SITE STATUS REPORT NO 12

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD APRIL 16TH THROUGH APRIL 36TH, 1987

HOLDEN POTW_SLUDGE REMOVAL

The last load of POTW Sludge that had been stabilized with cement
kiln dust was removed from the Holden POTW on April 29 and taken
to Double D Sanitation in Carrollton, MO. A total of 526 tons of
dry stabilized sludge have been removed. : o

The - spirogester tank, which is an aerobic digesting and settling

unit, contains approximately 150,008 gallons of digesting sludge.
The original agreement with the City of Holden requires that the
underflow sludge in this tank be removed and sent to an approved

disposal site. A sample of this underflow sludge was analyzed .

by Langston Laboratories and the results are as followsr

Total Solids by weight . 4.56%

PCBs in filtrate 0.004mg per liter

PCBs in Dry Solids g.14 mg per kg

Arsenic less than @.5mg per liter
Barium 22mg per liter

Cadmium P.67mg per liter
Chromium 6.7mg per liter

Lead 65mg per liter

Mercury 63mg per liter

Selenium . less than @.5mg per liter
Silver : ) §.28mg per liter

Total Kjeldahl Nitrogen 241mg per liter

Filtration of the underflow sludge and landfill of the wet solids
recovered is one method of disposal being considered. The
filtration would also require that the filtrate be passed .through
a carbon absorption unit to reduce the PCB concentration to less
than 1 ppb before it could be recycled back to the treatment
plant. Companies contacted to bid on filtering this underflow
sludge are reluctant to use their equipment for material that
contains any concentration of PCB. Bionomics, a Division of
Rexnord, will submit a proposal based on using the filter in
future PCB service.
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Land application was suggested and supported by the Missouri DNR.
It is the least costly of the two alternatives and the cleanup
could be done more quickly. The concentration of lead and
mercury in the sludge prompted the Missouri DNR to request that
an EP Toxicity test be run on the solids before final approval
for land application is given. A second sample has been
submitted for analyses because of a concern about the higher than
normal levels of lead and mercury in the first sample. Results
of the EP Toxicity test and the heavy metal analyses of the’
second sample should be available by May 1. It is anticipated
that the results of the EP Toxicity test will be acceptable. At
that time, the Missouri DNR will approve land application and the
"materlal will be removed from the Holden POTW quickly.

FIRE TRAINING

Olympic Fire of Independence, MO., will present a firefighting
seminar for the Holden Volunteer Fire Department on May 7 and May
21, 1987. Fighting oil fires with foam and dry chemicals will be
~emphasized. The firemen will get actual hands on training as
well as classroom presentations and discussions,

SITE SURFACE SOIL SAMPLING

The site map showing all the results of the 50' X 56' grid
surface soil sampling has been completed. The information shown
on the map has been used to sample all 50' X 58' grids showing
greater than 5 ppm PCB on a new 25' X 25' grid., The analytical
results of these samples have been received from Langston
Laboratories and this information will be placed on another map
showing the 25' X 25' grids sample.

No soil has been removed from the PCB contaminated area at the
outfall of the storm sewer along Pin Oak Creek. A proposal for .
the removal of a small amount of soil in this area has been given
to the EPA. However, no soil will be removed until agreement has
been reached with the EPA on the PCB cleanup level requirement..

APROVAL OF SPCC PLAN

A sand bag secondary containment dike has been built around all
the tanks in the south warehouse and tanks No. 1 through 6 in the
Main Building warehouse. The berms around the Rose Tank Farm
Containment areas have been improved. Clay has been placed on
the inside face of the west and south berms and on the west side
of the building. This work.should satisfy the Chemical Waste
Management Professional Engineer's requirements for the approval
of the Spill Prevention Control and Countermeasure (SPCC) Plan.
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] CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

ROSE FACT SHEET
$3
May 11, 1987

Update of Activity

Sampling, inventory and site stabilization work has been
completed at the Martha C. Rose facility in Holden, Missouri.
The work was performed under an Environmental Protection Agency
(EPA) administrative order signed by 13 of the parties that
shipped polychlorinated biphenyls (PCBs) to the defunct PCB
processing facility. :

Clean Sites Inc., an independent, non-profit organization,
assisted the parties in supervising this work and will remain on
site to supervise activities at the site including the 24 hour
guard service. Chemical Waste Management, the contractor that
performed the work, has completed its tasks of inventory,
sampling and removal of the most hazardous materials and will be
leaving the site in mid May.

Emergency equipment and supplies to control spills and fires
will remain on site.

In the six months since an administrative order on consent
was signed by the EPA and some of the generators of PCB materials
- at the site, the following activities have occurred.

* 19,0860 gallons of volatile liquids (kerosene, etc.) and
178 drums of corrosives and sodium were removed and
shipped to the SCA incinerator in Chicago.

* A spill control tank and emergency response equipment
and supplies, including a foam unit for fires, have
been installed on site.

* Dikes have been constructed around all tanks, both
inside and outside to contain possible spills.

* Clean Sites sponsored a training session on May 7 for
local volunteer firemen and site security personnel on
fire prevention and hazardous chemical fire fighting
techniques. The training will be repeated on May 21.

* Material and equipment in the building have been
restacked and stabilized for safety and ease of
removal.

CHAIRMAN OF THE BOARD/Russell E. Train  PRESIDENT/Charies W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle, Louis Fernandez, Sandra S Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, Joshua Lederberg.
H. Eugene McBrayer, Charles W. Powers, William K. Reilly Henry B. Schacht



* Air sampling within the buildings and at the property
line continues to show levels significantly less than
government exposure limits.

* Surface soil samples have been taken throughout the
site and water samples have been taken from ponds and
sent for analysis. Results of the chemical analyses
will be reported once they are received and verified.

* Inventory of PCB materials is completed and a report
will be issued during the summer. An estimated 13
million - 15 million pounds of PCB material is present
at the facility.

* Company documents have been analyzed to identify
additional generators and to prepare for allocation of
costs. About 700 generators have been found and
notified.

Continuing Work

The inventory information and the initial sampling data are
under review in preparation for evaluating options for disposal
and/or removal. A decision on how to proceed with cleanup cannot
be made until this information is analyzed and evaluated and
until agreement is reached between EPA and the generators about
the appropriate disposal/removal techniques. The agreement must
be in the form of an administrative order or consent decree
which will describe the actions to be taken and the legal terms
of the agreement. There is no schedule for either the remedy
decision nor the agreement.

All technically feasible options including removal of the
materials for offsite incineration and onsite incineration with a
mobile incinerator will be evaluated. The evaluation
will be based on various factors including: safety to the public,
requirements of the law, permanence of the remedy, technical
feasibility, practical feasibility and time for completion.

As more information on disposal/removal options is known,
Clean Sites and the generators will share the information with
the city of Holden, possibly sponsoring a town meeting to discuss
these options. EPA and the State of Missouri will be invited to
participate.

rosefact.sheet




Prior Work at the Site

CSI and its contractors carried out a number of initial
activities at the site in September :1986 to improve site security
and safety and to make an initial determination of contamination.
The work included posting a 24-hour guard, securing 2¢@¢ drums of
flammable or reactive chemicals, constructing a fence around the
property and taking about 85 soil, water and air samples.

Contacts

Cliff Xline, CSI Project Manager, can be contacted on site in
Holden, Missouri at (816) 732-5529;

Joan Ebzery, CSI director, Public Accountability, can be
contacted at (703) 683-8522;

Deborah Dalton, CSI manager, Community Relations, can be
contacted at (703) 683-8522.

8
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May 8, 1987

Mr. George Hess

U.S. EPA

Region VII

25 Funston Road

Kansas City, KS 66115

SUBJECT: EPA Site Status Report #13
Rose Chemicals Site

Dear George:

The EPA Site Status Report No. 13 for the Rose Chemicals
site at Holden, Missouri, is attached. This report covers
progress from May 1lst through May 15th.

Very truly yours,

a w, Ko

Cliffdrd W. Kline
CSI Project Manager

WPL/sjr

Enclosures .

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,
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EPA SITE STATUS REPORT NO 13

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD May 1ST THROUGH May 15TH, 1987

HIGHLIGHTS

o

The inventory of all materials in containers and major
equipment has been completed. The site database information
has been transferred to the CSI Alexandria office to be
integrated into the original Rose records information
database.

The Missouri Department of Natural Resources has approved a
plan for disposal of the Spirogester tank sludge by land
application on filled areas of a sanitary landfill.

Dye testing of the main warehouse roof drainage sYstem showed
that the roof drainage system is not contributing to the water

intrusion into the pit located in the NW corner of the main
warehouse.

Clay soil was placed on the inside face of several bulk
stotrage tank spill contaminant dikes and sand bag dikes were
placed around bulk storage tanks inside both buildings on
site.
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EPA SITE STATUS REPORT NO 13

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD MAY 1ST THROUGH MAY 15TH, 1987

ROSE SITE INVENTORY

The inventory of all materials on site has been completed and bar
code labels have been placed on each container or piece of
equipment. Several inventory reports can be generated from the
information in the site database. These reports show the type of
container, the contents, the weights of material in the
container, the number of labels, and, if available, manifest
number and received or storage date. The information in the site
database has been transferred to the CSI Alexandria office and
will be integrated into the existing Rose database created from
original Rose records.

Jane Mason, FBI, and Reuben McCullars, EPA, visited the site and
asked for the retrieval of 24 containers that they wanted to
inspect and obtain additional data placed on the drums by Rose
employees. All 24 drums were retrieved in one day and placed in
the American Steel bay for inspection. This exercise
demonstrated that our retrieval system works well.

HOLDEN POTW SLUDGE REMOVAL

The Missouri Department of Natural Resources has approved a plan
for disposal of the Spirogester tank sludge by land application
on filled areas of a sanitary landfill. A&M Sanitary landfill in
Creighton, MO. was chosen as the disposal site from a list of
three acceptable sites proposed by Jim McConathy, Missouri, DNR.

The analysis of a sample of the sludge taken from the bottom
outlet of the Spirogester showed that it contained 4.5% solids.
These solids contained #.14 ppm PCB on a dry weight basis and the
Cclear filtrate contained 4 ppb PCB. The heavy metals analysis
showed mercury and lead were higher than normal although not a
problem. At the request of the DNR, an EP Toxicity test for
heavy metals was run on a second sample. The results showed all
heavy metals to be below detectable limits in the extraction
solution. :
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A copy of all analytical results and a work plan describing how
the material would be transported, unloaded, and spread was
submitted to the DNR. The sludge will be transported from Holden
to the A&M landfill site by Hopkins Trucking, Inc. in a 5000
gallon capacity tanker trailer. The material will be spread at
the landfill site at the rate of 16,000 gallons per acre. Verbal
approval has been given by the DNR for these plans and the first
load of Spirogester sludge will be hauled to the As&M Sanitary
landfill on May 18, 1987.

MAIN WAREHOUSE ROOF DRAIN PROJECT

E.T. Acrcher and Company, Consulting Engineers located in Kansas
City, Missouri, dye tested the roof drainage system to determine
the discharge points for the roof drain inlets. The results
showed that 14 roof drains discharge to the storm sewer manhole
located at the southwest corner of the main warehouse. This
manhole then drains to the storm water containment ponds. Two
other roof drains discharge to the containment basin at the
southwest corner of the loading dock. This basin has no outlet.
It contains very little water and discharge from the two roof
drains is no problem because this containment area has a large
volume and also a high evaporation rate. The four downspout
drains on the east side of the building flow through a tile to
the southwest storm water manhole and thence to the storm water
ponds. The two west side downspout drains that have been
diverted into surface plastic drain piping as requested by Roy
Ball, also would drain through a tile to the southwest storm
water manhole and then to the storm water ponds.

The Archer study concludes that the roof drainage system is not
contributing to the water intrusion into the pit in the
processing area located in the northwest corner of the main
warehouse. A slight base flow of water was observed in the east-
west storm drain. The water was clear and the conclusion is that
the source is groundwater infiltrating into the underground drain
line. This is evidence of a high water table in the area. No
further work will be done on diversion of the roof drains.
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SPILL CONTAINMENT IMPROVEMENT

Additional clay soil was placed on the inside face of the west
and south dikes around the northwest tank farm containment area
and on the inside face of the west dike around the southwest
containment arcea. This clay soil should decrease the
permeability of the dikes.

A sandbag dike approximately 18 inches high was placed around all
the bulk storage tanks in the main warehouse and south warehouse.
These dikes will provide emergency containment of any spilled
liquids until the spill can be pumped to the emergency storage
tank on site.

Also, approximately 30 yards of clay soil is now stock piled on

site to be used for emergency containment if a spill should
occur.
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June 12, 1987

Mr. Steve Kinser

U.S. EPA

Region VII

25 Funston Road
Kansas City, KS 66115

SUBJECT: EPA Site Status Report $#14
Rose Chemicals Site

Dear Steve:

The EPA Site Status Report No. 14 for the Rose Chemicals
site at Holden, Missouri, is attached. This report covers
progress from May 15th through May 31st,

Very truly yours,

Yot Ko

Clifford W. Kline
CSI Project Manager

WPL/sjr
Enclosures

cc: Mr. George Hess
U.S. EPA
Region VII
25 Funston Road
Kansas City, KS 66115
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EPA SITE STATUS REPORT NO 14

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD May 15TH THROUGH May 31ST, 1987

HIGHLIGHTS

o A second fire fighting training session was held for the

Holden Volunteer Fire Department on May 21, 1987. A Super-Jet
foam nozzle was presented to Chief Day at the end of the
session.

An emergency response coverage contract has been signed with
O.H. Materials, Incorporated.

Chemical Waste Management demobilization has been delayed
until June 4, 1987.

By the end of May, 36,000 gallons of sludge had been removed
from the Holden POTW and land applied to a sanitary landfill.

John Mathes & Associates of Columbia, Illinois, has been
selected to perform investigation of the subsurface
contamination of the site.
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EPA SITE STATUS REPORT NO 14

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD May 15TH THROUGH May 31ST, 1987

SITE SECURITY

A second firefighting training session was held for the Holden
Volunteer Fire Department on May 21, 1987. Approximately 20
people attended the session conducted by the Olympic Fire,
Incorporated. All the Danguard site security people attended the
session and each security guard used a 26 pound dry chemical
extinguisher to put out a gasoline diesel fuel fire in a mock-up
of a drum storage area.

At the end of the training session, a Super-Jet foam nozzle that
is very effective in fighting oil fires was presented to Chief
Day, Holden Fire Department, as a donation of equipment from the
PRP group involved in the site cleanup work.

A small wheeled foam jet cart has been purchased for use on the
site., This unit was used in the firefighting training session
and is now on site., .30 gallons of foam concentrate are also
available to be used with this unit.

EMERGENCY RESPONSE

The contract with O.H. Materials used for initial site work has
been amended for emergency response coverage at the Rose Site,.
The people who would respond to a site emergency will be
dispatched from the O.H. Materials, St. Louis, Missouri,
location. Response time will be approximately 5 hours.

SITE DEMOBILIZATION

The Phase 1 contract work was to have been officially completed
on May 22 and all Chemical Waste Management people were to have
been demobilized on that date. However, when the final walk
through inspection was made, one stack of 55 gallon drums

ROSE:reports/epa_statusl4 2



containing liquids four pallets high had shifted and were leaning
against the adjacent row of drums. Two Chemical Waste Management
people were instructed to remain on site to move drums, place
them on sturdy pallets and restack them. Chemical Waste
Management will stay on site to complete this work and several
other safety and housekeeping chores. The new demobilization
date is June 4, 1987.

HOLDEN POTW WORK

Hopkins, Inc. started hauling anaerobic sludge pumped from the
POTW spirogester tank to A&M landfill on May 18, 1987. The
disposal method will be land application on filled areas of the
landfill. Through May 31, 1987, approximately 36,0008 gallons of
sludge had been spread. Heavy rains, the week of May 25, made
the landfill soft and trucks could not be driven on the filled
areas to spread sludge. An average of two loads per day can be
moved when the weather is dry. By the end of May, eight truck
loads had been dispatched from the POTW to the As&M landfill.

PRELIMINARY SITE ASSESSMENT

The scope of work for the Preliminary Site Assessment contract
was developed and a contract awarded to John Mathes & Associates
of Columbia, Illinois. An investigation of subsurface
contamination of the site will be performed. Mobilization of
this contractor is planned for June 2. Completion of the planned
scope of work is the middle of July.
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MR. CEORGE HE SS
CLEAN SITES INC

TELECOPIER NO. 703-548-8773

e —— 1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 -

Mr.

MIDWEST REGIONAL OFFICE: 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 6(X)l8 1 312-635-7580

June 3¢, 1987

Steven E. Kinser

Regional Project Manager
U.S. EPA

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101 -

SUBJECT: EPA Site Status Report #15
Rose Chemicals Site

Dear Steven:

The EPA Site Status Report No. 15 for the Rose Chemicals

site at Holden, Missouri, is attached. This report covers
progress from June 1lst through June 15th.

WPL/sJjr

Very truly yours,

WPLaghL

FfCliffo d W. Kline
CSI Project Manager

" Enclosures

CC:-

Mr. George Hess . - -

U.S. EPA _- _ e ) .
"Region® VII o

25 Funston Road @ . .

Kahsas City, KS 66115

r

ROSE,; £ APRE ST R BBAN R LY b 2n PRESIDENT/Chafles W, Powers BOARD OF DIRECTORS/Peter AA. Berle,

Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy Ioshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, W:IIlam K. Reilly, Henry B. Schacht



EPA SITE STATUS REPORT NO 15

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JUNE 1ST THROUGH JUNE 15TH, 1987

HIGHLIGHTS

O

John Mathes & Associates, Inc. has mobilized on site to do
subsurface assessment work. An electro-magnetic survey and
soil gas sampling have been completed.

Fire fighting equipment has been purchased and will remain on-
site until the cleanup is complete.

Chemical Waste Management people were demobilized from the
site on June 4.

Eight-four thousand gallons of spyrogester sludge have been
sent to a disposal site. A sludge sample ‘is being analyzed to
determine if all PCBs have been removed from the spyrogester.

e
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EPA SITE STATUS REPORT NO 15
ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JUNE 1ST THROUGH JUNE 15TH, 1987

SITE ASSESSMENT

John Mathes & Associates, Inc., Geotechnical Consultants, mobilized
on the Rose site June 2, 1987 and began the work to determine if the
site had any subsurface contamination. An extensive electro-
magnetometer survey of the entire site was run. The results of this
survey indicated that no large quantities of metal  debris were
buried on the site. Tracer Research Corporation, a subcontractor
for Mathes, did soil gas sampling just below the surface in selected
areas where previous surface soil samples had indicated PCB
contamination. This survey did show traces of some volatile organic
compounds in some of the samples. The results of the electro-
magnetometer survey and the soil gas sampling will be included in
the final technical report that will be issued by John Mathes,
Incorporated.

John Mathes has also drilled three deep test borings to a depth of
approximately 50 feet and three shallow well borings to
approximately 15 feet. If water is found in these borings, all may
be completed to be used as ground water monitoring wells. To
complete the site assessment program, 25 shallow soil test borings
in the outside area and 7 soil test borings inside the building will
be made.

SITE SECURITY

The following fire fighting equipment has been purchased and Qill:
remain on ‘the site until the.disposal and_cleanup as been completed. -

-. -Equipment - ) - No. of Units
Foam 3etlcart= ) 1
Jet X Nozzle : _ 1
Macro-foam-Concentrate 30 gallons
50 lb. ABC Wheeled Dry Chemical Units ~ 3 . ;
2@ 1b.” ABC Hand-held Dry Chemical - 15
i .. - Extinguishers ) ) : )
: 1.5 inch. ID Fire Hose to be used . 300 feet (6 at 58.' lengths)
."  with jet cart : . - ' : R
" Hydrant Wrench - : 1.
Spanner Wrench ' . 2 .



EPA SITE STATUS REPORT NO 15

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JUNE 1ST THROUGH JUNE 15TH, 1987

SITE DEMOBILIZATION

The two Chemical Waste Management technicians who had remained on
site after May 22, 1987 to restack drums in the warehouse were
released on June 4, 1987. Richard Grant Chemical Waste Management
computer technician remained on site until June 12, 1987. Chemical
Waste Management must issue a final inventory report to CSI before
the CWM Phase 1 Contract is completed.

HOLDEN POTW WORK

In the last two weeks, 48 thousand gallons of spyrogester sludge
were hauled from the POTW and land applied at the disposal site in
Creighton, MO. The total volume of sludge sent to the disposal site
to date is 84 thousand gallons. A composite sample of three
aliquots taken from the spyrogester bottom discharge line was
submitted to Langston Laboratories for PCB analyses. The amount of
settled solids in the sample measured in an Imhoff laboratory
settling cone is considerably less than the amount observed in a
sample taken two weeks previously. This is an indication that most
of the sludge blanket has been removed from the spyrogester and the
material remaining in the tank may be free of PCBs. The cleanup of
the Holden POTW will be finished if the analysis of the latest
sludge sample shows PCB concentrations below detectable limits.

FrT
1



CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522
TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE. 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635-7580

July 6, 1987

Mr. Steven E. Kinser
Regional Project Manager
U.S. EPA

Super fund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA Site Status Report #16
Rose Chemicals Site

Dear Steven:

The EPA Site Status Report No. 16 for the Rose Chemicals
site at Holden, Missouri, is attached. This report covers
progress from June 16th through June 3@th.

Very truly yours,

WP AL
.g,v-cuffo% Kline

"CSI Project Manager
WPL/sjr
Enclosures

cc: Mr. George Hess
U.S. EPA
Region VII
25 Funston Road
Kansas City, KS 66115

ROSE:reports/epa statustlé , 2
CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Cee, Jay D. Hair, Donald Kennedy, joshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht



EPA SITE STATUS REPORT NO 16

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JUNE 16TH THROUGH JUNE 3@TH, 1987

HIGHLIGHTS

(o]

John Mathes & Associates, Inc. has completed the subsurface
site assessment work. Preliminary information indicates that
the sub-surface of the site is not contaminated with PCBs.

O.H. Materials Corporation, the Emergency Response Contractor,
has two men onsite to do some non emergency leaking drum
cleanup work and general site safety and housekeeping chores.

The Holden POTW cleanup work has been completed. The sample
of the last Spirogester sludge sample was reported by Langston
Laboratories to contain less than 0.65 mg/l of PCBs.
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EPA SITE STATUS REPORT NO 16

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JUNE 16TH THROUGH JUNE 3@TH, 1987

SITE ASSESSMENT

John Mathes & Associates, Inc., Geotechnical Consultants, has
completed the site subsurface drilling and sampling work that was
started on June 2, 1987. The following work has been completed:

1.

Three deep test borings have been drilled to a depth of
50 feet. Ground monitoring wells have been installed in
all three of these deep borings.

Three shallow ground water monitoring wells have been
drilled to a depth of approximately 15 feet and screens
were installed.

Twenty-five shallow soil borings have been completed to
a depth of 5 feet or auger refusal. Soil samples have
been taken from each of these 25 borings and submitted
to Langston Laboratories for PCB and volatile organic
compounds. A split of samples has been given to Black
and Veatch, the EPA contractor.

Eight soil test borings have been drilled through the
concrete floor of the main warehouse. A split spoon
sampler was driven into the soil below the concrete
floor to a depth of approximately 2 feet. These samples
recovered were also submitted to Langston Laboratories
for PCB and volatile organic compounds analysis.

A geophysical survey was run over the entire outside
area of the site by Mathes & Associates. This survey
included a magnetometer survey across areas of potential
drum burials.

Tracer Research Corporation, a subcontractor to John
Mathes, ran an onsite soil gas sample analysis at 39
selected locations that previous surface soil sampling
had shown some PCB contamination.
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7. A ground penetrating radar survey was made at the west
end of the warehouse dock area to try to determine if
any metal debris was buried in the area.

Preliminary information and test results indicate that the
subsurface of the site is not contaminated with PCBs. John
Mathes & Associates will issue a complete, detailed technical
report when all the drilling data has been reviewed and chemical
analyses are completed.

SITE SECURITY

O0.H. Materials Corporation, the Emergency Response contractor
from St. Peters, Mo., has two employees onsite to retrieve
leaking 55 gallon drums from the stacks in Main Building and
place them in overpack drums. The o0il on the floor will be
absorbed with 0il-Dri and the 0il-Dri will be cleaned up and
placed in the overpack drums around the leaking 55 gallon drums.
The OHM crew will also do other safety and housekeeping chores in
' the warehouse and around the site.

HOLDEN POTW WORK

The last sample of Spirogester sludge was analyzed by Langston
Laboratories and found to contain less than .05 mg/1l
polychlorinated biphenyls. A letter was written to James
McConathy, Regional Administrator, Division of Environmental
Quality, Missouri Department of Natural Resources, Kansas City
Regional Office, stating that the clean up of the Holden POTW had
been completed. A total of 93,013 gallons of sludge were removed
from the Spirogester and hauled to A and M Sanitary Landfill in
Creighton, Mo. where it was land applied on filled areas that
were being prepared to be seeded for grass cover.

The Missouri DNR has been requested to write a letter to the City
of Holden confirming that the clean-up is complete and the plant

can be operated in the future as it had been operated prior to
the time PCBs were detected in the sludge.
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CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 /| 703-683-8522

TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE- 1400 E TOUHY AVENUE / SUITE 215 DES PLAINES IL 60018 / 312-635-7580

July 24, 1987

Mr. Steven E. Kinser
Regional Project Manager
U.S. EPA

Super fund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA Site Status Report $17
Rose Chemicals Site

Dear Steven:

The EPA Site Status Report No. 17 for the Rose Chemicals
site at Holden, Missouri, is attached. This report covers
progress from July 1lst through July 15th. '

Very truly yours,

e M

Clifford W. Kline
CS1I Project Manager

WPL/Sjr
Enclosures

cc: Mr. George Hess
U.S. EPA
Region VII
25 Funston Road
Kansas City, KS 66115

ROSE kS ROEL SRR REPS Y4if presIDENT/Charl® W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,

Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, Joshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht



EPA SITE STATUS REPORT NO 17

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JULY 1ST THROUGH JULY 15TH, 1987

HIGHLIGHTS

HIGHLIGHTS

O.H.Materials Company (OHM) has completed the site clean-up
work required and placed 12 leaking drums in overpack salvage
drums. Work was completed on July 9.

Representatives of seven hazardous waste disposal contractors
attended the Phase II contract site visit on July 9.

When the PRP Steering Committees and the EPA approve and sign
the necessary paper work, removal of 50,000 to 79, 960 gallons
of PCB liquids will begin immediately.

John Mathes & Associates, Inc. has sampled the six water
monitoring wells that have been drilled on the site.

Debbie Dalton and Cliff Kline reported on the progress of the
completed work and future work at the site to the Holden City
Council at their meeting on July 13.
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EPA SITE STATUS REPORT NO 17

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JULY 1ST THROUGH JULY 15TH, 1987

SITE STABILIZATION

OHM, the emergency response contractor, completed the following
list of tasks that were begun on June 29:

1. 12 leaking drums were removed from the stacks and placed
in overpack drums. Numerous other drums were found with
loose bung closures as the drums of liquid were moved.
The bung closure was tightened on all these drums.
Also, drums were taken off broken pallets and placed on
new, sound, pallets before restacking in the warehouse.

. 2. Contaminated oil-dri absorbent was cleaned up in front
of the large metal container that holds shredded cores
in Location 6 of the Main Building. Clean oil-dri was

put down in front of this container.

3. A broken tile at the base of one roof drain on the east
side of the Main Building was repaired.

4. A valve was installed on the storm water ponds overflow
line. The valve will be left in the open position but
can be closed immediately if a spill should occur on
site and possibly drain to these ponds.

5. ©Some broken wooden pallets on the west dock area were
restacked.

6. The former Rose office entry area was cleaned up.
Several drums of disposal protective suits and booties
were placed in one large metal bin in the main
warehouse.

7. Absorbent pads were used to remove a small amount of oil

sheen from the surface of the water in the large pit
inside the warehouse.

‘ The two OHM technicians left the site at the end of the day on
July 9.
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PHASE II CONTRACT FOR PCB MATERIALS REMOVAL

A contractor site visit was conducted on July 9. The following
seven contractors attended this site visit meeting:

Contractor No. Of People
Chemical Waste Management 5
U.S. Ecology 2
ENSCO 1
Us PCI 2
CECOSs 2
Pyrochem/(National Electric/Westinghouse) 3
G.E. 6

Rollins Environmental Services made a later site visit on July
15, 1987.

BULK LIQUIDS REMOVAL

A contract will be awarded to Pyrochem/(National Electric/
Westinghouse) for the removal of 50,000 to 70,990 gallons of bulk
liquids and incineration at the Pyrochem facility in Coffeyville,
Kansas. The five bulk tanks located in the south warehouse that
contain approximately 60,009 gallons of liquids will be the tanks
that are emptied first. These tanks represent the highest
potential risk on the site and this risk will be reduced when
these tanks are empty.

Samples of the liquids in the tanks have been sent to Langston
Laboratory for PCB analysis. Liquids removal can start as soon
as all documents have been approved and signed by the EPA and the
PRP Steering Committee.

SITE SUB~SURFACE INVESTIGATION

One John Mathes technician worked on the site for two days
sampling the water from the six monitoring wells that have been
drilled on the site. Jeff Young, Senior Hydrogeologist for John
Mathes & Associates, Inc., met with PRP and CSI representatives
in Chicago on July 13 and 14, to give a preliminary report on the
work that has been done on the site. A complete final report
will be written by Mathes and issued to CSI the first week of
August.
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COMMUNITY RELATIONS

Debbie Dalton, Clean Sites, Inc. Community Relations Director,
and Cliff Kline made a presentation to the Holden City Council on
July 13. They reported to the council that the inventory just
completed shows that approximately 14 million pounds of PCB
materials are stored on the site. The council was pleased with
the work that has been accomplished but would like to see Phase
2, the complete removal of all material, started soon and
completed quickly. Debbie Dalton explained the decision that
would be made to accomplish removal and cited the necessity for
complete agreement between the EPA and the PRP's and all
documents signed before removal can begin. 1In addition to the
council members, approximately 1@ Holden citizens attended this
meeting. A few questions were asked from the floor but no
serious concerns were voiced at this meeting.
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CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 /| 703-683-8522
TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635-7580

i)

August 4, 1987

Mr. Steven E. Kinser
Regional Project Manager
U.S. EPA

Super fund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA Site Status Report #18
Rose Chemicals Site

Dear Steven:

The EPA Site Status Report No. 18 for the Rose Chemicals
site at Holden, Missouri, is attached. This report covers
progress from July 16th through July 31st.

Very truly yours,

Clifford W. Kline
CSI project Manager

-

WPL/sjr
Enclosures

cc: Mr. George Hess
U.S. EPA
Region VII
25 Funston Road
Kansas City, KS 66115
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EPA SITE STATUS REPORT NO 18

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JULY 16TH THROUGH JULY 31ST, 1987

HIGHLIGHTS

The contract for early liquids removal was signed by Pyrochem
and CSI on July 25.

The first liquid was removed from the site on July 27 by
Pyrochem to their Coffeyville, Kansas incinerator. A second
tanker load of liquid was removed the following day. Total
liquid removed for the month is 84,0909 1lbs.

Black and Veatch, contractor for the EPA, took dust samples in
preparation for their inventory work. When analysis indicated
high levels of PCBs in the samples, they deferred further
activity pending resampling and analysis.

Chemical Waste Management submitted their final report on the
site inventory on July 31.

After a meeting in Kansas City on July 9, the EPA gave formal
approval of the amended Phase 1 Work Plans.
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EPA SITE STATUS REPORT NO 18

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JULY 16TH THROUGH JULY 31ST, 1987

BULK LIQUIDS REMOVAL

After long and difficult negotiations between the Rose Steering
Committee Negotiating Team and the EPA, agreement was reached and
approval was given for CSI to execute the contract for early
liquids removal with Pyrochem (National Electric/Westinghouse).
The contract was executed on July 25, and the first removal took
place on July 27.

One of the vertical bulk tanks in the South Warehouse was chosen
for the first removal, since it represented the highest potential
risk on the site. The removal was carried out without undue
difficult. Articles from the local newspapers describing the
liquid removal are attached to this report.

A second load was scheduled from the same tank on the following
day, but we switched to one of the outside tanks when it was
observed that thermal expansion had caused a small amount of the
oil in that tank to overflow into a pool of rainwater standing
inside the berm. That removal was also carried out without
incident.

A log of the removals is being kept at the site as are all
manifests and samples. The contract calls for Pyrochem to be
paid by weight, but we are also estimating the volumes removed,
the PCB concentration for each load, and the total cost. A
portion of that log is shown below (PCB concentration and cost
are not shown, since we do not yet have the analytical results
and hence, cannot determine cost).

. > > — i —— - —————————— —— —— —— — i ——— —— - . _ —— T —— o ——y ——— — - —— — — — ——————

—— e e ———— . 8 P b > ————— - —- 5 - ————————— —— —— T ———— —— —— — ————— — —————— — ——— —— —

---WEIGHT---
DATE ART NO GROSS TARE NET DENSITY EST/ VOL MANIFEST
LBS LBS LBS PPG MEAS GALS  NUMBER

o — v — " - - —————————— T —— T ————— — —— —— —— — ——— —— —— . D D - = - ———— — — ———————————

7/27/817 20024 82570 38890 43680 11.5 EST 3798 6951T
7/28/87 20048 75330 38970 36360 7.5 EST 4848 6954T

s — —— - - T ——— - D = . - T — ———— ——— . . —— — —— —— — — . - —— —— " D - — . e ————

D —— - - —— - D ——— — ——— ——— ———— —— — ——————— ———— ——————— - ———————
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PRINCIPLES FOR EARLY LIQUIDS REMOVAL OPERATION

The following is the planned approach to the early liquids
removals:

o Each week we shall make sure that at least 5000 gallons of
liquid are removed. 1In most cases, this will require Pyrochem
to make two trips to the site each week.

o Once a tanker trip has been authorized, the CSI Project
Manager will allow the driver to fill to a reasonable level,
even though that may exceed 5000 gallons for the week by a
significant quantity.

o The CSI Project Manager will strive to hold the total weekly
offtake reasonably near the 500@ gallon target.

The thrust of these guidelines is that each week will be treated
on a stand-alone basis. We will not underlift in week 2 to
balance an overlift in week 1.

We followed these principles in the first week of offtake. The
first shipment was 3800 gallons. The second shipment, of
material of much lower density, was 4858 gallons. Thus, the
total for the week was 8650 gallons.

During the-week of August 3, two more tankers are scheduled. The
plan is to remove more of the heavier liquids from the south
warehouse ,--which means that the total volume taken should be
around 7009 gallons for the week.

EPA ACTIVITIES

Black and Veatch, contractor for the EPA, began to carry out a
partial reinventory of the materials on site. They wish to
record additional data on some of the items identified previously
by Reuben McCullars. As a first step in this process, they
collected dust samples and had them analyzed for PCB
concentration. We were informed that the analyses indicated high
levels of PCB in the sample(s). Black and Veatch, therefore,
took a second set of samples to check the initial results. They
are currently waiting for the analytical results from the second
set before deciding what to do next.
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-- CLEAN SITES INC

STREET /| ALEXANDRIA VIRGINIA 22314 / 703-683-8522
1199 NORTH FAIRFAX TELECOPIER NO. 703-548-8773

——ee” S
-‘ MIDWEST REGIONAL OFFICE: 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635-7580

September 8, 1987

Mr. Steven E. Kinser
Regional Project Manager
U.S. EPA

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66141

SUBJECT: EPA Site Status Report $#20
Rose Chemicals Site

Dear Steven:

The EPA Site Status Report No. 28 for the Rose Chemicals
site at Holden, Missouri, is attached. This report covers
progress from August 16th through August 31st.

Very truly yours,

RTINS

Clifford W. Kline
CSI Project Manager

WPL/sjr
Enclosures

cC: Mr. George Hess
U.S. EPA
Region VII
25 Funston Road
Kansas City, KS 66115
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EPA SITE STATUS REPORT NO 28

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD AUGUST 16TH THROUGH AUGUST 31ST, 1987

HIGHLIGHTS

John Mathes & Associates remobilized August 24 to conduct an
investigation of the extent of PCB and non-PCB contamination
beneath the Main Building and South Warehouse floor slabs.

Drilling of 11 holes (9 in the Main Building and 2 in the
South Warehouse) was begun on August 25 and finished September
1. All holes were drilled to bedrock. Samples for the entire
depth of the holes have been sent to Langston Laboratories for
analysis.

Bulk Xigquids removals continued with two tanker loads removed
each week. At the end of August, 42,000 gallons equivalent to
375,660 pounds of PCB liquids have been shipped to Pyrochem's
incinerator in Coffeyville, Kansas.

Media interest in the Rose site was renewed with Kansas City
TV Stations visiting the site on August 18 and 2@.
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EPA SITE STATUS REPORT NO 20

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD AUGUST 16TH THROUGH AUGUST 31ST, 1987

PRELIMINARY SITE ASSESSMENT WORK

John Mathes and Associates, Inc., remobilized their site team on
August 24 to conduct further site assessment work., The
additional scope of work is to address potential site
contamination under the floors of the Main Building and South
Warehouse and site surface contamination from runoff of non-PCB
contaminants. The following is a brief description of the work
completed by Mathes during the period covered by this progress
report.

0o Potential site contamination under the warehouse floors

Nine soil borings were made in selected locations under the
Main Building floor. Two soil borings were made in the South
Warehouse. For each boring, composite soil samples were taken
for each eighteen (18) inches of depth to bedrock. The
composite soil samples from the top two samples of each bore
hole will be analyzed for PCB and non-PCB contamination.
Further analysis of samples from each sequentially deeper
sample will be conducted if contamination in one of the top
samples is greater than 1 ppm of PCBs or. 1 ppm of individual
volatile organic compounds. The depth to bedrock for each
boring is listed in the following table:

Soil Boring No. Location Depth to Bedrock
1 Main Building 12.0 feet
2 Main Building 12.5 feet
3 Main Building 11.9 feet
4 Main Building 12.5 feet
5 Main Building 11.¢ feet
6 Main Building 11.0 feet
7 Main Building 1.5 feet
8 Main Building 12.9 feet
9 Main Building 12.9 feet

19 South Warehouse 5.9 feet
11 South Warehouse 4.0 feet

ROSE:reports/epa statusl9 2



o Potential Site Surface Non-PCB Contamination

Six (6) surface soil samples were collected at locations where
surface runoff leaves the site and eventually goes to the
branch of Pin Oak Creek that flows along the south property
boundary. These samples were taken at a depth of @ to 12
inches. All six samples have been sent to Langston
Laboratories, Leawood, KS, for analysis to determine the level
of contamination for volatile organic compounds.

BULK LIQUIDS REMOVAL

Each week, two trailer tank loads of PCB liquids from the site
bulk storage tanks are being sent to the Pyrochem incinerator at
Coffeyville, Kansas. Through the end of August, 375,640 pounds
of liquids have been shipped offsite. This weight is estimated
to be equivalent to 41,922 gallons of PCB liquids. Based on the
inventory conducted earlier this year, 2,908,000 pounds of
liquids were stored in tanks at the Rose site before Pyrochem
began their removal work. Therefore, approximately 13% of bulked
PCB liquids had been removed at the end of August.

Four of the five large bulk storage tanks located in the South
Warehouse are now empty. The fifth and last tank in the South
Warehouse will be emptied during the second week of September.

Certificates of Destruction and Hazardous Waste Manifest
documents have been received regularly from Pyrochem within two
weeks after the shipments have left the site.

MEDIA INTEREST

On August 18, Channel 9 TV (ABC), Kansas City, visited the site
to do a story on what is happening at the site. The media
interest was renewed after the newspaper story on the indictment
of Patrick Perrin was published in the August 18, 1987, Kansas
City Times. A copy of the news article is attached. The TV crew
shot some footage around the buildings and the old Rose tank
farm. The coverage was shown at 6 P.M. and 16 P.M. Councilman
Rodman and Mayor Brillhart were pleased because the coverage was
very positive and focused on the clean up that has started with
the removal of bulk liquids and the revitalization of the Holden
business district.
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On August 2@, Channel 5 TV (CBS) Kansas City visited the site to
interview the Project Manager off camera and to take some film
footage of the buildings and external tanks on the west side.
The story was the lead story on the 16 P.M. news and also was
very positive. This story had more on the indictment including
an interview with an EPA Enforcement official. Most of the film
was on the revitalizing activities undergoing in Holden and some
shots of the site with reference to the removal of 50006 gal. of

PCB liquids per week.
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Mr. Steven E. Kinser

CLEAN SITES

Regional Project Manager

U.S. EPA
Super fund Branch
726 Minnesota Avenue

Kansas City, KS 66101

SUBJECT:

INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 /| 703-683-8522

TELECOPIER NO. 703-548-8773

September 17, 1987

EPA Site Status Report $#21
Rose Chemicals Site

Dear Steve:

The EPA Site Status Report No.
site at Holden, Missouri,

is attached.

progress from September lst through September 15th.

-
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WPL/sjr
Enclosures

cc: Mr. George Hess
U.S. EPA
Region VII
25 Funston Road
Kansas City, KS

66115

Very truly yours,

.-CliffordcW..Kline . _.

CSI Project Manager

MIDWEST REGIONAL OFFICE- 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635~7580

21 for the Rose Chemicals
This report covers
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EPA SITE STATUS REPORT NO 21

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD SEPTEMBER 1ST THROUGH SEPEMBER 15TH, 1987

HIGHLIGHTS

Removal of PCB liquids continues to proceed very well. 1In
this period 21,133 gallons of liquids were sent to the
Pyrochem incinerator in Coffeyville, Kansas. A total of
63,055 gallons equivalent to 53¢,00¢ pounds of PCB liquids
have been removed by Pyrochem to date,

The Missouri Department of Natural Resources (DNR) has
certified that the cleanup and removal of contaminated sludge
from the Holden POTW has been completed. The DNR has
reissued the NPDES permit for the POTW to return to normal
operation.

Two ERT employees visited the Rose site on September 2 to
help them prepare a proposal for the development of an RI/FS
Work Plan. ; :

Two OSHA inspectors visited the site on September 1¢. No
inspection was made because the current CSI job activities do
not fit any of the OSHA inspection categories.
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They were given a tour of the Main Building and the site outside
the buildings. The CSI Project Manager reviewed the work done at
the site to date and answered questions. ERT, a Resource
Engineering Company, has submitted a proposal in competition with
another engineering firm to the CSI 0Office in Alexandria for
evaluation.

SITE SAFETY

Two OSHA inspectors, Manuel Olmedo and Jgohn Frye from the Kansas
City office, visited the site on September 1¢, 1987. Mr. Olmedo
had inspected the Rose operation about two years ago and expected
to find the PCB processing work still being done.

The CSI Project Manager informed the inspectors about the work
that had been done by Chemical Waste Management, Clean Sites and
others and what is currently being done at the site. Since there
are just two Clean Sites, Inc. employees onsite and the current
job activities do not fit any of the OSHA inspection
categories, the inspectors decided that an inspection was not
necessary at this time. An inspection may be made at a later
date when a contractor is working on the site.
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Division of Encrgy

; JOHN ASHCROFT Divislon of Environmental Quality
Governor Division of Geology and Land Survey
g 3 s Division of Management Services
DERICK A. BRUNNER Division of Parks, Recreation,
Dircctor STATE OF MISSOURI and Historic Prescnvation

DEPARTMENT OF NATURAL RESOURCES

DIVISION OF ENVIRONMENTAL QUALITY

Kansas City Regional Office
4609 Norflcct
Independence, MO 64055
816-353-5001
1.000 Holden

Septembher 8, 1987

Mr. Cliff Kline, Project Manager
Clean Sites, Incorporated
Holden, Missouri 64040

Dear Mr. Kline:

For your information, the NPDES permit for the Holden wastewater
treatment facility has bene reissued by the Department of Natural
Resources. This serves to certify that, in the Department's \
. _opinion, clean-up and removal of contaminated or petentially
“eontaminated sludge has been completed. Therefore, it should be
passible for the plant to commence normal operation.

Sincerely,
DIVISION OF ENVIROMENTAL QUALITY: - - T

7@4 v Wb

ames R. McConathy
Regional Administrator

JRMc/mb

cc: Francis Brillhart, Mayor; City of Holden
Tony Lerda, 0O & M Enterprise
Robert Hentges, Central Office; WPCP/Permits



7] CLEAN SITES INC

1199 NORTH FAIRFAX STREET /! ALEXANDRIA VIRGINIA 22314 / 703-683-8522
-. TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE- 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES, I 60018 / 312-635~7580

October 12, 1987

Mr. Steven E. Kinser
Regional Project Manager
U.S. EPA

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA Site Status Report $22°
Rose Chemicals Site

Dear Steve:

The EPA Site Status Report No. 22 for the Rose Chemicals
site at Holden, Missouri, is attached. This report covers
progress from September 16th through September 3@th.

Very truly yours,

Clifford W. Kline
CS1 Project Manager

WPL/sjrE
Enclosures

cc: Mr. George Hess
U.S. EPA
Region VII
25 Funston Road
Kansas City, KS 66115

ROSEGKSRPEA 54 SBRRoIALMS Y22 pRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,

Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Cee, Jay D. Hair, Donald Kennedy, loshua Lederberg
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht



EPA SITE STATUS REPORT NO 22

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD SEPTEMBER 16TH THROUGH SEPEMBER 3¢TH, 1987

HIGHLIGHTS

o

A cumulative total of 689,178 pounds of PCB liquids,
equivalent to 84,597 gallons, have been shipped to Pyrochem.
Early liquids removal will continue until mobilization of the
Phase 2 Removal and Disposal Services contractor.

Two large tanks in the Northwest Containment area with a
combined volume of 28,800 gallons will be used for emergency
storage of spilled liquids as required by the SPCC plan.

The IBM AT computer system has been out of service for several
days. One CPU board has been ordered and the system should be
operating in a few days.

John Mathes & Associates issued a draft report on September 24
of their investigation of the extent of PCB and non-PCB
contamination beneath the Main Building and South Warehouse
floor slabs.

Award recommendations for the Removals and Disposal Services
and RI/FS Work Plan contractors were approved by the Rose
Chemicals Steering Committee on September 29.
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EPA SITE STATUS REPORT NO 22

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD SEPTEMBER 16TH THROUGH SEPTEMBER 36TH, 1987

BULK LIQUIDS REMOVAL

During this reporting period 159,140 pounds of PCB liquids,
equivalent to 21,542 gallons, were sent to the Pyrochem
incinerator in Coffeyville, Kansas. The cumulative total of PCB
liquids removed from the site on this contract is 689,170 pounds,
equivalent to 84,599 gallons.

The following tanks are now empty:

Tank No. volume Location
(Gallons)

20021 12,000 South Warehouse

20022 10,000 South Warehouse

20923 l@,000 South Warehouse

20024 14,000 South Warehouse

20025 14,000 South Warehouse

. 20046 14,400 Northwest Containment Afea
20048 14,400 Northwest Containment Area

TOTAL VOLUME OF EMPTY TANKS = 88,800 GALLONS

PCB liquids thought to contain the highest concentration of PCB's
will continue to have the highest priority for removal in the
next several weeks,

SPCC PLAN

The large 2¢,0800¢ gallon emergency storage tank regquired
by the Spill Prevention Control and Countermeasure Plan
(SPCC) has been returned to Chemical Waste Management.

ROSE:reports/epa_status22 2



To replace this tank, Tank No. 20846 and Tank No. 20048, located
in the Northwest Containment area, will be used to provide
sufficient emergency spilled liquid storage as required by the
SPCC Plan.

Also, the five tanks in the South Warehouse can be used, if
necessary. The two empty tanks in the Northwest Containment area
will be used as primary emergency storage because they are
centrally located and liquids that might leak from other tanks
could be pumped to them quickly and easily using the Teel pumps
purchased for this purpose.

IBM AT COMPUTER SYSTEM

The IBM AT site computer system has been out of service for
several days. Initially the problem was thought to be in the
Printronix printer. Diagnosis was difficult because the failure
to print was intermittent, The local Honeywell service
representative recommended the printer boards be checked by the
manufacturer, QMS. Accordingly this was discussed by phone with
QMS and arrangements were made to $send the suspect boards to QMS
in Mobile, Alabama. However, before they were shipped, the
replacement Epson printer failed. The Honeywell technician
checked the IBM AT and found that a board controlling the print
function was bad. .A new board is on order and the system should
be operational in a few days. The Printronix printer boards will
be reinstalled and checked out onsite., Hopefully, it will not be
necessary to replace them.

PRELIMINARY SITE ASSESSMENT WORK

John Mathes & Associates, Inc., completed a draft report titled
"Phase 3 Site Investigation" on September 24, the originally
planned completion date. This draft was issued to the RI/FS Task
Force of the Rose Chemicals Technical Subcommittee for their
comments. This Site Investigation Report addressed only the
potential contamination under the floors of the Main Building and
South Warehouse and site surface contamination from runoff of
non-PCB contaminants.

Comments from the'RI/FS Task Force are to be received by CSI on

October 9. A final report from Mathes should be available the
week of October 19.
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| CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 |/ 703-683-8522
-‘ TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE: 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES. IL 600i8 / 312-635-7580

October 22, 1987

Mr. Steven E. Kinser
Regional Project Manager
U.S. EPA

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA Site status Report $#23
Rose Chemicals Site

Dear Steve:

The EPA Site Status Report No. 23 for the Rose Chemicals
site at Holden, Missouri, is attached. This report covers
progress from October 1lst through October 15th.

Very truly yours,

Cliﬂford W. Kline

CSI Project Manager
WPL/sjrx

Enclosures

cc: Mr. George Hess
U.S5. EPA
Region VII
25 Funston Road ,
Kansas City, KS 66115

ROSE:reports/epa statust23
CHAIRMAN OF THE ARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, Joshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht



EPA SITE STATUS REPORT NO 23

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD OCTOBER 1ST THROUGH OCTOBER 15TH, 1987

HIGHLIGHTS

Between October 1 and October 15, 143,850 pounds of PCB
liquids, equivalent to 19,145 gallons, were sent to the
Pyrochem incinerator for destruction.

Representatives from ERT, a Resource Engineering Company,
visited the Site on October 15, 1987, to gather information
necessary to prepare the RI/FS Work Plan for cleanup of the
buildings and contaminated soil.
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ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD OCTOBER 1ST THROUGH OCTOBER 15TH, 1987

BULK LIQUIDS REMOVAL

During this reporting period, 143,058 pounds of PCB liquids,
equivalent to 19,145 gallons, were sent to the Pyrochem
incinerator in Coffeyville, Kansas. The cumulative total of PCB
liquids removed from the site through October 15 by Pyrochem is
834,210 pounds, equivalent to 187,032 gallons.

The following tanks are now empty:

TANK NO. VOLUME, GALLONS LOCATION

200621 12,000 South Warehouse

20022 10,000 South Warehouse

20023 10,000 South Warehouse

20024 , 14,000 South Warehouse

20025 14,000 South Warehouse

20046 14,400 N.W. Containment Area

20047 14,400 -N.W. Containment Area

20048 14,4400 N.W. Containment Area
TOTAL VOLUME OF EMPTY TANKS = 103,200 GALLONS.

PCB liquids will continue to be pumped from tanks in the
northwest containment area.

RI/FS WORK PLAN

Larry Campbell, Senior Program Manager, and Gregg Somermeyer,
Environmental Engineer, visited the site on October 15, 1987.
These two men are employed by ERT, a Resource Engineering
Company. CSI has issued the Letter of Intent to award a contract
to this company to prepare a RI/FS Work Plan for the work
required to clean up the buildings and contaminated soils at the
Site. Contract award to ERT is contingent on EPA approval of
this contractor. The ERT people were given a complete tour of
the buildings and the Site. The CSI Project Manager discussed
with them the recent history of the Site and reviewed the work
that has been done to date. '

ERT will prepare the RI/FS Work Plan draft report and submit it

to CSI and the PRP RI/FS Task Force within 45 days of the date of
the Letter of Intent, October 13.
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B CLEAN SITES INC

- 1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

For Release: November 3, 1987 For More Information,

Contact: Joan Ebzery
703/683-8522

Agreement Signed To Remove 13.5 Million Pounds
Of PCB-Contaminated Material From Missouri Site

An administrative order on consent has been signed to
remove 13.5 million pounds of materials contaminated by
polychlorinated biphenyls (PCBs) from the Martha C. Rose
Chemicals, Inc., site in Holden, Mo.

The administrative order on consent was issued October 29
by the Environmental Protection Agency and signed by 16 of the
companies that sent PCBs to the site and by the EPA.

Holden Mayor Francis Brillhart said, "I’'m overjoyed that
the removal will finally begin. I think the agreement shows that
voluntary cleanups can be handled quickly and - so far -
effectively. I have real confidence in the Rose Steering
Committee and in Clean Sites."

Chairman of the Rose Steering Committee Jene Robinson
said, "It’'s encouraging to see that an administrative order that
provides adequate protection for the environment can be
negotiated between the potentially responsible parties and the
EPA without engaging in long, drawn-out and expensive )
litigation."

"By avoiding drawn-out legal battles the site will be
cleaned faster and each party will save quite a bit of money,"
said Robinson, who also is manager for environmental affairs,
Illinois Power Co., Decatur, Ill. "This way both the public and
private interests benefit."

The Rose Steering Committee is a group of companies that
sent PCBs to the site for processing and is voluntarily
conducting the cleanup. Clean Sites is an indepenent, non-profit
organization dedicated to encouraging the voluntary cleanup of
hazardous waste sites.

Cleanup is expected to begin after EPA approves a
detailed work plan which is to be submitted by the settling
parties to the agency by the end of November.

Martha C. Rose Chemicals Inc., was a PCB treatment and
disposal facility that closed down in March 1986, leaving behind
the 13.5 million pounds of PCB-contaminated materials. The
company is now in bankruptcy.

(over)
CHAIRMAN OF THE BOARD/Russell E. Train  PRESIDENT/Charles W. Powers  BOARD OF DIRECTORS/Peter A.A. Berle,

Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee. Jay D. Hair, Donald Kennedy, Joshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht



An earlier administrative order on consent, issued Nov.
12, 1986, required the stabilization of the site, an inventory
of contaminated materials remaining at the site, and removal of
flammables and some PCB-contaminated liquids.

The current order calls for the removal of contaminated
materials sent to the site by the settling parties. Disposal or
destruction of the material must meet requirements of the Toxic
Substances Control Act, which has banned the manufacture of
PCBs. In addition, the order calls for a plan to evaluate
possible PCB contamination remaining on the property after the
materials are removed.

#h#



Martha C. Rose Chemicals Site
Fact Sheet #5
November 3, 1987

An administrative order on consent was signed October 29 for
the removal of 13.5 million pounds of materials contaminated by
polychlorinated biphenyls (PCBs) abandoned at the Martha C. Rose
Chemicals site in Holden, Mo. The agreement was reached by the
Environmental Protection Agency and 16 of the parties that had
sent PCBs to the site for processing.

The cleanup is expected to begin after EPA approves a
detailed plan for the removal and destruction of the contaminated
material, including a timetable for the cleanup work and how and
where the material will be disposed. The Rose Chemicals Steering
Committee, representing the institutions that send PCBs to the
site for processing, is expected to sumbit the cleanup work plan
to EPA for approval by the end of November.

A community meeting will be held after the work plan is
approved to inform the citizens of Holden about the details of
the removal.

Beginning in August 1987 liquids contaminated by PCBs have
been moved from the site for incineration in Coffeyville, Kan.
More than one million pounds of liquids containing PCBs have been
removed.

Removal of the contaminated liquids will continue pending
the beginning of the full cleanup.

Under the terms of the Oct. 29 order, PCB transformers are
to be drained, flushed and placed in an approved landfill; soils
and other contaminated solids are also to be landfilled. Fluids
and capacitors are to be sent to an approved off-site incinerator
to be destroyed. Meanwhile, according to the order, site security
efforts must continue.

The order also requires the responsible parties to conduct
a study plan to determine the residual contamination that may
remain on the property after the PCBs have been removed and to
outline plan for cleaning it. The remedy called for by the study
could be agreed to in a future administrative order.

Preliminary studies performed over the last 10 months have
concluded that contamination of the property is localized around
the two buildings on site. These testing results are available at
the Holden City Hall. .

The Rose Chemicals Steering Committee has been helped in
planning the cleanup and co-ordinating it with the settlement by
Clean Sites, Inc., a non-profit, independent organization
established to speed voluntary cleanups of hazardous waste sites.

Contact:

Robin Robinson, CSI Project Manager, can be contacted on site in
Holden, Mo. at (816) 732-5529. '

Joan Ebzery, CSI Director, Public Accountability, (703) 683-8522.
Deborah Dalton, CSI Manager, Community Relations, (703) 683-8522.



CLEAN SITES INC

i)

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

December 10, 1987

Mr. Steven E. Kinser
Regional Project Manager
U.s. EPA

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA Site Status Report #1
(ADC 87-F-0007)
Rose Chemicals Site ____

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site
at Holden, Missouri, is attached. This report covers
progress during November 1987. Flease note that we have
started a new numbering system under the new Administrative
Order on Consent. :

We have transmitted to Bob Morby and yourself, under -
separate cover, the Liquid Removal lag through the end of
November.

Very truly yours,

SR

Robin J. Robinson
CS1 Project Manager

RJIR/clce
Enclosures

cc: Mr. George Hess
U.8. EPA
Region VII
25 Funston Road .
Kansas City, K8. 661135

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle, ~ -
Douglas M. Costle, Louis Femandez. Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, Joshua Lederberg,
H. Eugene McBrayer, Charles W. Powers, William K. Reilly Henry B. Schacht



PROGRESS REPORT No. 1
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.
STATUS FOR NOVEMBER, 1987
HIGHLIGHTS ' "
o Cuﬁulative liquids removed from the Site by Pyrochem were
1.3 million pounds Ehrough November.
© The EPA approved oué Removal Contractor.

o Removal work plans were submitted to EPA on Nov. 19.
EPA response is expected in December.

o ERT has completed the draft RI/FS work plan; it is being
reviewed by Technical Sub-committee membeis.

o The EPA was rcughiy 407 complete with their re-inventory
of the material at the Site through November.
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PROGRESS8 REPORT No. 1
(AQC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.
STATUS FOR NOVEMBER, 1987

1. SIIE_ACTIVITIES
A. BULK_LIGUID REMOVAL

Pyrochem continued to remove liquids from
the site during November. The total removed
during the month was 162,620 1bs. at an average
price of % 0.33 per pound.

The cumulative amount of liquid removed
under this contract is 1.3 millicn pounds
(164,000 gal). Total cost of the work is $4235
thousand for an average price of $0.33 per
pound.

B. REMOVAL_ACTIVITIES

On Oct. 22, in anticipation of the signing
of the Administrative Order on Consent No. 2
(ARD 2), ‘'we held a kick-off meeting at the site
with our selected contractor. During this
meeting relationships of CSI, the contractor,
the PRPs, and EPA were presented and various
clarifications were made regarding the contract
and the conduct of the work.

At the same meeting we handed the Letter of
Intent to the contractor. A LOI is necessary
because we are not able to have a firm contract
without EPA approval. It will be converted to
the full contract once three criteria have been
mat:

a. Signing of A0 2 by all parties,

b. Approval by EPA of the selected contractor,

c. Approval by EPA of the contractors work
plans. ' .

The first criterion was met on Oct 29

when EPA signed the A0 2,

Because A0 2 allowed only 15 working days
for submitting the work plans, that activity was
given top priority by the contractor, CSI and
the PRPs. At the kick—off meeting, the-
contractor was given a rough draft work plan
prepared by Clean Sites and based on the work
plan approved by EPA for the Phase I activities.
The contractor modified this plan, adapting it
to his methods and systems and tailoring it to
the actual work to be done in Phase l1I. After .
recycling with Clean Sites and members of the
Technical Sub-committee, CSI submitted this plan
to EPA on November 19, one day ahead of

. schedule.
Pane 1



EPA has indicated that approval of the plan
will take several weeks. As of this writing we
have received no comments from EPA.

At the same time that we delivered the work
plan to the EPA, Steve Kinser returned the
signed letter approving the contractor. Thus,
the only step remaining before we can initiate
removal is the EPA approval of the work plan.

Since submitting the plan the contractor
has been working to develop a list of early
purchase activities and has also continued to
expand and upgrade certain sections of the work
plan.

The EPA informed CSI on November &6 that they
would begin carrying out their own inventory of
the material on the Rose Site on Monday, November
14. The purpose of this wark is to record for
each item one additional piece of data: the Rose
process control number. Although the PRPs
informed EPA that they did not feel this activity
to be necessary for carrying out the removal, the
EPA is proceeding with the operation.

They are repeating the entire inventory,
ie., all items in the north warehouse are being
checked. In order to do this the EPA crew is
picking up virtually all material and moving it
in order to be able to read the required
information on the drums, crates and
transformers. The work is proceeding smoothly.
CSI is cooperating fully with the EPA and, as of
the end of November, no problems have developed.
The EPA is checking roughly S00 items per day or
S% of the total. If they continue at this rate,
their work should be completed before Dec. 22.

A small cylinder of sulfur dioxide was
discovered near a trailer of EPA-returned
materials. This gas was neutralized by bubbling
it through a basic solution.

1I. RI/ESB_ACTIVITIES

A Letter of Intent was given to ERT for the
development of work plans for the RI/FS. .
Simultaneously, CSI submitted ERT ‘s name to the EPA
far approval. That approval was received on - .
Nov. S and on Nov. 19 the full contract was mailed -
ta ERT for signature. - :

Page 2
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ERT delivered their draft of the RI/FS work
Plan to Clean Sites on Monday, Nov. 28. It is
currently being reviewed by CSI and members of the
RI/FS Task Force of the Technical Sub-committee.
The schedule for submitting this in final form to
the EPA is 90 days after signature of the AO 2, or
Jan. 27, 1988.

COMPUTER

The IBM AT computer at the site, which had
been out of operation for some time, has been
repaired. In addition the system has been upgraded
(at no cost) to permit easy transmission of data
and text files between the site and Alexandria
and/or the contractor’s home office. Finally, a
menu driven screen has been set up on the computer,
which makes access to and use of the various
praograms much more efficient and user-friendly.

‘PERSONNEL.

Two new employees joined the CSI sta+tf in
Holden during November.

Beorge Duncan is the Site Works Manager.
His responsibilities are day-to-day supervision
of all CSI contractors at the site. He is also
the primary contact with the EPA crew and their
subcontractors on site.

Cindy Lou Collier Joiﬁs the staff és
secretary. Cindy was previously head of the
Danguard Security service at the site.

FORECAST_OF NEXT_MONTH'S ACTIVITIES

The EPA is expected to continue their inventory
through the first portion of December but should be
finished by Christmas.

Liquids removal will continue in a routine
fashion.

Mobilization for the main removal activity
awaits EPA approval of the work plans. We
anticipate this will begin in late December or early
January. .

RJR/clc

Page X
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. January 13, 1988

Mr. Steven E. Kinser
Regional Project Manager
U.S. EPA

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 6&101

- BUBJECT: EPA Site Status Repcrt No. 2
({AOC 87-F-C007)
Rose Chemical Sit

Dear Steve:

The EPA Site Status Report for the Rase Chemicals Site at Holden,
Missouri, is attached. This report covers progress during December,

' 1987.

'Vekf truly yours,

.'t,:;%;;L__ﬁ
Rckin J. Rokinson
CSI Project Manager

RJIR/clc
Enclosures

cc: Mr. George Hess
u.s5. EPA
Region WYII
285 Funston Road
Kansas Cit y, KS. &&115

CHAIRMAN OF THE BOARdRussell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A, Berle,
Douglas M. Costle, Louis Femandez. Sandra S. Gardebring, Edwin A. Gee. Jay D Hair, Donald Kennedy Joshua Lederberg
H Eugene McBrayer Charles W. Powem Wllllam K Rcmy Henry B Schacht .




PROGRESS REPORT NO. 2
‘ (ADC 87-F—-0007)
. , ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR DECEMEBER, 1987

HIGHLIGHTS

o Cumulative liquids removed from the site by Pyrochem were 1.3
million pcunds through December. Removal was stopped in mid
December in anticipation of thes start of the main remaoval work

in January.

o] The Remcval Work Plan was revised based on orai comments given to
C81 by the EPA.

o The elactrical system, lights, and crane in the main warshous=
were reactivataed in preparation for the start of removal work.

o An unsclicited bid on the Remeval contract was reczived from
Pyrochem. It was returned unopened.

o The EPA completed their inventory on December 18.
o The first draft of the RI/FS Work Plan was completed by ERT and
reviewed by the Technical Subcommittee. A new draft will be

submitted to the Steering Committee :on January 11, 1988.

o Four Technical Committee members visited the sitz on Dacember 10,
the day after the Techrical Committee meeting in Kansas City.
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- PROGRESS REPORT NO. 2
ROSE CHEMICAL SITE, HOLDEN, MO.

STATUS FOR DECEMBER, 1987

SITE_ACTIVITIES

A-

BULK LIBUID REMOVAL

Pyrachem picked up two loads of liquid in e€arly December.
The tctal remcved for the month was 76,730 lbs. or
approximately 10,000 gal. Aftzr December 7, we informed
Pyrochem that we would stsp remeval for the remainder of the
month. ESince we anticipate the Rellins contract will begin
in January, we dc not plilan to reactivat= the Pyrochem off-
take. -

Cumulative liquid removad to date is 1,303,740 1lbs., or
approximately 185,000 gal. A ccpy cf the complet2 remcval
log is attached.

BEMOVAL _ACTIVITIES

EPA gave their oral comments on the Removal Work Plan to
€SI on December G These ccmments were transmitted to
Rollins whe has 1nbnrp“ra+ed them in a revisad wecrk plan for
the remeva‘ activity. A meesting is scheduled for January 14
to formally view the EPA‘'s writtzn comments and to reach
agreement cn any additional mcdificaticons requir=d in the
worrk plan.

In preparation for start of removal activitizs, CSI has
checked cut the electrical =ystem in the main war-shcuse and
has reactivatad the overhead cranz and the osrcury vagpor

7
lights. The work, which will be for R2I1lins’'s accocunt onca
+the removal contract is signef, was accaomglished with only
eight hours of sutside electrician charge=s. We eztimate that
doing this work with CEI sit= parsonnel reduzed the total
cost by apgroximately 5,000

lT

camboer 22, CSI and a number of Steariag Conmitize
members received telexas from °"'"chem ancouncing that they
slanned to submit a new and icwer bid on the Ramoval Centrzct
the fcllowing day. Since accerting rebids iz rct gpernitisd

On De
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IIJ.

under our contracting rules, we informed Pyrcchem by phone cof
that fact and asked them not to submit the new bid. They
said it had already been sent, so when it arrived on Dec 23,
we returned it to them unopened.

C. EPA_INVENTORY

The EPA inventory, begun in mid November, was completed
successfully on December 18. A final check of the warehcuse
was carried out by the EFPA Praject Manager on December 21.
The wcrk was accomplished with no lost time accidents and
thre= minor spills which were clzared vp without significant
prcblems.

RI/FE ACTIVITIES

ERT completed their first draft of the RI/FS Work Plan on
time. It was submitted to the Technical Subcommitiee members, the
Legal Subcommittee members, and outsid=2 council cn D=cember 21,
19€7. A marathon conference call on December 29 consolidated
comments and suggesticns from the Technical Subcommittes members.
Written comments had previcusly been received from several
membars of tha L=gal Subcommitize and from outside council. The
comments were consclidated by Jce Kwasnik, chairman of the RI/F3
task force and returned to ERT for incorporated in the final
draftt to be submitted to the Etsering Committee. That draft will
be delivered to the Steering Committee members on January 11.

The document will be submitted to the EPA on or befare
January 27.

COMPUTER

The Printronix print=-~, which had been. cut of service for
several menths, i3 now bBack in cperaticn. We continue to upgrade
the computar facilities in przparation for tracking the removal
activities. Transfer =f data between Alexandria and the site has
besn going smocthly; howevar, we have experiencad transmission
difficulties (atiributed to the telesphone lines) on a numbers of
occasions. We plan ta install graphics capability on the IBM AT
in January.

Rollins continuas to werk on the Matarials Tracking system
which will be usad in recordirg the materials as they are removed
from the site. We plan to check out this system during Januairy
pricr tc . beginning ike actual remcwval.

MEETINGS

A. The Technical Subcommitize met in Kansas City on Deczmber 2,
1957. Major tcopics of discussicn were the Early Liquids
Removal activity, the EPA Inventory, the2 RI/FS Weork Plan, the




Remaval Work Plan, and the Allocation Formula. Presentations
ware made by Duncan, Robinson and Kohanek for CSI.

B. On December 10, the day follcwing the Technical Subcommittee
meeting, four PRP‘s and Jim Kohanek visited the Rosa sit=.
Steve Winship, Harold Faherty, Ken Mathias, and Dick
Sternberg wera the PRP representatives. They toured the
warehcuse and reviewed in detail plans for the main removal
activity and tracking of the Early lLigquids Removal.

FERECAST OF NEXT MONTH'S _ACTIVITIES

Assuming agreement with the EPA on the Removal Werk Plan in
the meeting scheduled for January 14, Rollins will begin _
immediately to mobilize for the start of the werk. Scme of the
main activities, as specified in the work plan, are: bringing
equipment and supplies onto the site, setting up the site
cperaticns trailer and decontamination trailer, preparing truck
staging areas, hooking up and testing the computer inventory
centrel system, establishing and marking work zones, performing
cperation checks cof all mat=rial handiing equipment, and setting
up safety and emergzncy proc=dures.

The RI/FS Work Plan will he reviewed and approved by the Rase
Steering Committze and submitted to the EFA on or before January
27 for their appraval.
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MARTHA C. ROSE CHEMICALS, INC. SITE

SEARLY LIQUIDS REMCOVAL 1LOG
AFHEREXLEERFEREFER LR LLRLXLER LR LILLLR

i DATE  ARTICLE MANIFEST CERT. -OF -: . WEIGHT SP.GR. VOLUME PCB CUM

i - NUMBER NUMBER ~ DISPOSAL -~ ° NET GAL. gm/kg  WEIBHT
07/27/87 20024 69517 Q0775 A3,6B0  1.158 A.48F S530.00 43,4620
07/28/87 20048  46954T . 00784 .. - 36,360 0.88f 4,955 10.S0 80,040
08/04,87 20024 71727 00841 ' 36,420 1.060 4,125 - 30.00C 116,440
08/0&6/87 20024 71737 00355 37,520 1.030 4,373 200.00 153,720
02/10/37 20024 72087 00859 §,150 1,210 502 A452.00 LET, LT
QR/1O/37  TOCRT 720870 ————— 30,300 1.21¢ I,008 430,00 19T,4A70
__SBSAD/87 20023 72097 00864 TS0 1.112  A.&7S ZB0.00  ITE LSQ
D2/20/87 2002 72107 00881 17,245 0©.897 2,308 87.40 253,927
02/20/87 20022 7210 ————- 20,075 0.897 2,487 87.40 274,000
0R/20/87 20022 72117 00882 31,770 _0.867 4,399 8.40 I05,77¢
0S/26/37 20022 72127 cO%40 20,409 O0.87% 2,800 2.54 326,177
08/2&/87 20025 72127 @ ————- 15,42 0.87% 2,143 2.54 341,300
QE/2E/27 20075 72827 00897 I3, 0,873 4,553 0.28 ITE, 549
09/01/87 20025 72837 . 00951 . 34,940 0.870 5,083 1.30  412,43C
NQ/01/87 20025 74827 00917 - 8,697 0.970 1,076 3.00 421,177
__0%9/01/87 20023 74827 00 0 ————— - 26,633 0,970 3,299 3.00  447.830
0F/10/27 20C21 TAIELT 00994 39,400 0,917 5,181 1.72 187 ,.2I0
QT/IG/ET 22T 73977 01001 © 18,326 D.872 2,506 .37 ECS,S534
DP/10/27 20048 TFIFTT 0 ————e 24,271 2.878 3,346 A4.37 530,070
0e/17/87 20043 74837 01040 - 45,770 0.897 46,126 .7.09 - 575,800
P OF/17/87 20048 76307 01002 . . .- 7,697 0.883 = 1,0456-15.30 . 583,497
' [17/87 2004& 746307 ————— "\ ‘35,363 0.883 4,821 %15.30 1 618,960
P/2T/B7 0 2004& 73987 01017 37,440 0.937 4,797 18.79  65&,400
CP/2TI/_7 2004& - 78LST T 01066 L T.32,770 0.892 4,410 20.856 . 639,170
1Q/C2/87 20047 77557 01100 YE7.750 0.887 5,107 34.69 726,920
10/02/37 20047 7756T 01094 . 44,220 0.893 - .5,943x 51.20 & 771,140
1D/C8/Q7 20047 7864T 01110 : 17,040 0.907 2,255 '38.65 788,180
1IS/08/87___E0043 | 7864T 0 ————- ' 16,500 0.907 2,184 38.65 804,680
' Zo04r 79337 01111 27,530 0.904 3,856  I.A5 832,210
T2CG4L 215&T 01143 44,910 0.1 5,892 4.04 E77,120
. 004" 8iSTT 01144 ~ 34.87¢C 0.9C0  4.454 2 4.00 G122 010
2 20040 79397 01214 - 33,710 1.010 4,007 1.05. 945,720
1Q/2T/37 20040 8IIBT 01209 40,180 1.001 4,819 -~ 0.0S 985,900
e ifER/AT 8359T 01234 39,670 0.948 5,024 140,00 1,025 570
H : 83407 01215 38,220 L.170 3,983 529.00 1,084,350
1 = 83397 01328 T1,900 0 1,147 3I,27¢ S30.90 1,094,290
b T B&I7T Q1328 2E.O60 _0.P85 0 2,872 0 0.87 1.139.7TE0
: TL BL1ET 01240 38,150 1.030 4,444 220.00 1,157,530

H 2G0T 26187 000 ——-—e 1,610 1.030 188 220.00

o=t 20059 - 863771 Q1347 21,210 0,900 2,872 4.29
1 FO0TT B&BTT e 11,277 Q.9CC 1,503 4.29 , E2
1 RONTT B8486T 01299 IF,ING 2,380 4,828 4.0 1,227,Gi0
2361T 01775 10,738 0,900 1,431 15,08 1,237.720
87 EO0T 8861T = ———— 30,370 0.%00 4,051  15.08 1,268,110
12/07/87 20034 88&2T 01362 35,630 0.872 4,905 - 1.32 1,303,740

. TOTAL 1,303,740 155,068

I N o
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dElEE CLEAN SITES INC
=—————-— 1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522
. TELECOPIER NO. 703-548-8773

MIDWEST REGIONAL OFFICE: 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635--7580

January 19, 1988

Dear Correspondent/Editor:

A public meeting will be held Tuesday, January 26 to discuss
plans for the removal of approximately 13.5 million pounds of
materials contaminated by polychlorinated biphenyls (PCBs) from
the Martha C. Rose Chemicals site in Holden, Mo.

Representatives of the Environmental Protection Agency, the
Rose Steering Committee, and Clean Sites, Inc. will be available
to answer questions and take public comment.

The meeting well be held at 7:30 pm at the Holden City Hall,
191 W. 3rd St., Holden, Mo.. :

For further information, contact Joan Ebzery, CSI, (7@3)
683-~-8522.

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, H. Eugene McBrayer,
Charles W. Powers, Willlam K. Reilly, Henry'B. Schacht, Roger Strelow



B CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

February 12, .1988

Mr. Steven E. Kinser

Regional Project Manager _ )

U.S. EPA ,

_Superfund Branch _ ‘Q¥?7

726 Minnesota Avenue @@P

Kansas City, KS 66101 _ -
SUBJECT: EPA Site Status Report No. 3

(AOC 87-F~0007)
Rose Chemical Site

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during January, 1988. ; .

Very truly &nurs,

Robin J. Robinson LR TR
- €SI Project Manager - -~ _

RJR/clc .
Enclosures

cc: Mr. George Hess
' U.S. EPA
Region VII
25 Funston Road
Kansas City, KS. 66115

CHAIRMAN OF THE BOARD/Russell E. Train  PRESIDENT/Charies W, Powers  BOARD Olé DIRECTORS/Peter AA. Berle, *
Dougias M. Costle, Louis Fernandez. Sandra S. Ga Edwin A. Gee. Jay D. Hair, Donaid Kennedy, Joshua Lederberg,
H. Eugene McBrayer. Charles W. Powers, William K. Henry B. Schacht



PROJECT PROGRESS REPORT NO 3
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR JANUARY, 1988

HIGHLIGHTS

Changes to the Removal Work Plan were agreed in a meeting
attended by the EPA, PRP representatives, CS51, and
Rollins. The group resolved questions of dust
containment, method of shipping transformers, and level
of personnel protection to be used by workers on site.

A town meeting was held on the evening of January 26 to
inform citizens of the activities they can expect over
the next 6 months. As a result of that successful
meeting, the EPA formally approved the Work Plan on
February 5.

The Removal contract with Rollins was executed on
February 10, 1988, and they began mobilizing the next
day. The first removal is targeted for March 1.

A reportable leak was discovered in the warehouse. We
used local workers for the cleanup which took 13 manhours
at a cost of $520. This is approximately $2,000 below
our emergency response contractor’s estimate.

The draft RI/FS Work Plan was approved by the Technical

Subcommittee and was submitted to Steve Kinser on January

26. Feedback is expected in the later half of February.
T

Allocation issues relating to the upcoming buyout offer
were resolved in conference calls during the month. The
recommendations will be made to the Steering Committee at
their New Orleans meeting in early March.



Progress Report No. 3
(AOC87-F-0007)
Rose Chemical Site
Status for January 1988

Work plans for the removal contract were reviewed
by the Region VII EPA during early January. At a
meeting held in the EPA’s headquarters in Kansas City
on January 14, we hammered out an agreement on the
final changes to that plan. Bob Fackler represented
the PRPs; Clayton Page and Gene Senat, Rollins; Bob
Morby and Steve Kinser, the EPA; Bill Weis, MDNR; and
Robin Robinson, Clean Sites. Representatives from
Black & Veach and various groups within the EPA were
also present.

The remaining main concerns of the EPA were dust
containment, method of shipping transformers, and level
of personnel protection in areas such as the bag room.
A number of measures were agreed upon to ensure dust
would not be spread. These 'include washing the wheels
of trucks leaving the site, wrapping the large
transformers which must be shipped on flathed trucks,
and vacuuming certain items prior to loading. We
agreed that all small transformers will be shipped
intact and in enclosed vans. Larger transformers will
be vacuumed first, then wrapped for shipping. 1If fins
have to be removed, they will be placed inside the
transformer. Approval of fin removal will be on a
case-by-case baslis.

The question of using level B protection was
resolved with the decision to open the bag room to
ensure good air circulation and to monitor the air to
determine when switching to level B would be required.

In addition to the big items there were a number
of detailed comments which were reviewed and agreed.
No substantive issues remained unresolved by the date
set for the town meeting (see below).

Although the MDNR had not reviewed the plan in
detail, they took no exception to {t.



B. - Town Meeting

Mr. Morby stated that before he could approve the
removal work plan, it would be necessary for CSI to hold
a town meeting, letting the citizens know what the
removal plan was and giving them a chance to comment on
it. That meeting was held on the evening of January 26.
Jene Robinson represented the PRPs; Craig Smith and '
Steve Kinser, the EPA; Nick Di Pasquale and Keith
Schardein, MDNR; and Joan Ebzery and Robin Robinson,
CSI. The removal work plans and also the Phase I1I
activities were discussed. No surprises occurred during
the question period.

As a result of the successful town meeting, the
Work Plan was formally approved on February 5, 1988 by
Mr. Kinser. This was the final prerequisite for signing
the contract with Rollins. The contract was formally
executed by Rollins and CSI on February 10.

C. Site Maintenance

——— e - — — — — — — —— — — -

A leaking drum and a leaking transformer were
discovered during routine warehouse inspection. The
leaks were reported to the EPA. Rather than call out OH
Materials, our emergency response contractor, we used
local workers for cleaning up the leaks. The operation
took 13 manhours and cost $520. This is about $2000
‘'less than the OHM estimate for doing the work.

D. RI/FS Work Plan

The draft RI/FS Work Plan was reviewed and approved
by the Technical Subcommittee during January. The Legal
Subcommittee and the Steering Committee alsoc reviewed
the document. It was submitted to Steve Kinser on
January 26, one day ahead of the schedule specified in
AO II. The EPA is currently reviewing the plan and we
anticipate thelir first feedback in the latter half of
February.

I11. Allocation Issues

Key allocation issues which impact the remaval operation
were resolved in several comference calls. The Technical
Subcommittee agreed to recommend to the Steering Committee that
the identified waste belonging to Buyout parties would not be
distributed to the Buyin parties but would become unidentified
instead. This will not affect the record keeping for the



Tremoval since the Buyout parties will not be known in time, but

" it will make the accounting and allocation chores simpler.

1t was agreed that it will not be necessary to accurately
measure the liquid contained in transformers nor to measure the
flush 'liquid. However, Rollins has subsequently decided that
it will be easier for them to purchase meters than to estimate
the volumes. In either case it will be necessary to reconcile
those volumes to the weight of liquid leaving the site, and
Rollins is developing their system to do that material balance.

IV. Forecast of Site Activities for February

Rollins began to mobilize for the removal on February 11.
They expect to spend the rest of the month getting ready to
begin the removal, now targeted for March 1.

The RI/FS Work Plan is currently being reviewed by the
EPA. We expect to meet with Steve Kinser in late February to
receive his initial comments. Once the plans are approved by
the EPA, CSI will issue the Request for Proposal document to
the selected bidders. However, that probably will not occur in

February.



Background*

Martha C. Rose- Chemlcals Site
Fact Sheet #6
January 26, 1988

o

An administrative order on consent was signed QOctober 29,
1987, for the removal of approximately 13.5 million-
pounds of materials contaminated by polychlorinated
biphenyls. (PCBs) abandoned by the Martha C. Rose
Chemicals Co. at its processing facility in Holden, Mo.
The agreement was reached by the Environmental Protection -

_Agency and 16 of the partles that had sent PCBs to the
"site for processing. .

The cleanup will be conducted by the Rose Chemicals
Steering Committee, which includes .the 16 companies that
signed the administrative order on consent. .In addition,
more than 700 companies and other institutions, such as
hospitals and municipalities, also sent PCBs to the site.

- The Steering Committee is chaired by Jene L. Robinson,

manager -for env1ronmenta1 affairs, Illinois Power Co.,
Decatur, Ill. - :

Starting August 1987, liquids contalnlng PCBs have been
removed from the site for incineration at an EPA
authorized facility in Coffeyville, Kan. More than .1.3
million pounds (or 165,800 gallons) of liquids containing
PCBs have been removed. .

*Fact sheet with additional background on Rose is available,

Plan to Remove ‘the PCBs

o

‘The cleanup is expected to begin after EPA approves -a
~detailed plan for the removal and destruction of the

contaminated material. The cleanup will meet all

applicable federal laws.

According to the work plan, PCB transformers are to be
drained and flushed to remove as much PCB contamination

as possible and then shipped to a landfill in Alabama

“that is fully approved by federal and state governments

to accept PCBs.

Flulds and capacitors.are to be sent to an incinerator in
Texas, which is 11censed by EPA to burn PCBs.

The work plan calls for approx1mately six truckloads of
contaminated materials to leave the site daily. All
contaminated materials will be fully covered or
containerized during shipping. . (over)



o’ Preliminary studies performed over the last lﬁ months

have concluded that PCB contamination of the property is
localized in the area of the two buildings on site., These
testing results are available at the Holden City Hall.
Some- of this soil will be placed in containers and
shipped to.the Alabama landfill. ' :

o The removal is estimated to take about seven to eight
'months._ T '

o while the PCBs are being removed a study will be
.conducted to determine the extent of -any residual
contamination that may remain on the property after the
PCB-contaminated materials have been removed. The ‘study

. will outline a plan for reducing to safe levels any
-residual contamination. The cleanup options outlined in
the study would be the subject of future negotiatons by
‘the parties and the government. and any agreed to remedy
"would be contained in a future administrative order or
consent decree.

o Securlty at the site w111 continue throughout the
removal

-0 EPA will oversee the cleanﬁp'to ensure it meets all state

and federal standards. EPA's on-scene coordinator for the
site is Steve Kinser, EPA Region VII, Superfund Branch,
726 Minnesota Ave., Kansas City, Kan. 66101 (913) 236-
2856, : L | .

o Information on the site, including the final work plan,
. the October administrative order, fact sheets, and the
_ sampling data, will be located in a repository at the
Holden City Hall. To- look at the: documents or copy them
for a charge, contact Ms, Sheila Spies, City Clerk, 1@1
W. 3rd St., Holden, Mo. 64040, (816) 732-4811. |

" Clean Sltes has helped plan the cleanup, co-ordinate
it with.the settlement, and will be managing the removal of

" PCBs from the site. Clean Sites, Inc., is a non-profit,

independent organization established to accelerate voluntary'
cleanups of hazardous waste sites. :

Contacts:

Robin Robinson; CSI Project Manager, can be contacted on -
site in Holden, Mo., at (816) 732-5529.

Joan Ebzery, CSI Director, Public Affairs, can be contacted

at CSI headquarters in Alexandria, Vva., (763) 683-8522.

##



BB CLEAN SITES INC

1199 NORTH FAIRFAX STREET I ALEXANDRIA VIRGINIA 22314 I 703-683-8522

TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE. 1400 E. TOUHY’ AVENUE / SUITE 215 / DES PLAINES,:IL 60018 / 312-635-7580

Press Advisory

Removal is set to begin of both the liquid and solid

. materials contaminated by polychlorinated biphenyls (PCBs) that
-were abandoned at the now defunct Martha C. Rose Chemicals

Company's processing plant in Holden, Mo.

- The materials are scheduled. to begin leaving the site on or
near March 7. Liquids contalnlng PCBs will be sent to an
incinerator in Texas, which is licensed by the Environmental
Protection Agency to burn PCBs. The incinerator 'is owned by
Rollins Environmental Services (FS) In¢. Solid materials will be -
sent to an approved landfill in Emelle, Ala., owned by Chemlcal'

Waste Management Inc.

Further details about the 51te and the cleanup are on the

'enclosed fact sheet.

For more information, contact Joan Ebzery ‘at (7ﬂ3) 739-1275
or Rob1n Robinson at (816) 732 5529,

. CHAIRMAN OF-THE BOARD/Russell E Train PRESIDENT/T homas P Grummbly BOARD OF DIRECTORS/Péter A.A. Berle,
Douglas M Costle, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, H ' Eugene McBrayer,
CharlesW "Powers, William K. Reifly, Henry B Schacht, oger Strelow



CLEAN SITES INC

PO BOX 216/ HOLDEN MISSOURI 64040 / 816-732-5529 /816-732-6357

Aprili 15, 1988

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA Site Status Report No. S
(AOC 87-F-0007)
Rose Chemical Site

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at Holden,
Misscuri, is attached. This report covers progress during March, 1988.

Very truly yours,

/

for Robin J. Robinson

' RIR/clec
Enclosures

cc: Mr. George Hess
U.S.E.P.A.
‘Region VII
25 Funston Road
Kansas City, KS 66115



PROGRESS REPORT NO. 5
(AQC 87-F-0007>

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR MARCH, 1988

HIGHLIGHTS

Q

Rollins completed the mobillization of staff, equipment and
temporary facilities on March 8.

The first Rollins truck, loaded with crated capacitors, left
the site for Deer Park, Texas on March 8.

The contents of the "bag room” and the dumpster have been
crated and removed from the site.

Alir monitoring of the dust levels inside the warehouses has
been continuous from the start of removals. Readings have been
normally 10% or less of the OSHA Permissible Exposure Limit for
PCBs.

4.2 million pounds of PCB materilals were removed from the site
in March.



PROJECT PROGRESS REPORT NO 5
(AOC 87—-F-0007 )

ROSE CHEMICALS SITE - HOLDEN, MO.

STATUS FOR MARCH, 1988

I. SITE ACTIVITIES

A. REMOVAL

1.

MOBILIZATION

Rollins completed their mobilization on March 8, roughly
one week behind schedule. They were slow in setting up
the air and personnel monitoring equipment and they
falled to install the computer system as early as
planned.

START-UP

The first truck left the site at 5:30 pm on March 8.
Start-up problems were minimal and by the second day
Rollins's two crews has settled into a smooth routine
with weighing, recording, and loading proceeding
rapidly. The first material to be removed was crated
capacitors.

DATA RECORDING

Rollins’'s computer system is partially complete;
however, 1t is sufficient to document accurately the
materials being removed from the site. Rollins
continues to work on upgrading the system to bring it to
the level specified in our contract. Each of the two
warehouse computers as presently configured contains the
entire Rose data base. To begin a new load the operator
first enters the truck number and the truck weight
limit. Then, when an item is placed on the scale, an
article number is typed in and the inventory data
appears on the screen. The operator then enters the
weight of the article from the scale's digital read-out,
and finally, the code for material type. When a truck
is fully loaded, the operator prints out a list of the
truck's contents which gives article number, weight, and
material type. This printout is attached to the
Hazardous Waste Manifest.
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Features of the computer system which Rollins is still
developing are (1) connection of the barcode scanner to
the computer, (2) the procedure to split items into two
or more parts, (3) a number of reports useful in
controlling the job, (4) an update of the "FBI List",
(5) a means for preparing floppy disks for CSI use, (6)
a subroutine for dealing with drummed liquids and
transformers. Rollins's consultant has promised these
enhancements by early April.

QUALITY ASSURANCE

CSI monitored 100% of the weighing and recording
operation for the first several loads. Once we
established that Rollins's equipment was working
properly and that no significant errors were beling made,
we reduced the level of monitoring to approximately 10%.
In order to verify the accuracy of the two scales, we
have prepared a standard barrel which is weighed on both
scales on a dailly basis.

SEQUENCE OF WORK

Rollins began the removal with crated capacitors. The
crates were easy to handle and by getting them out of
the way early, working space was created quickly. (They
are also the next to highest priced item on the list.)

Following the crated capacitors, Rollins moved into the
"bag room” where the bags of capacitors were placed by
hand into wooden crates built for the purpose.
Fortunately, the bags were not wet, and the work
proceeded smoothly. The bag room, now empty, contained
1.2 M 1lbs, about 9% more than estimated. The level of
PCB-contaminated dust in the bag room was only 30% of
the Permissible Exposure Limit.

After emptying the bag room, Rollins moved to the
Dumpster which contained shredded capacitor cores. A
hole was cut in the side of the dumpster and the Bobcat
~ a small wheeled vehicle with a hydraulically operated
bucket ~ was used to pick up the material and dump it
into a crate. The dumpster is now empty. It contained
232 K 1lbs, 17% more than estimated.

As of April 1, Rollins was preparing to crush empty
drums and to load drummed liquids.

HEALTH AND SAFETY

Rollins has conducted daily safety meetings from the
start of the job. To date there have been no lost time
accldents on the site.
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Each driver is briefed and goes through a written check
list prior to leaving the site. The briefing ensures
familiarity with the trucking company’s Emergency Plan
in case of an accident. To date no accidents have
happened.

Rollins has monitored air quality inside the warehouses
from the beginning of the removal. Organic vapor,

oxygen, dust and PCB content are measured. To date the
highest PCB reading was obtained in the bag room. That

reading was only 30% of the PEL. Other readings were
normally 10% or less.

Dust level has been quite low (0.32 mg/m3). Rollins
vacuums the floor in the work areas twice a week on
average. To date over 4 barrels of dust has been picked
up. That’'s about 550 1bs.

REMOVAL LOG

CSI is maintaining a log - separate from Rollins - which
records the article number, weight, and material type for
every ltem as 1t is removed. The log 1s divided by truck
manifest number. Tables 1, 2, and 3, give the summary
information taken from that log. As the removal proceeds,
the new data will be supplied to CSI-Alexandria for use in
allocation and accounting. The tables are almost self-
explanatory. Note, however, that in the case of .crated
capacitors the inventory excluded the weight of the crates
(assumed to be 264 1lbs. each). The Delta column has been
adjusted to reflect that fact.

Space is provided in the removal log to record the date on
which each Certificate of Destruction (or Disposal) is
received by CSI. QOur tracking system is designed to flag
manifest where CD’'s have not been received within 30 days of
the material leaving the site. Since our agreement with EPA
calls for disposal or destruction within 60 days, the 30-day
flag allows enough time to alert Rollins to an impending
problem and for them to begin checking the status of the
material.

At the end of March approximately 4.2 M lbs. had beén
removed. The total is broken down into 3.8 M lbs of
Capacitors, and 0.4 M lbs. of Bulk Liquid. The totals match
the inventory values very closely. Solids removed during
March were greater than the inventory weights by 191,000
lbs. or 4.3%. We don't have a good comparison for liquids,
but there is some evidence that total liquids on site may be
roughly 200,000 lbs. less than shown in the inventory.

Thus, the overall balance would be almost exact. All of
this material was shipped to Rollins’s Deer Park, Texas
incinerator on the outskirts of Houston.
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It is important to note that the rapid rate of removal in
March is expected to slow down as we move into handling
drummed liquids and transformers. Through March we were
dealing with crated solids which can be handled more rapidly
than is possible with liquid in drums. Our forecast for
April is that another 2 M lbs. will be removed.

FBI DOCUMENTATION

The FBI visited the site on four occasions during March to
take photographs of specific ltems prior to their removal
from the Rose site. Jane Mason, FBI Specilal Agent, has
photographed a total of 144 articles to date. Most of these
articles were not attributed to any generator in our
inventory. However, a small number were shown as having
been sent by a Rose PRP.

So far, the FBI program has caused minimal interference with
the removal work. When an "FBI item” is found by the
forklift driver, 1t is moved to a staging area.
Periodically, Ms. Mason comes to the site and photographs
the items collected. Then she releases the material for
shipment. In early April, the FBI provided CSI with a new
list of 516 articles to replace the original list of 1,700.
This information has been added to the Rose data base so
that 1f one of those article numbers is punched into the
computer, a message flashes on the screen identifying that
article as on the FBI list. This alerts the operator to
check to see if the FBI has taken the photograph and
released the article for shipment off-site. Nothing has
slipped through the net so far.

SOIL REMOVAL

Rollins has been asked to prepare a plan for removing a 20
inch layer of soil from areas where earlier sampling
indicated PCB concentrations greater than 25 ppm. Due to
the press of other work, Rollins has not yet provided that
plan. However, it is anticipated that 1t will be received
early in April.

INCINERATOR AUDIT

Lester Burris and Robin Robinson visited Rollins's Deer Park
incinerator facility on March 31. The physical facilities
were inspected briefly, but the audit concentrated on the
material tracking procedure. The Rollins recording system
is satisfactory. It is a "well thought out”, computerized
system with a lot of manual checking and redundancy. The
only apparent problem is that the system does not track the
destruction of the containers after the contents have been
dumped into the shredder. Rollins management promised to
~rectify that problem for the Rose material.
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II.

The new incinerator was said to be operating at full
capaclity. However, there is a significant backlog of
material, both liquid and solid, waiting to be burned.
Because of that backlog, a 4 tanker/week limit of liquid
from Rose is being imposed by Deer Park for the month of
April.

F. RI/FS VORK PLAN

Steve Kinser gave CSI his written response to the draft Vork
Plan on March 23. In general, the EPA saw no issues which
presented "significant problem{(s) in resolving”. However,
they did have a number of detaililed comments which must be
addressed. Coples of his letter have been distributed to
ERT and key members of the Steering Committee, Technical
Subcommittee and Legal Subcommittee. A meeting i1s scheduled
in Chicago on April 11 to draft a response.

Ve will also discuss the Request for Proposal for the RI/ES
contract at that meeting.

FORECAST OF SITE ACTIVITIES FOR APRIL

Rollins is expected to complete the computer system and have all
operators trained by the end of April.

Removal of drummed and crated solids will begin. This material
will be shipped to the Chemical Vaste Management Landfill in
Emelle, Alabama.

Rollins will begin transferring liquid from drums into bulk
tankers for shipment to the incinerator.

Questions raised by the EPA regarding the RI/FS Work Plan draft
will be discussed, first within the Rose Technical Subcommittee,
and then with Steve Kinser.

A truck tire washing station will be fabricated and installed on
site. This station will not be needed until trucks begin going
into the warehouse to pick up transformers. Work with
transformers is not anticipated during the month of April.

SITE PROBLEMS

Rollins's Deer Park incinerator is currently heavily loaded and

'they have limited shipment of liquids from the site to four

tankers per week. This limitation should be removed by the end
of April. If not, it would become a major bottleneck.
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May 16, 1988

“Mr.. . Steven E. Kinser
."Regional Pro;ect Managecr
UeS.E.P.A

Superfund Branch

726 Minnesocta Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 6
(AOC 87-P-9487) '
ROSE CHEMICALS SITE

Dear Steve:

:The :EPA Site Status Report_ﬂorfgpe,xose.Chenlcals Site. at
~”Holden7*uissourrP is attacheﬂ* ‘THIa*report*covers progzesn

. ..durmg ‘April, 1988%

'“*"very“ffﬁIQVYOurs;'”'

y 7

Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures

cc: Mr. George Hess
Jg.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115
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PROJECT PROGRESS REPORT FOQ. 6
(AQC- 87-F=0007>

ROSE CHEXMICALS SITE - HOLDEN, MD.
STATUS FOR APRIL, 1988

I. SITE ACTIVITIES

A. REIDVAL

l.

ILTERIAL HDVEHEIT

The removal work continved to go smoothly and ahead of -
schedule during April. Cumulatively, 6.7 Mlbs. of
material has left the site. Rollins completed shipping
capacitors to the Deer Park incinerator except far a few
crates which are being held intentionally until later in
the removal waork when we can be sure that random
containers of capacitors won't turn up which would
required sending.an.almost enpty truck to Texas.

. . "The Marchishubdown_of.the_incinerator,-discuesed last
: smonth, Tcreated_aiabgnificant backlog of mmaterial (both

) -liquid-and sokidd.waiting in-Deer Park to.be burned.

:;Famsihat ~feason:Rollins:1limited -liquid off-take during

April to only 10 loads. Ve have been informed, however,
that during May we will be able to send six tankers per
week of Rose liquids. MNost of the liquid removed during
April came from ocutside bulk tanks, all of which are now
empty. All the inside bulk tanks are empty with the
exception of five large tanks in the pit in the process
area. Ve will not empty those tanks until the water has
been remnoved from the pit to avoid risking floating the
tanks. A compariscon of the weight of liquid remaved
from the bulk tanks to the Chemical Waste Management
(CVID inventory indicates that there is appraximately
160 Klbs. less liquid than anticipated.

During April Rollins began shipping containerized soil
and debris to the Chemical Vaste Management landfill in
Emelle, Alabama. A problem arose when we discovered
sone of the crates and barrels were only partially
filled. The landfill regulations prohibit landfilling
containers that are less than 90%2 full. The regulations
are designed to minimize subsidence. The problem was
solved in two ways. For some of the crates we cut off
the top portion, placed the scrap wood inside the crate,
and nailed the top back on. In ather cases we filled
the partially empty crates or drums with debris. If the
container was an "identified” item, we first weighed it
in its original condition, then added material, and then
re-weighed. In this manner we ensured that the PRP
involved will only pay for it's identified waste. Since.
this activity is beyond the scape aof the contract,
Rollins haa requested a change order for the additional
labor involved in re—packing or modifying the crates. .




A second problem encountered in shipping material to
' Emelle was the use of enclosed vans for transporting
debris. There is a large amount of scrap metal at the
' " Rose site. Vhen this material is placed in a van it is
virtually impossible to tie it down. This creates a
risk on the road and during unloading. Some of the
first vans shipped to Emelle arrived with damaged sides
caused by the shifting load, and personnel at the
landfill complained about the hazard of trying to unload
the material in that condition. Therefore, CSI has :
obtained avthorization from EPA to use flatbed trucks
for transporting debris which has not been in contact
. with PCB liquids. The method used is as follows: a
- flatbed is _double-lined with visqueen; the scrap
-..material 1s then placed on the flatbed and ‘strapped down
- -either with chain ‘or plastic straps; the viequeen cover
is thern wrapped in place; and finally, a tarp is placed
over the entire load. The flatbed has solid wooden
sides to a height of 4 feet. The load does not extend
above the 4 foot sides. Ve feel that this method of
transportation is significantly safer than the use of
vans and is equally effective in preventing the escape
of dust during transportation.

. -All the dmms in the south warehouse were. crushed during
LLApril. . Theisouth warehonse is now essentiallyzempty
ﬂuntceptLtntwthea1924 Bentley, the empty bulk tanks, .and.a
aislnulﬁnunber.OSEdruns being held for possible .dmter .mse.

-Ml&munt :0f_s0lid material removed to date
‘amounts to approximately 6.1 Mlbs. MNost of this
- . material has come out 0f the main warehouse which is now
: +. . locking caverncus. The attached map shows in dark
T shading the areas tbat have been emptied. One can now
stand in the mairn aisle and see all the way from the
east end of the building to the west.

Ve bhave visually inspected the floors in both warehouses
in 2 number of areas. It is heavily stained in a number
of places, but it does not appear to be badly cracked.

2. DATA RECORDING

Rollins’'s computer system is still not complete. Just
like last month, their consultant has promised to finish
the enhancements in the next two weeks. Rollins has
concluded that at this stage of the work the use of the
barcode scanner will not be worth the effort required to
hook it up. Therefore, they have stopped work on that
aspect of the system. However, the computer software
has been improved, flagging of the new FBI list has been
done, and a subroutine for handling drummed liquid has
been completed. Ve are still waiting for documentation
: of the system and for the capability to transfer data

‘ "from Rollins’'s computer to the CSI computer via floppy
disks. The consultant is also working to build extra
safeguards into the system to prevent double entries of’
data, a problem which can occur since the two. warehouse
computers are completely independent.




3. CERTIFICATES QOF DESTRUCTION

. ' Due to the shutdown of ‘the Rollins incinerator in March,
there is currently a significant quantity of unburned
Rose material in Deer Park. Ve have reminded Rollins
management of the requirement to provide CDs ta CSI
within 60 days of the material leaving the site. They
assure us that they will be able to incinperate all
material within that  window. So far they have done so.

.B. RENDVAL LOG .

Total materials shipped during April was 2.7 Jlbs. As of
. April 29, 6.8 Mlbs. of material had been removed .from the
Rogse site. The total is broken down into 4.2 Mlbs. of
capacitors, 0.9 Mlbs. bulk liquid, and 1.7 Xlbs. soil and
debris. The totals are still checking the inventory values
fairly closely. Capacitors sent to the incinerator are 500
Klbs or 13% greater than the inventory weight.350 klbs of
this increase is crates which are being incinerated rather
: than being landfilled. Therefore the landfill weight will be
T +.  idlower by a like amount. Bulk liquids :sent ~to.cthe
Toaseisiincinerator are 160 Klbs. or 7% less ithan~the'inventory.
We.do .not have agreliable T, ison#t. soils=wmdidebris at
this time but expect the invénibry weight ito be low. .
wwi0verall,- the final :amount of materials ﬁsh':l.pped .should: be
. :73within 10% of the inventory weight.

The removal guantities are presented graphically in Fig.l.
Based on the current Rollins outlock for incinerating
liquids (6 tankers/week), we forecast mid—-August as the date
on which the remnval will be finished. That 24-week
schedule compares favorably with 31 weeks shown in the Vork
Plan.. Bear in mind that paperwork and reporting will extend
2-3 months beyond that time.

C. TFBI DOCUMEENTATION .

. The FBIl visited the site four more times during April to
photograph the items on their new, "improved” list. As of
early May, Jane: Mason has photographed 254 of 515 items on
tle new list and 310 items on the original list. There is
no backlog of material to be photographed and Jane has
released for shipping all items which have been shot so far.
The remaining articles appear to be transformers, some
shredded cores, and drummed liquid which will be dealt with
in the coming months. :

D. BAFRKRUPTCY TRUSTEE MATERIAL

. © an agent for the Bankruptcy Trustee visited the site on
S April 28 to mark items in the warehouse which Stonitsch may

wish to retain. Seventeen items were tagged. " Stonitsch
will get bids for decontaminating the items and then decide
whether or not he wants to keep them. Ve are encouraging
him to hold the list to a bare minimum and to reach a-
decision quickly so we can remove the rest under the current
contract.




SOIL RENDVAL PLAR

Epllins submitted their soil removal plan to CSI in late
‘April® That plan has now been expanded and submitted to the
Technical Subcommittee for review. It is to be discussed at
the upcoming Technical Subcommittee meeting in Kansas City
on May 13. The plan is designed to minimize interference
with the other aspects. of the Rollins removal operation.

VATER DISPOSAL PLAN

4 plan for disposing .of “decon -water and the water in the pit
in the process area.has:beenestablished. Activated
charcoal filtration.units will.be used to remove PCB
contaminants from the “water. The clean water will then be
dispersed on the site in a way that will promote the growth
of our site flowers. The dispersion area is the open field
to the west of the main warehouse where no PCB work
activities took place. The area will be uphill from the
storm water runoff ponds to ensure that none of this water
will leave the site. The plan bas been discussed with
representatives of the EPA and Missouri Department of
JNatural Resources who have informally endorsed the plan.

R1/FS WORK PLAN

N

A’ response to the"EPA's Tcomments :Dn-the RI/FS work plan has
- xheen prepared by ERT and:dis’tributed to .menbere of the

. .Jechnical & LegalZSubcommittees for-review. . Technical

comments will besltscussedsat theiMay 1S5 .meeting in Kansas
City. A final response to the EPA is targeted for later in
May. After EPA review, we will schedule a face-to-face
session to reach final agreement on the document.

HEALTH AND SAFETY

Jo lost time accidents occurred during April. To date the
safety record is perfect. Ve are continuing daily safety
meetings.

OSHA inspectors visited the site during April. They have

not yet given us their report and plan to return in the near
future to complete theif ‘inspection.

The full-time Rollins Health and Safety Officer was replaced
at the end of April. As a result of early sampling work, we
concluded that dust and PCB contamination was not a major
problem at the site. Therefore, the amount of sampling has
been significantly reduced. Ve will continue to have Bealth
and Safety coverage by an on-site Rollins employee who will

- also handle administrative responsibilities on a part-time

basis.




FORECAST OF SITE ACTIVITIES FOR MAY

Rollins will continpe to remove debris from the site and conld
possibly begin washing and cutting the empty bulk tanks. All
soil, debris, scrap, etc., will be shipped to the CWX landfill.

Removal of drummed liquids will begin in early Nay. Liquid will
be pumped from the drums directly into tankers in most cases.
However, 1if tanker availability becomes a problem, we will use
one pf the empty bulk tanks on the site as a temporary holding
tank. Drums will be crushed. for landfilling.

‘Transforner .dr.ainingland flushing will begin in early XNay.
-Two tanke -have rbeen - -placed in a bermed area for use in this
*operation.. ..One tank :will -be a holding tank for liquid drained

- ~from the Ttransfarmers; the second tank will be used to hold the

spent fluskh fluid (diesel oil).

Ve estimate approximately 2 Mlbs will leave the site during May,
see Fig.1l.

¥e hope the Ba.:ih'nptcy Trustee will soon be reaching a decision
regarding any items on the site which he wishes to withdraw from
the removal operatioams.

TThere will-dbe ma witevwisit-dy Technical Subcommittee mmembers on
h]ay.ﬂ.&and A menhni.calﬂ:sumittee -meeting the :tnl]nu:l:ng day in-

“iXansas City.
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REMOVING PART OF OFFICE




SOUTH WAREHOUSE IS ALMOST EMPTY




LOADING TRANSFORMER. PARTS




OUTSIDE SCRAP BEING REMOVED




"CLEAN SITES INC.
PO BOX 216/ HOLDEN MISSOUR! 64040 / 816-732-5529 /816-732-6357

June 3, 1988

Mr. Steven E. Kinser
Regional Project Manager

U.S.E.P.A.

Superfund Branch _
726 Minnesota Avenue \
Kansas City, KS 66101 \

SUBJECT: EPA SITE STATUS REPORT NO. 7
"4  (AOC 87-F-0007)

ROSE CHEMICALS SITE

Deer Steve:

4
The EPA Site Status Report far the Rose Chemicals Site at Halden,
Missouri, is attached. This report covers. progress during May, 1988.

Very truly yours,

di'\

Robin J. Robinson
CSI Project Manager

RIR/cle

Noa,

Enclosures . 5

cc: Mr. George Hess
-U.S.E.P.A.
Region VII
285 Funston Road
Kansas City, KS 66115

~—



PROJECT PROGRESS REPORT NQ. 7
(AOC 87-F-0007)

ROSE CHEMICALS SITE -~ HOLDER, MO.

STATUS FOR MAY, 1988

I. SITE ACTIVITIES

A. REMOVAL

1.

MATERIAL MOVEMENT

The removal work continued to go smoothly during May.
However, the removal rate slowed down appreciably.
During May 1.1 Mlbs. was removed compared to 2.7 Mlbs.
during April. Cumulatively 8.1 Mlbs. of material has
left the site.

Rollins began emptying drums on May 10. During the month
1,994 drums were emptied and 9 tanker loads of liquid
were removed. The operation 1s proceeding without
incident. 1If tankers are available, the liquid is pumped
directly from the drums into the tankers. If, however,
no tanker 1s available, liquids are pumped from the drums
into 2 holding tank and subsequently from the holding
tank into a tanker. The activity is being conducted on
the back dock which leaves space around the scale for
forklift movement. In the event of rain we will move the
operation into the warehouse and continue the work. As
drums of liquid are emptied, the drums are crushed and
loaded into trucks for landfilling. The drum crusher was
moved into the main warehouse to improve efficiency of
this operation.

Rollins began flushing transformers on May 25. Initially
the transformers were staged in the west end of the
warehouse near the scale. Later we decided to put the
flush fluid into the transformers where they stand to
avoid the possibility of causing a leak by the extra
handling. O0Oil dry is placed on the floor around the
transformers so that if a leak or spill does occur, the
0il will be adsorbed immediately. There have been a
number of pinhole leaks in the hoses. Very small
quantities of oil, mostly clean flush fluid, have been
spilled.

Rollins continued to ship soil and debris to the Chemical
Vaste Management landfill in Emelle, Alabama. As-
discussed last month we have now switched to using
flatbeds rather than enclosed vans for transporting metal
debris. Ve also obtained EPA approval to ship
transformers on flatbeds. The problem with shipping
transformers in the enclosed vans was similar to the
problem associated with debris: shifting loads during
transit. It is much easier to tie 'down the transformers
on a flatbed. The load is vacuumed, wrapped in Visqueen,
and covered with a secure tarp to ensure that dust does
not escape from the load. A



DATA RECORDING

Rollins computer system has been completed and
documented. We now have the ability to convert the
Rollins data base into ACSII format on floppy disks for
loading on the CSI computer.

CERTIFICATES OF DESTRUCTION

a. Rollins has been very close to the sixty day limit

for delivering CDs to CSI on a number of occasions.
This problem is left over from last month when the

shutdown of the incinerator created a backlog of
Rose material at Deer Park. It now appears,
however, that Rollins will be able to work their way
through the backlog by early June. Once that is
behind them, there should be no further prablem of
staying within the required 60-day windaw.
Certificates of Disposal from the landfill have been
coming in within 15-20 days.

REMOVAL LOG

The total weight of materials shipped during May was 1.1
Mlbs. As of May 31, 8.1 Mlbs. of material has been
removed from the Rose site. The total is broken daown
into 4.4 Mlbs. of capacitors, 1.5 Mlbs. of liquids, and
2.2 Mlbs. of soill, debris, and transformers. Quantities
remnoved continue to track the inventory closely. Liquids
are now forecast to be 300 Klbs. or 6% more than the
inventory. The increase 1is attributed largely to the
fact that the weight of a drum is nearer 40 lbs. than the
55 lbs. assumed by CWM. The increased liquid weight will
be offset by the decreased drum weight.

The removal quantities are presented graphically in
Figure 1. OQur forecast for completion remains mid-
August, 8 weeks earlier than shown in the Work Plan.
Paper work and reporting will extend 2 to 3 months beyond
the mid-August . date.

FBI DOCUMENTATION

The FBI visited the site twice during May to continue
photographing items on their list. As of June 1, 159 items
remained to be photographed.

Our program for setting aside articles to be photographed

developed a snag during the month. The procedure has been
for Rollins to set aside the articles in a special area of
the warehouse and for Special Agent Jane Mason to take the

photas periodically. During May, Jane fell behind and the



number of items waiting to be shot grew, creating some
congestion. Therefore, she gave us oral authorization ta
ship the backlog without photos. About 65 items were shipped
under that authorization in the first 10 days of the month.
However, since that time another 21 items have slipped
through both the manual and computerized checks which had
been designed to prevent that from happening. Rollins has
been requested to explain how this happened. Jane Mason has
agreed to remove all 86 items from her list. thereby clearing
our record. -

BARKRUPTCY TRUSTEE

On May 31 we received a letter stating that Arthar B.
Federman has been designated as the new trustee in bankruptcy
for Rose Chemicals, Inc. In that letter we were informed
that Mr. Federman did not authorize the use of his name as
the generator of waste on our manifests. Since a generator’s
name is required on all manifests, that would have stopped
the removal. After a series of phone calls involving
Federman, the EPA, CSI, Steering Committee members, and
outside council, it was agreed that the manifests should be
modified. The new generator on the manifest is Martha C.
Rose Chemicals, Inc. The manifest will be signed by a member
of the CSI staff at the site on behalf of the generator
pursuant to AOC 87-F-0007. This modification effectively
eliminates Federman's concern regarding his personal
liability.

The trustee has still not reached a decision regarding the 17
tagged items referred to in last month’s report. (These
items could have some resale value 1f decontaminated.) Ve
have been informed that the auctioneer’'s evaluation report
will be delivered to Federman by mid-June. There is some
suggestion that the trustee will not attempt to retain all 17
items on the list.

SOIL REMOVAL PLAN

The soill removal plan was discussed in the Technical
Subcommittee meeting on May 13. It is currently being
revised based on the comments received in that meeting.

WVATER DISPOSAL

The water disposal plan, described in last month’s report,
will be implemented beginning June 7. The equipment arrived
on site on June 2. It has been set up and tested. On site
water discharge will begin after sample analysis results have
been returned from Trinity Laboratory. A letter has been
written to J. McConnathy, Missouri Department of Natural
Resources, confirming his authorization to pursue the water
dispersal plan. :



II.

In order to make sure no liquid leaves the site and to
minimize the amount of water entering the site we conducted a
minor earth moving operation. WVe built a dike to the north
of the existing storm water runoff pond which will keep water
from the north and northwest from entering the site and which
will trap rain water that falls on the western part of the,
site. It will also contain any of the purified water that’
fails to evaporate.

RI/FS WORK PLAN

The response to the EPA's comments on the RI/FS VWork Plan was
not completed during May. Technical and legal reviews are
still going forward. The response should be completed in the
first half of June and a tentative meeting date with Mr.
Kinser has been set for the week of June 20.

HEALTH AND SAFETY

Two lost time accidents occured during May and two more in
early June. There were 2 sprained ankles, one bruised
abdomen, and one case of heat exhaustion. All four have been
reported to OSHA by Rollins. '

The OSHA inspectors have not yet given us a final report from
their inspection during April. 1In a return visit in May
their comments focused on the failure to put a "Flamable”
label on a diesel fuel tank and on the lack of three-pronged
electrical plugs at variocus locations in the building.

Air monitoring continues.

FORECAST OF SITE ACTIVITIES FOR JUNE

Rollins will continue to remove debris from the site and should
begin washing and cutting the empty bulk tanks. All soil,
debris, scrap, etc., will be shipped to the CWM landfill.

Emptying of liquids drums will continue. At the current rate of
300 drums/day, this activity should be completed by mid-June. The
rest of the month will be required to ship the liquids
accumulated in the holding tanks to Deer Park. The empty drums
will be crushed for landfilling.

Transformer draining and flushing will continue through June.

Ve estimate approximately 2.5 Mlbs. will leave the site during
June, see Figure 1.

We expect the bankruptcy trustee to reach a decision regarding
the items on the site which he wishes to withdraw from the
removal operation.

We expect the FBI to complete their photographic documentation
during the month.

The final RI/FS Work Plan will be discussed with the EPA.
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CLEAN SITES INC

PO BOX 216 / HOLDEN MISSOURI 64040/ 816-732-5529 /816-732-6357

JTuly 18, 1988

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: BEPA SITR STATUS REPQRT NO. 8
' (AQC. 87=P-0007)
ROSE CHEXICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at Halden,
Missouri, 1s attached. This report cavers progress during June, 1988.

) , . Very truly yours,

Robin J. Robinson
CSI Project Manager

RIR/clec

Enclosures.

U.S.E.P.A.

Region VII

25 Funston Road
Kansas City, KS 66115

/céi__ _Mr. George Hess

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT PROGRESS REPORT NO. 8
(AQOC 87-F—-0007)

ROSE CHEMICALS SITE -~ HOLDEN, MD.
STATUS PFOR JUNE, 1988

I. SITEB ACTIVITIES

A. REMOVAL
1. MATERIAL MOVENENT

The removal work continued to go smoothly during June.
The remnval rate, while slightly faster than in May, was
still slower than our farecast of 2.5 Mlbs. During June
approximately 1.6 Mlbs. was removed compared ta 1.1 Mlbs.
during May. Cumulatively 9.7 Mlbs. of material has left
the site.

Removal of liquid remains the critical path activity for
the project. Rollins completed emptying the drums in the
warehouse on June 15. However, because of problems with
the incineratar at Deer Park, Texas, Rollins was anly
able to ship 679 Klbs. (16 loads) of liquid during the
month. Consequently, the liquid from the drum emptying
operation was pumped into the outside bulk storage tanks
on site. This pasitions us for rapid removal once
incineration capacity becomes available, but it still is
a bottleneck to the rapid completion of the project.

Drum crushing is essentially complete. The crushed drums
were shipped to the Chemical WVaste Management landfill in
Emelle, Alabame. 14 loads of debris were alsa shipped ta
the landfill during June.

Transformer flushing continued during the month. 420
transformers have been drained, flushed, and shipped off
gsite to the landfill. Another 111 transformers have been
flushed, but are still on site awailting transpartation.
This leaves approximately 185 of the larger transformers
still to be flushed. Rollins is finding less gil in the
transformers than was predicted in our inventory. Ve
assumed the transformers would be half full. This
corresponds to 38 Kgal. Sa far Raollins has only emptied
22 Kgal. from the transformers. They are alsoc
forecasting that we will required less flush fluid than
predicted. The current eatimate is 35 Kgal. caompared ta
88 Kgal. in the inventaory.

Transformer handling has been made easier by the use of
the overhead crane in the American Steel portion of the
warehouse. Use of that crane will increase as we begin
handling the larger transformers.

One more locad of capacitcrs was shipped to the Deer Park
incinerator during June.



"B,

AUDIT OF CHEXICAL VASTE MANAGRMENT LAIﬁ?ILL

The landfill was audited by Fred Manhart Gene Senat and
Robin Robinson on June 17. A report of that trip has been
given to the Technical Subcommittee members. Some problems
in the paperwark were detected and caorrected. . The gperation
appears to be satisfactory. o

FB! DOCUMENTATION

Rollins has responded ta CSI's request for an explanation of
haow 86 an the FBI list items were shipped prior to being
photographed. The explanation appears tc be that there was a
failure of communication among the parties involved. Since
the FBI does nat seem to be greatly concerned, we are
inclined to let the matter drop. Jane Mason has nat yet
provided a letter removing those item=s from her list, but she
has repeated that she intends. ta do sa. There are 83 items
remaining to be photographed.

BOMB THREAT

A phone call was received by the guard at the facility
slightly after 9:00 pm on June 15. The caller stated his
intention to "blaw the place”. -The guard took the praper
emergency action notifying Local Dispatch and Jerry
Hollingsworth wha in turn notified the Project Manager and
George Duncan. Ve also notified the FBI, George MNurray, and
Gene Senat. The local police responded praomptly, and we:
brought in additicnal guards from Danguard. No physical
evidence of an attempt to enter the site was found. Ve
authorized the FBI to tap the telephones in the event that a
repeat call was made. HNothing unusual has aoccured since that
time.

BANKRUPTCY TRUSTEE MATERIAL

The bankruptcy trustee has informed us that he intends to
release all material on the site to CSI for removal. Thus
the 17 tagged items, including the boat and the Bentley, will
be available for removal once a 30-day waiting pericd has
passed. This waiting period is required to give the
creditors time ta object if they feel the material has some
value. If no abjection is received the trustee will release
the material. If an objection is filed, then the trustee
will seek a judgement supporting his decision.

SOIL REMOVAL

A bid has been received from Rollins for the remaval of
approximately 1 Mlbs. of soil from the site. This bid is
currently being reviewed by the Technical Subcommittee. It
is a sole source bid and an aoptiaon would be to seek
caompetitive bids. It is currently CSI's recommendation the
Rollins bid be accepted. After Technical Subcommittee
review, Steering Committee appraval will be required.



VATER DISPOSAL

As of July 1 the liquid level in the pit was down ta 13
inches. As of July 11 aonly S inches of water remained in the
plit. Approximately 60,000 gallons have been pumped through
the Charcoal Adsorption System. The effluent from the system
gtill shows the PCB concentration to be belaw detection .
limit. The water is being sprayed on the northwest carner aof
the site where the sunflowers are doing nicely. =

RI/FS VORK PLAK

The VWork Plan was approved by Steve Kinser on June 20. The
document incorparating the EPA's comments and the Technical
Subcommittee’s response was put together expeditiously by
ERT. This Vork Plan provides the Scaope of Wbrk for the
biding which is naow in progress

The Request for Propasal for conducting the RI/FS was sent to
five firms on July 8. Bids are due back to CSI on August 2.
Ve are targeting ta review the bids and have award
recommendations for the Technical Subcommittee and Steering
Committee meetings in Denver during the week of August 15.
The target date for caontract award . is September 1.

HEALTH AND SAFETY

One minar lost time accident occured during the month of
June. Due tg the extremely hot weather, Rollins is taking
great care ta protect workers against dehydration and heat
gtress. )

Rollins met with OSHA inspectors early in July regarding

a citation resulting fram their inspection in April. Raollins
reported that OSHA reduced the citation from "serious” to
"non-serious”. This citation invalved a worker wearing a
torn tyvek suit with some PCB-contaminated oil inside. Ve
have still not received the final OSHA report.

A health and safety audit was made by Paul Thomas, Rollins's
chief Health and Safety officer on July 7 and 8. He reported
no significant problems at the site and commended the group
on. the improved housekeeping. He also recommended removing
the south warehouse from the restriction zone since it 1s naw
empty. We have done this as it makes it easier for us ta
show that part of the site to visitors.

Alr mornitoring continues.
SITE VISITS

The site was visited by several PRPs during Jume. Qther
visits during July are anticipated.



K. STAFF CARE AND FEEDING

.A serious blow was received during June when ¥ilma and Ernie
Arnold closed Holden Sundries after a run of more than 30
years. Thig removed the main source of nourishment for the
CSI Project Management staff. Ve are currently scéouting cut
substitute facilitiesg, but frankly there’s no substitute for
Wilma. All care packages will be gratefully accepted.

FORECAST FOR JULY

Rollins will finish the transformer flushing operation and will
continue to remove transformers and debris fraom the gite.

Shipment of liquid will continue at a rate of approximately S
tankers per week. At this rate liquid removal would continue
well inta September. Rollins will continue to seek alternate
incinerators. : '

Ve estimate approximastely 2.5 Mlbs. will leave the site during
June. See Figure 2.

The FBI should complete their photagraphic dbcumentatinn during
the month, although there may be a few items that drag aver into
August. :

Site visits by PRPs and the RI/FS bidders will take place.
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SITE WASTE DISTRIBUTED BY MATERIAL TYPE
CURRENT ESTIMATER TOTAL INVENTORY 13.69 MILLION POUNDS
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N CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

—— e

————E

—————

S—
-. TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE: 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635-7580

August 15, 1988

Mr. Steven E, Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO, 9
(AOC 87-F-0087)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during July, 1988.

Very truly yours,

Hdtei

Robin J. Robinson
CSI Project Manager

RJR/sjr

Enclz;g;es:

cc: r. George Hess
U.S.E.P.A.
Region VII
25 Funston Road

Kansas City, KS 66115

Mr. Jim Kohanek, Clean Sites, Inc.

CHAIRMAN OF THE BOARDJRussell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A A. Berle,
Douglas M. Costie, Archibald Cox, Louis Fernandez, Sandra S. Gardetring, Edwin A. Gee, Jay D. Hair, Donald Kennedy,
H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Willlam K. Reilly, Henry B. Schacht, Roger Strelow, Hans A. Wolf



PROJECT PROGRESS REPORT NO9
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JULY 1ST THROUGH JULY 31ST 1988

HIGHLIGHTS

The removal work continues with no major problems in July.
Cumulatively, 11.6 million pounds of material have been
removed from the site. During July, 1.9 million pounds were
shipped off site.

All transformers have been flushed and removed.

Only 15 loads of liquid remain on site.

The pit in the process area is essentially empty.

Certificates of Destruction are being returned well within the
60 day limit.

The latest schedule for all removals from site is September
15, 1988, six weeks ahead of schedule.

Four bids were received for the RI/FS work activity and the
evaluation is underway.

ROSE:reports/phase2 prgrs9 1



I.

PROGRESS REPORT NO.9 -
(AOC 87-F-007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR JULY, 1988

SITE ACTIVITIES

A.

REMOVAL

1.

Material Movement

The removal work continued without major problems
during July. The removal rate was 1.9 million
pounds for the month, lower than our forecast of 2.5
million pounds but slightly higher than the June
rate of 1.6 million pounds. Cumulatively, 11.6
million pounds of material have left the site.
There were two primary reasons for the removal rate
being lower than our forecast. First, only 21 loads
of liquid were shipped during the month instead of
the 24 loads planned. Second, we are now picking up
debris and shipping it off site. The debris is much
harder to handle than crated material; furthermore,
it is light, so we are unable to ship a full 40,000
lbs. in a truck. The average weight of debris per
truck is around 30,000 1lbs.

Liquid removal continues to be the project
bottleneck. As stated above only 21 loads (880
thousand pounds) of liquid were shipped in July.
The Deer Park incinerator was shut down from July 26
through August 2. In an attempt to accelerate the
removal, Rollins arranged with APTUS (formerly
Pyrochem) to incinerate some of our material. This
helped, but APTUS would only take three loads per
week, and as of the first week in August, Rollins
terminated the arrangement over an apparent cost
dispute. )

Transformer flushing and removal has been completed.
We identified 30 "problem" transformers which either
had so many holes in them that they would not hold
liquid, or were filled with various forms of debris.
After presenting a detailed analysis of the problem

ROSE:reports/phase2_prgrs9 2



to Steve Kinser, we obtained his authorization to
ship the debris filled transformers to the landfill
without the 18-hour flush. Several of the trans-

formers contained capacitor parts. These were
removed, containerized, and shipped to the Deer Park
incinerator. Those transformers were then flushed

in the normal fashion. While we do not have a firm
tabulation of the amount of transformer oil and
flush used in the drain-and-flush operation, it
appears that only 186 thousand pounds of transformer
oil was removed compared to 388 thousand pounds in
our inventory estimate. Total flush used is roughly
280 thousand pounds compared to 700 thousand pounds
in the inventory estimate.

Debris removal continued during the month with all
the material being shipped to the Chemical Waste
Management landfill in Alabama. We are using a
front end loader inside the building to improve the
efficiency of debris removal. The offices in the
Main Warehouse have now been knocked down and
cleaned out. We have also removed several large air
conditioning units from the outside of the building.
This activity created several holes in the building
walls. The condition of the building appears to
worsen the more we see of it.

DATA RECORDING

In carrying out quality control checks of the data being
recorded by Rollins we discovered that the inventory
weights shown in Rollins’s data base are incorrect in a
number of cases. Although this will have no impact on
the recording of actual weights, we have asked Rollins
to investigate how the incorrect information got into
their system. The controlling data base for the
inventory weights is on CSI’'s computer in Alexandria.
That data was copied onto floppy disks and transferred
to Rollins’s headquarters. It was then transferred to
Rollins’s consultant who finally brought it to the site.
Somewhere in the chain of transfers the correct data
apparently was erased or replaced with the wrong

numbers. Since the data leaving the site will not
include the inventory values, the erroneous numbers are
of no practical importance. Nevertheless, we want to

know how they were introduced.

ROSE:reports/phase2 prgrs9 3



CERTIFICATES OF DESTRUCTION

As reported last month Rollins should have no further
problem in incinerating our material within the 60-day
limit. The current status of CDs is as follows:

Shipment of Outstanding CDs Oldest CD
' (No) (Days)
Scrap and Debris 44 46
Liquid 9 13
Capacitors 3 33
Sludge 2 50

REMOVAL LOG

The total weight of materials shipped during July was
1.9 million pounds. As of July 31, 11.6 million pounds
of material had been removed from the Rose Site. The
site total is broken down into 4.4 million pounds of
capacitors, 3.0 million pounds of liquid and sludge, 0.5
million pounds of transformers, and 3.7 million pounds
of soil and debris.

Quantities removed continued to track the inventory
closely. Weight of transformers and parts is now 1.85
million pounds, 10% over the inventory as compared to
15% above the inventory in last month’s report. The
change is as we predicted: the larger transformers
weighed significantly less than shown on the inventory
because the inventory used name plate weights which
assume the transformers to be full of o0il. Actually,
most of the large transformers did not contain any oil
and therefore weighed significantly less than shown on
the inventory.

The total liquid forecast to be removed from the site by

"Rollins is now estimated to be 3.54 million pounds. The

site total, including the earlier Pyrochem removal, is
4.8 million pounds. This is about 800 thousand pounds,
or 14%, lower than the inventory estimate. At the end
of July 700 thousand pounds of liquid (approximately 15
tanker loads) remained on site.
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This pleasant change from last month’s forecast is due
to the lower-than-expected quantities of flush,
transformer oil, and drummed liquid.

Weight of capacitors removed is approximately 20%
greater than the inventory quantity. This is due to the
fact that the crates containing the capacitors were
incinerated, along with the capacitors themselves. 1In
the inventory, it was assumed that the crates would be
landfilled. Deducting the crate weight from the total
reduces the excess to 13% over inventory.

Overall we expect the total weight of materials on the
site to be within 5% of the inventory total.

The removal status is shown graphically in Figure 1. It
gives the cumulative removal to date and shows' the
forecast for the remainder of the job. The forecast
schedule still depends heavily upon the rate at which
the liquid can be removed and incinerated. Our current
forecast for completion of the job is September 15,
slipping another two weeks from the September 1 forecast
last month. This is still 6 weeks ahead of the schedule
in the work plan.

FBI DOCUMENTATION

The FBI visited the site once during July. All but 68
items on their list have now been photographed.
Apparently some additional drums were crushed before
being photographed. This has been reported to the FBI
Special Agent.

A Special Deputy Marshall for the EPA office of Criminal
Investigation came to the site to remove 3 containers of
transformer name plates. These were requested by Reuben
McCullers.

BANKRUPTCY TRUSTEE MATERIAL

The bankruptcy trustee’s hearing on August 1 was delayed
until August 8. We have authorized Rollins to begin
dismantling the large presses and other equipment but
have not released these items for shipment to the
landfill.

ROSE:reports/phase2_ prgrs9 5



G. SOIL REMOVAL

On August 1, the Steering Committee approved the removal
of soil contaminated to greater than 10 ppm from the
Rose Site. The major areas of contamination to be
treated are single-hatched in the sketch in Figure 2.
These blocks are those which showed PCB concentrations
greater than 25 ppm in the earlier sampling and analysis
program. The blocks with concentrations between 10 and
25 ppm are shown crosshatched. Approximately 8 inches
of soil will be removed in all those areas. Rollins
plans to begin this work in early August in order to
keep their crews busy in between liquid removal and tank
cleaning activities. A Work Plan amendment covering
soil removal has been submitted to the U.S.E.P.A. for
review and approval.

H. WATER DISPOSAL

The pit inside the Main Warehouse is now empty except
for about 2 inches of water, which the pumps cannot
remove. We plan to put a shallow sump in the pit to
remove the water remaining, in order to allow us to dry
the pit completely.

I. RI/FS

Bids were received on August 2 from four of the five
companies who were asked to bid on the RI/FS. CSI is
now evaluating these bids. We expect to have an award
recommendation for the RI/FS Task Force, the Technical
Subcommittee and the Steering Committee in Denver during
the week of August 15. The target date for contract
award remains September 1.

J. HEALTH AND SAFETY

One minor loss time accident occurred during the month
of July, a back injury. Air monitoring continues.

ROSE:reports/phase2 prgrs9 6



PROJECT PROGRESS REPORT NO9Y
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JULY 1ST THROUGH JULY 31ST 1988

HIGHLIGHTS

The removal work continues with no major problems in July.
Cumulatively, 11.6 million pounds of material have been
removed from the site. During July, 1.9 million pounds were
shipped off site. '

All transformers have been flushed and removed.

Only 15 loads of liquid remain on site.

The pit in the process area is essentially empty.

Certificates of Destruction are being returned well within the
60 day limit.

The latest schedule for all removals from site is September
15, 1988, six weeks ahead of schedule.

Four bids were received for the RI/FS work activity and the .
evaluation is underway.

ROSE:reports/phase2 prgrs9 1
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BN CLEAN SITES INC

PO BOX 216 /HOLDEN MISSOURI 64040/ 816-732-5529 /816-732-6357 . . .

' . | Septembér 8, 19088

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 10
(AOC 87-F-0007)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at Holden,
Missauri, 1s attached. This report caovers progress during August, 1988.

~ Very truly yours,

Robin J. Robinson
CS1 Project Manager
Rose Chemicals Site

RJR/clc
Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT PROGRESS REPORT ¥O. 10
/ (AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MD.
STATUS FOR PERIOD AUGUST 1ST THROUGH AUGUST 31ST 1988

HIGHLIGHTS

o The remnval work continued with no major problems in August.
Cumulatively, 13.95 Mlbs. of material have been removed, excluding
the soil removal. During August 1.9 Mlbs. was removed in
addition to 688 Klbs. of contaminated soil.

o] All liquid has been removed. Significantly less liquid was found
at the site than anticipated, but this is partially balanced by
increased quantities of sludge and debris. :

o Bulk liquid tanks are being shipped to the landfill without being
cut into pieces as a cost saving measure.

o Removal of contaminated soil began on Auguét 29. The eastern
storm water runoff pond has been drained and cleaned as has the

bermed area to the west of the main warehouse.

la] Burns and McDonnell has been selected as the RI/FS contractor.
Contract award will be in mid-September.



PROGRESS REPORT KO. 10 —
(AOC 87-F~0007) o

ROSE CHEXICALS SITE - HOLDEN, KISSOURI -

STATUS POR_AUGUST, 1988

]
I. SITE ACTIVITIES

A. REMOVAL
1. Material Movement

The removal work continued without major problems during
August. The removal rate was 1.9 Mlbs. for the month,
roughly the same as our forecast of 2.0 Mlbs. and

equal to the July rate. Cumulatively, 13.5 Mlbs. of
material have left the site.

The last liquid load was shipped on August 30. Thus, the
liquid bottleneck has finally been removed. Several of
the bulk liquid tanks were found to contain significant
quantities of sludge. This material cannot be remaved by
the normal pumping equipment, therefore, Rollins has been
authorized to bring in a special pump truck called a
Vactor, or Super Sucker, to handle the excess sludge.
Three loads of sludge were removed during August.

The removal of the bulk tanks began on August 18. Rather
than wash ‘the tanks and cut them up, we obtained EPA
authorization to ship them whole to the landfill. The
tanks are drained and then 2 hole is cut in one end. O0il
dry is added to adsorb any free liquid. The tanks are
then placed on a lowboy, wrapped in visqueen, and tarped
for transport to the landfill. This operation has been
carried out without any major difficulty.

As tanks are removed, more debris is being created.
However, all the loose debris around the site has ncw
been picked up. There are roughly 5 loads of debris left

to complete the job.

B. CERTIFICATES OF DESTRUCTION

Rollins continues to return CDs within the 60-day limit. The
status aof CDs as of September 7 1s as follows:

Shipment of: Outstanding CDs Oldest CD
(No.) (Days)
Scrap and Debris 48 47
Liquid , 9 26
Capacitors 3 54
Sludge 6 40

Tanks 16 20



REXOVAL LOG

The total weight of material shipped during August was 1 9
Mlbs. As of August 31, 13.5 Mlbs. of material had been
removed from the site. Quantities removed continue to track
the inventory closely. This i1s shaown in the table below
which compares the amount of material actually removed in 6
categories with the inventory quantities of that material.

REMOVAL SUMMARY AS OF 8,/26/88

MATERIAL TYPE ACTUAL WT. INVENTORY VT. DELTA %
DEBRIS 3,143,220 2,276,135 38
TRANSFORMERS 1,892,260 1,677,544 13
LIQUID 3,466,420 4,323,826 -20
CAPACITORS 4,445,577 3,913,127 . 14
SLUDGE 358,993 182, 346 97
TANKS 164,770 500, 000 -87
TOTAL 13,471,240 12,872,978 5

The table shows 38% more debris than was shown in the
inventory. However, we removed certain items which were not
included 1in the inventory: sand bags, office partitions,
concrete in the south warehouse, and air cornditioning units.
The total weight for these "extra” 1tems 1s 775 Klbs.

"Subtracting that quantity from the actual weight reduces the

percentage overrun for debris to 4% so far. -The large
overrun in sludge is more than compensated for by the smaller
amount of liquid removed. Capacitors and transformers show
modest overruns which had been predicted in previous reports.
The tank underrun is not real, since there are still more
tanks to be removed. That fact should be borne in mind when
studying this table. It does not reflect the total removal,
but only the quantities removed as of August 26. By the time
the removal is completed we estimate that the total weight of
materials removed will be within 10% of the inventory total.

The removal status is shown graphically in Figure 1 as usual.
It shows the cumulative removal to date and the forecast for
the remainder of the job. The current forecast for
completion is October 1, slipping two weeks from last month's
forecast, but still four weeks ahead of the schedule in the
work plan. :

FBl DOCUMENTATION

The FBI has completed their photographic documentation of the
items on their list. A total of 688 items were photographed.
The FBI has promised to give us a letter certifying the
completion of this program.



F.

G.

H.

BANKRUPTCY TRUSTEE MATERIAL
The bankruptcy trustee released all material on sité'to us

for removal on August 29. The material is being shipped with
the bulk tanks to increase the weight of each load.

SOIL REMOVAL

The soil removal program got off to a good start on August 29
with the draining and scraping of the eastern storm water
runoff pond. Uncontaminated water was pumped from the
'eastern pond into the northern one. Soil was then scraped
from the bottom and mixed with several loads of flue dust to
consolidate it for shipping to the landfill. The mixed
material was then loaded into dump. trucks and removed from
the site. Approximately 250 Klbs. of material was removed
from the pond. Since we are continuing to experience very
dry conditions in Holden, the work was able to proceed

without rain delay.

The next area to be addressed was the bermed areas tao the
west of the main warehause. Gravel in thase berms was
removed without incident. The gravel that was underneath the
five large storage tanks was found to be badly oil-stained in
spots. Total dirt removed-from the site as of September 1
was 688 Klbs. The work plan for the soil removal was
approved by Steve Kinser subject to several modificatioms.
The major concern was to ensure that contaminated dust would
not leave the site. So far dust has not been a problem, but
the operation is being closely monitored, and if dust is
generated, we will hose the areas down to suppress 1it.

VATER DISPOSAL

No work was done in the pit during the month of August. The
level in the pit was observed to rise about three inches
after a heavy rain on August 22. Our long range plan is to
maintain a charcoal adsorption system on the site to use

in case the pit continues to collect water. We will also
open the bermed area adjacent to the warehouse to keep rain
water from standing there. This should reduce the amount of
water coming through the floor of the pit.

RI/FS

CSI made its recommendation for contract award to the RI/FS
task force in Denver on August 17. The task force endorsed
that recommendation to the Technical Committee which in turn
endorsed it to the Steering Committee. Steering Committee
approval of Burns and McDonnell was given subject to a final
interview of the contractor’s project management team in
Kansas City. That interview was successfully completed on
August 25. The contract award date is now targeted for

September 15.

HEALTH AND SAFETY

No lost time accidents occured during the month of August.
Air monitoring continues to show very low levels of dust.



I1.

J. SITB VISITS
One PRP group visited the site during August.

FORBCAST OF SITB ACTIVITIES FOR SEPTEMBER

Rollins will complete all removal activities during the month.
The biggest remaining problem is the removal of the large tanks
in the pit. That activity will take place in early September and
will involve the removal of a portion of the wall of the '

" warehguse in order tao get the tanks outside.

Major work remaining includes:

suck sludge from remaining tanks :
remove portion of wall in the north warehouse tg facilitate

pulling the large tanks out of the pit

remove portion of wall of south warehaouse to facillitate
removing large tanks.

remocve large tanks

wash and clean pit area: install sump
dismantle praocess equipment and bankruptcy trustee material

for shipping
. ship remaining sludge, drums, and debris
sweep and vacuum both warehouses
place EPA returned material in the south warehouse

. restore building walls

Dirt removal will continue and should be completed by the end of
the month.

Rollins will demnbilize and leave the site.

The RI/FS contractor will begin planning for field operatians.
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s CLEAN SITES INC

e ———— e ——
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1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

-_-"_i TELECOPIER NO. 703-548-8773

October 17, 1988

Mr. Steven E. Kinser
Regional project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 11
(AOC 87-F-00@7)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during September and early October, 1988. During that time, the
Rollins part of the removal was completed, a significant
milestone. The RI/FS is now underway, and these monthly reports
will continue to report that activity.

Very truly yours,

Robin J. Robinson
CSI Project Manager

RIJR/sjr
Enclosures:

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road :
Kansas City, KS 66115

Mr. Jim Kohanek, Clean Sites, Inc.

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle Archibaid Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donaid

Kennedy,
H. Eugene McBrayer, Glibert S. Omenn, Charles W. Powers, Wiiliam K. Reilly, Henry B. Schacht, Roger Strelow, Hans A. Wolf



PROJECT PROGRESS REPORT NO. 11
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD AUGUST 1ST THROUGH OCTOBER 4TH 1988

HIGHLIGHTS

The removal work was completed on October 4, 1988.
Cumulatively, 14.5 million pounds of contaminated material
was removed under the Rollins contract, excluding the soil
removal. In addition, approximately 4.0 million pounds of
contaminated soil was removed and shipped to the Chemical
Waste Management landfill in Alabama.

The piie of possibly contaminated material outside the fence
was also sent to the CWM landfill.

The pit was cleaned and dried, and the main source of water
- the sump - was cemented. '

A kickoff meeting was held with Burns and McDonnell, the
RI/FS contractor. They began work on.QAPP and .Health and
Safety plans. -

ROSE:reports/phase2 prgrsll 1
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PROGRESS REPORT NO. 11
(ACP 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR SEPTEMBER, 1988

SITE ACTIVITIES

A.

REMOVAL

The removal work was completed without major problems
during September. Cumulatively, 14.5 million pounds of
material have left the site, excluding soil.

The large pile of debris outside the south fence,
consisting of tree roots, limbs, dirt and metal scraps,
was picked up and hauled to the Chemical Waste
Management landfill.

Almost the last work to be done consisted of cleaning
the pit and repairing the sump which was discovered
when the last of the water was removed. It turned out
that the water in the pit was coming in through the
sump. We plugged it with concrete, and so far, the pit
has remained dry. Of course, there may be other leaks.
We will observe what happens after a rain and take
appropriate action. As a precautionary measure, we
have set up a charcoal adsorption system. If water
accumulates in the pit, it will be pumped through the
charcoal filter and discharged into the storm water
pond.

After all but the EPA-returned material had been
removed from the warehouses, the floors were swept
thoroughly. Except for the boat and the Bentley, all
the EPA-returned material has been placed in the
American Steel building. The Bentley remains in the
south warehouse. Disposal of this material - roughly
250 k pounds - awaits further discussions between the
Steering Committee and the EPA. ’

ROSE:reports/phase2 prgrsll 2



B. CERTIFICATES OF DESTRUCTION

Rollins continues to return CDs within the 60-day

limit. The status of CDs as of October 10 is as
follows:
Shipment of: Outstanding CDs Oldest CD
{No.) {Days)
Scrap and Debris 19 47
Liquid 2 14
Capacitors -- --
Sludge 2 19
Tanks 28 48
Soil 89 42
140
C. REMOVAL LOG

The total weight of material shipped during September
and early October was 1.0 million pounds, excluding
soil. As of October 4, 14.5 million pounds of material
had been removed from the site. Quantities removed are
shown in the table below which compares the amount of
material actually removed in 6 categories with the
inventory quantities of that material.

REMOVAL SUMMARY AS OF 10/10/88

MATERIAL TYPE ACTUAL WT. INVENTORY WT. DELTA %
DEBRIS 3,592,740 2,276,135 58
TRANSFORMERS 1,922,270 1,677,544 15
LIQUID 3,610,210 4,323,826 -17
CAPACITORS 4,445,577 3,913,127 14
SLUDGE | 402,920 182,346 121
TANKS 500,940 500,000 0
TOTAL 14,474,657 12,872,978 12

ROSE:reports/phase2 prgrsll 3



As reported last month, we removed a lot more debris
than was shown in the inventory. However, 775 thousand
pounds was material not included in the inventory.
Subtracting that quantity reduces the debris overrun to
24 % and the total quantity overrun to 6.4 %.

The table above summarizes the Rollins removal
quantities. In addition we removed 1,303,740 pounds of
liquid under the Pyrochem (Aptus) early liquid removal
contract ‘and 93,715 pounds of sodium metal and
flammable and corrosive liquids under the initial
contract with CWM. Thus, the total quantity of
material removed from the site, excluding the soil, is
15,872,112 pounds.

FBI DOCUMENTATION

The FBI asked for certain details of the removal --
exact quantities removed from the bag room, for example
-- which have been supplied. We have not yet received
their letter certifying completion of their program.

SOIL. REMOVAL

The soil removal was completed on October 4. The last
activity was the hand shovel work to remove a 2-inch
layer of soil from all the grids. The biggest surprise
during the work was a large quantity of oily soil
discovered in the bermed area adjacent to the loading
dock. We had to remove over 7 feet of soil and gravel
from this "Spill Containment Area" to reach clean soil.

In all, 3.96 million pounds of soil was removed from
the site. This soil was taken from all the areas which
had shown PCB concentrations greater than 10 ppm in
earlier testing. Thus, to the best of our knowledge,
all the contaminated soil "has been removed. However,
no testing was done during or after the soil removal,
so confirmation of the effectiveness of the dirt work

must wait on the RI/FS testing program.

ROSE:reports/phase2 prgrsll 4



F. WATER DISPOSAL

A total of 65 thousand gallons of water from the pit
was run through the charcoal adsorption system, tested,
and dispersed on the site. When the pit was down to 2
or 3 inches, the remaining water and sludge was pumped
into tankers and transported to Deer Park for
incineration. The approach was both safe and cost-
effective. ‘

G. HEALTH AND SAFETY

One accident occurred during September. A worker was
using a pocket knife to puncture the tires on a
derelict trailer before shipping it to the landfill.
The explosive release of air drove the knife into his
side, but fortunately, it missed any vital organs. The
man was hospitalized overnight and released the next
day.

DEMOBILIZATION

Rollins decontaminated all their equipment which had been in
the restricted zone under the observation of the EPA and
Clean Sites. After the test results were received, the
equipment was removed from the site. ‘

The "break" trailer, which had only been used as a lunch
room, was judged by Rollins to be clean. However, the owner
requested that a wipe test be taken. Rollins refused but
the impasse was resolved when the owner agreed to accept
earlier test results taken by OSHA inspectors.

The digital scales were decontaminated and sold back to the
manufacturer for roughly 20% of the original value.

~

ROSE:reports/phase2 prgrsll 5



III.

IV.

SITE _CONDITION

South Warehouse - completely empty except for the 1931
Bentley. Swept throughout (since this is a favorite pigeon
roost, the clean floors will not last long).

Main Warehouse - all generator-sent material is gone. All
process equipment, offices and office equipment, and heavy
presses are gone. EPA-returned material is stored in the
American Steel building (northeast part of Main Warehouse).
The building is completely swept. The pit is dry with a
pump in the sump hooked to a charcoal adsorption system.
The overhead crane remains in working order in the American
Steel building.

Outside the buildings - all debris removed. Berms have been
opened to allow rainwater to flow into stormwater ponds.
The houseboat is sitting just to the north of the South
Warehouse.

FORECAST OF SITE ACTIVITIES FOR OCTOBER

Burns and McDonnell will visit the site to familiarize their
team members with site conditions. No field work 1s
anticipated.

The Rollins trailer and the second CSI trailer will be
removed from the site. The main trailer will remain for the
time being.

A town meeting will be held on October 25 to report on the
completion of the removal and to inform citizens of the next
phase of the work.

ROSE:reports/phase2 prgrsill 6



V. COST REPORT - END OF SEPTEMBER

Total cumulative expenditures including accruals through the
end of September, total 11,983 k$. Expenditures and a
forecast of costs for the next four months are shown in the
attached cost report.

A. CHANGE ORDERS

Five additional change orders were approved during
September and early October. The main ones were for
the final cleaning of the pit and the buildings and for
removing and replacing a portion of the west wall of
the building to remove the large tanks in the pit. The
35 approved change orders total 257 k$ or 4.7% of the
revised contract of 5.5 mS$.

B. CONTRACT COST FORECAST

: The table below shows how the cost forecast of 5.7 m$
is arrived at.

‘ Augqust September
Revised contract 5504 5504
Contingency Rundown -512 -512
Change Orders 207 257

Changes due to Weight Differences

o Liquids -164 - 26
o Capacitors 307 307
o Landfill - 218 200
New Forecast 5560 k$ 5730 k$

The increase over last month's forecast is due to late,
cleaning up type change orders and the greater-than-
anticipated-amounts of sludge and debris discovered.
The quantity of debris outside the fence was./also a
factor. .
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VI. HOME OFFICE ACTIVITIES

' A. PROJECT MANAGEMENT AND TECHNICAL SERVICES

Following is a brief summary of key project management
and technical activities performed by the CSI home
office during September.

o]

RI/FS Contracting

Developed the final contract with Burns & McDonnell.
Notified the unsuccessful bidders, and invited them
to a debriefing.

B. COALESCING, ALLOCATION AND ADMINISTRATIVE SERVICES

o Buyout/Consent Party Offer

Total receipt to date of épproximately 560 buyout
consent party agreements, along with checks of
approximately $12.5 million.

Prepared background material and correspondence
package regarding various PRP requests for review
of Buyout Task Group in conference calls.

Prepared mailing to uncommitted PRPs as to
clarifications of buyout/consent party offer.

Handled telephone calls and correspondence from
PRPs regarding the buyout/consent party offer.

o Meetings

Prepared background material for options to be
considered as to interest attribution under
buyout /consent party offer for upcoming meeting of
Audit Subcommittee.
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o Lists of Participating and Non-Participating PRPs

- CSI prepared the lists of Participating and Non-

participating PRPs required to be submitted to EPA
by the Administrative Order on Consent.

o0 Fund Administration

-~ Continued administration of receipt of funds from
the buyout/consent party offer.

ROSE:reports/phase2 prgrsll 9
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Advisory

Public .ieeting October 25 on Martha C. Rose Chemicals Site

A meeting will be held October 25 to discuss the status of
the cleanup of the Martha C. Rose facility in Holden, Mo. The
meeting will begin at 7:30 p.m. at the Holden City Hall, 101 W.
3rd St., Holden, Mo.

Speakers at the meeting will be Holden Mayor Francis
Brillhart and representatives from the Rose Chemicals Site
Steering Committee, which is conducting the cleanup, and from
Clean Sites Inc., which is managing the cleanup.

They will discuss the recent removal of 18 million pounds of
materials contaminated by polychlorinated biphenyls (PCBs) and
will explain the purpose of a study, which has bequn, to evaluate
any remaining contamination. In addition to the speakers,
representatives from the Environmental Protection Agency will be

. available to answer questions from citizens and press.

For further information on the site, see the enclosed fact

sheet.

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy,
H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, William K. Reilly, Henry B. Schacht, Roger Strelow, Hans A. Wolf



CLEAN SITES INC

1199 NORTH FAIRFAX SYREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522
TELECOPIER NO. 703-548-8773
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November 15, 1988

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 12
(AOC 87-F-0067)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during November, 1988.

Very truly yours,

Robin J. Robinson
CSI Project Manager

RIJR/sjr
Enclosures:

cc: Mr. George Hess -
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Mr. Jim Kohanek, Clean Sites, Inc.

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costie, Archibaid Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy,
H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, William K. Reilly, Henry B. Schacht, Roger Strelow, Hans A. Wolf



PROJECT PROGRESS REPORT NO. 12
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD OCTOBER 5TH THROUGH OCTOBER 31ST 1988

HIGHLIGHTS

0 A town meeting was held on October 25 in the Holden Town
Hall. CSI reported the successful completion of the removal
followed by a brief description of plans and schedule for

the RI/FS. The small crowd seemed pleased with the progress
to date.

o Burns & McDonnell have prepared drafts of the Health & Safety
Plan, the Quality Assurance Project Plan, and the Sampling
Analysis Plan. These are being reviewed by the RI/FS Task
Force.
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PROGRESS REPORT NO. 12
(ROC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR_OCTOBER, 1988

I. REMOVAL ACTIVITIES - FOLLOWUP

A.

"BURIED DRUM" REMOVAL

As a part of the soil removal program, we excavated the

area west of the Main Warehouse where the buried drum
lid was encountered by Mathes while drilling one of the
monitoring wells. Based on ground penetrating radar
tests, we anticipated finding two or three buried metal
objects, the so-called "buried drums". The Rollins
backhoe operator wore level B protection during the
operation. However, all we found was some scrap metal.
It was shipped to the Chemical Waste Management
landfill along with the dirt.

Nearby we uncovered a large cylindrical object filled

with charcoal. It was connected to the outfall of one
of the bermed areas and appeared to be designed to
remove PCB contamination from water leaving the berm.
It too was sent to the landfill.

DATABASE DOCUMENTATION

Rollins began removing the extraneous records from their

removal database. The problem came about because as
articles were removed from the site (and entered into
the computer), the original item in the database which
showed a scale weight of 0 was not replaced. The
result was duplicate article numbers, one showing scale
weight = 0 and the other showing scale weight = the
weight punched into the warehouse mini computer.

Rollins should have the problem solved by mid-November.
They will deliver the cleaned up database on floppy
disks to Clean Sites in Holden. After they are
checked, copies of these dBase3+ files will be made
available to the EPA and the FBI.
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C. CERTIFICATES OF DESTRUCTION

All but four Certificates of Disposal had been received
by November 7. The missing four from the landfill were
mailed by Chemical Waste Management but not received by
Rollins who is now checking.

II. RI/FS

Burns & McDonnell inspected the site on October 3 to
familiarize workers and to plan the field portion of RI/FS
Work.

They have drafted Health & Safety, Quality Assurance, and
Site Sampling and Analysis Plans. These are currently being
reviewed by the RI/FS Task Force prior to being submitted to

the EPA.
Burns & McDonnell also prepared short lists for the
laboratory and the drilling subcontractor for the project.

RFPs will be issued in November.

III. TOWN MEETING

The town meeting on October 25 was a non-event in many ways
as no more than 20 citizens showed up. This, in itself, was
testimony to the general satisfaction with the progress made
in the cleanup.

The Rose Steering Committee was represented by Jene Robinson,
the EPA by Steve Kinser and Michael Kosakowski, the MDNR by
Jim Bell, and Clean Sites by Joan Ebzery and Robin Robinson.
Mayor Brillhart, several press and TV reporters, Gene Senat
of Rollins, and Paul Hustad of Burns & McDonnell were also
present.
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0o We reported on the site status and showed "before" and
"after" slides of the Rose site. We then discussed the
plans for conducting the RI/FS and gave the overall
schedule for doing the work. Jene Robinson expressed the
PRPs' satisfaction that the significant hazard at the
site, the contaminated liquids and solids, has been
removed. Steve Kinser commented favorably on the work to
date.

o Only a few questions were asked during the open discussion
period. The general mood was one of quiet satisfaction.

IV. FORECAST OF SITE ACTIVITIES FOR NOVEMBER

o The Clean Sites trailer should be removed and the office
relocated to Second Street in Holden, about 1-1/2 blocks
from the site. Jerry Hollingsworth will be the only full
time Clean Sites employee in Holden. He will remain
through the Burns & McDonnell sampling program, estimated
to take about four months.

o No site activities are anticipated. Burns & McDonnell
should begin sampling during December.
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N CLEAN SITES INC

1199 NORTH FAIRFAX STREET /! ALEXANDRIA VIRGINIA 22314 / 703-683-8522
TELECOPIER NO. 703-548-8773 .

December 15, 1988

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A,

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 13
(AOC 87-F-0007)
ROSE CHEMICALS SITE

Dear Steve: p

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during November, 1988.

Very truly yours,
. .
Al

Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures:

cc: Mr. George Hess
' U.,S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.
CHARRMAN OF THE BOARDVRussell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,

Douglas M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee,.Jay D. Hair, Donald Kennedy,
H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Willlam K. Rellly, Henry B. Schacht, Roger Strelcaw, Hans A. Wolf



PROJECT PROGRESS REPORT NO. 13
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD NOVEMBER 1ST THROUGH NOVEMBER 30TH 1988

HIGHLIGHTS

o The corrected removal database was received from Rollins.

o The Quality Assurance Project Plan, the Health & Safety Plan,

and the Sampling & Analysis Plan were submitted to the EPA
for review.

o Field activities are scheduled to start in early January,
1989.
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PROGRESS REPORT NO. 13
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEﬁ, MISSOURI

STATUS FOR NOVEHBER,i1988

I. REMOVAL ACTIVITIES - FOLLOWUP

A. DATABASE DOCUMENTATION

Rollins had difficulty in cleaning up the removal
database but completed the job early in December. The
database was transmitted to Clean Sites on a single
floppy disk in a "packed" configuration. The file can
be restored on a hard disk using the "UNDO" command, at
which time it is a dBASE III+ file. The database has
not yet been checked thoroughly but will be provided to
both the EPA and the FBI during December.

'B. CERTIFICATES OF DESTRUCTION

All Certificates of Destruction or Disposal have been
received by Clean Sites. All were received within the
60-day limit required under the Administrative Order.

C. SITE SECURITY

The EPA has informed Sheldon Zabel that it would not
agree to reduce the requirement for 24-hour security at
the site as long as the returned material remains on
site. Around-the-clock coverage continues.

II. RI/FS

A. Plan Development

Burns and McDonnell completed revision of the Quality
Assurance Project Plan (QAPP), the Health & Safety Plan
(HSP), and the Sampling and Analysis Plan (SAP). These
documents were submitted to US EPA for their review on
December 1 and December 5, 1988. We have tentatively
scheduled a meeting with EPA for December 22 in their
office to receive preliminary feedback on the plans.
This meeting will allow Burns & McDonnell to recycle the
plans before year-end in order to begin field work in
the first week in January.
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Burns & McDonnell completed a draft of the Data
Management Plan in early December. That plan is
currently being reviewed by the RI/FS Task Force prior
to submission to the EPA.

Harry Walton (Illinois Power), Tom Brown and Steve
Kidwell (Burns & McDonnell), and-Jerry Hollingsworth and
Robin Robinson (CSI) visited the EMS lab and reviewed
their sample handling and QA/QC procedures prior to
awarding them the contract for the lab work for the
project. Their procedures appear to meet our
requirements.

B. Schedule

Figure 1 shows the overall RI/FS schedule through the
end of 1989. The field start has been delayed until
January 3 (assuming approval of HSP and QAPP), but the
overall schedule will not slip because Burns & McDonnell
plan to overlap the drilling and sampling programs.
Those two programs provide data for the RI Report. The
current plan calls for a two-month sampling period
followed by an analysis period extending through March
and part of April. The last two months of the site work
is a provision for additional testing based on the
preliminary results. Assuming a normal schedule, a
draft of the RI Report should be available in mid-May.
The additional time shown is for EPA review and
subsequent revision to the work. The Feasibility Study
draft should be available in mid-August. That draft
will also be reviewed by EPA followed by a public
comment period and revisions leading to the final report
in mid-December, 1989.

III. FORECAST OF SITE ACTIVITIES FOR DECEMBER

o0 The Clean Sites office will be moved from the site to 2nd
Street in Holden, Missouri. The phone number will remain
the same.

-0 No site activities are anticipated. The drilling and
sampling program will begin in January.

ROSE:reports/prog kinser 4



FIGURE 1
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CLEAN SITES INC

1199 NORTH FAIRFAX STREET /| ALEXANDRIA VIRGINIA 22314 / 703-683-8522
TELECOPIER NO. 703-548-8773

January 13, 1989

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 14
(AOC 87-F-0007)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during December, 1988.

Very truly yours,
i ;;?“ékﬁx_

Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures:

cc: Mr. George Hess
U.5.E.P.A,
Region VII
25 Funston Road
Kansas City, KS 66115

Superfund Branch
726 Minnesota Avenue
Kansas City, KS 66101

Mr., Jim Kohanek, Clean Sites, Inc.

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costie, Archibald Cox, Louis Fernandez, Sandra S. Gardetring, Edwin A. Gee,.Jay D. Hair, Donaid Kennedy,
H. Eugene McBrayer, Gilbert S. Omenn, Charles \W. Powers, William K. Reilly, Henry B. Schacht, Roger Strelow, Hans A. Wolf



PROJECT PROGRESS REPORT NO. 14
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD DECEMBER 1ST THROUGH DECEMBER 31ST 1988

HIGHLIGHTS

o The removal database was submitted to the EPA in floppy disk
form. ’

o Items requiring revision in the Quality Assurance Project
Plan, the Health & Safety Plan, and the Sampling & Analysis
Plan were identified by the EPA and modified accordingly;
the final documents were re-submitted to the EPA for review.

o Drilling and sampling activities at the Site began in early
January, 1989.
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PROGRESS REPORT NO. 14
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR DECEMBER, 1988

I. REMOVAL ACTIVITIES - FOLLOWUP

A. DATABASE DOCUMENTATION

The removal database received from Rollins was restored
to the form of a dBASE III+ file. Checking is in
progress. The data have also been transferred to Clean
Sites' main computer in Alexandria. The database was
submitted to the EPA and the FBI in early January.

B. EPA-RETURNED MATERIALS

A letter was received from Rollins making an offer to
take possession of the so-called EPA-returned materials
at no cost to the PRPs. C(Clean Sites will coordinate
the decision-making, reviews, and administrative steps
that must be accomplished before a final response to
that offer can be given. Assuming no major problems,
removal of the materials from the Site should occur in
February 1989.

II. RI/FS

A. Plan Development

As noted in Progress Report Neo. 13, Burns and
McDonnell's revised Quality Assurance Project Plan
(QAPP), Health & Safety Plan (HSP), and Sampling and
Analysis Plan (SAP) were submitted to US EPA early in
December. A meeting was held with EPA on December 22,
during which feedback on the plans was received. Burns
and McDonnell made further revisions in accordance with
the EPA comments, and the resulting plans were again
submitted to EPA on January 9, 1989. A prompt reply is
expected.
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The RI/FS Task Force began its review of the Data
Management Plan prepared by Burns and McDonnell. That
plan will be submitted to the EPA early in January.

B. Schedule
Figure 1 shows the overall RI/FS schedule through the

end of 1989. The schedule is unchanged from last
month.

III. SITE ACTIVITIES FOR JANUARY

o The drilling and sampling program began on January 3 and '
will be more fully reported in Progress Report No. 15. -
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I CLEAN SITES INC

e — A ————

1199 NORTH FAIRFAX STREET /| ALEXANDRIA VIRGINIA 22314 /| 703-683-8522
-. TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE: 1400 E TOUHY AVENUE / SUITE 2i5 / DES PLAINES. I 60018 / 312-635--7580

February 16, 1989

Mr., Steven E. Kinser
Regional Project Manager
U.S.E.P.A,

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 15
(AOC 87-F-008@7)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during January, 1989.

Very truly yours,

y A
Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures:

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road .
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.
CHARMAN OF THE BOARD/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,

Douglas M. Costle, Archibaid Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donaid Kennedy,
Susan B. King, H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Henry B. Schacht, Roger Streiow, Hans A. Wolf



' PROJECT PROGRESS REPORT NO. 15
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JANUARY 1ST THROUGH JANUARY 31ST, 1989

HIGHLIGHTS

o All the sampling at the site was completed in January. The
only remaining site work is development of the wells which
was delayed until early February due to extreme cold.

o Bids have been received for the endangerment assessment work.

o The Quality Assurance Project Plan (QAPP), the Sampling and

Analysis Plan (SAP), and the Health and Safety Plan (HSP)
were approved by the EPA on February 1.

o The Data Management Plan was submitted to EPA for approval on
February 3, 1989.
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PROGRESS REPORT NO. 15
(AOC 87-F-0007)

ROSE CHEMICALS SITE — HOLDEN, MISSOURI

STATUS FOR JANUARY, 1989

I. REMOVAL ACTIVITIES - FOLLOWUP

Plans are being made for removing the EPA-returned
materials. A Release and Indemnification form has been
drafted and submitted to Rollins for their execution.
Clean Sites and Sheldon Zabel are currently drafting
the modifications to A0O2 which will be necessary before
the material can be removed. A modified Work Plan is
being prepared by Rollins. A modification to the site
security provisions has been drafted and is being
reviewed by Sheldon and Gary Johnson.

II. RI/FS

A. Plan Development

Analysis Plan, and the Health and Safety Plan were

‘ The Quality Assurance Project Plan, the Sampling and
approved as modified by EPA on February 1.

The Data Management Plan was submitted to EPA for
approval on February 3.

A Data Validation Technical Memo is being developed.
Work on this item was given lower priority in the
“interest of getting the various plans necessary for
field implementation prepared and approved.

B. Site Activities

During January the Contractor carried out all of the
sampling work specified in the Work Plan with the
exception of monitoring well sampling.
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All the groundwater monitoring wells have been drilled.
Development of the wells was delayed until early
February due to the extremely cold weather during the
last week in January. ’

All interior and exterior soil borings have been

completed. Samples have been submitted to the EMS
Laboratory for analysis.

The surface samples have been completed. These include
seven surface tracking samples, nine sewer samples,
thirty-five 'sediment samples, and fifty-four surface
soil samples. The plan called for 11 sewer samples, but
two of the sewers had no sediment in them and so were
not sampled.

Thirty-five wipe samples for walls and roof exterior
surfaces have been completed.

As of January 31, few samples had been analysed.

SITE ACTIVITIES FOR FEBRUARY
0 Well development will be completed.

Evaluation of analytical results will begin.

ROSE:reports/prog_kinser 4



CLEAN SITES INC

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE. 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635--7580

March 16, 1989

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 16
(AOC 87-F-00607)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during February, 1989.

Very truly yours,
& {

Robin J. Robinson
CSI Project Manager

RIJR/sjr
Enclosures:

cc: Mr. George Hess
U.S.E.P.A.
Region VII -
25 Funston Road
Kansas City, KS 66115

Bob Morby
U.S.E.P.A.
Superfund Branch
726 Minnesota Avenue
~ Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.

MUMWIE Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A A. Berie,
Dougias M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardebnng.EdwlnAGeeJayDHaeromldKennedy
Susann King, H. EugeneMc&ayer Glibert S. Omenn, Charies W. Powers, Henry B. Schacht, Roger Strelow, Hans A. Wolf



PROJECT PROGRESS REPORT NO. 16
: (AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STAT FOR PERTOD FEBRUARY 15T THR H FEBRUARY 28TH, 1989

Analytical results are now being returned on the first set of

field samples. There are no major surprises so far in the
results.,

o The RI/FS Task Force has decided that additional sediment
samples should be taken in East Pin Oak Creek.

o

ROSE:reports/prog_kinser 2



PROGRESS REPORT NO. 16
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI
STATUS FOR FEBRUARY, 1989

I. REMOVAL ACTIVITIES - FOLLOWUP

Rollins prepared a modification to the Removal Work Plan for
the removal and decontamination of the EPA-returned material.
That Work Plan Amendment was completed in early March after
which several approvals are necessary before the removal can
take place.

II. RI/ES

A. Plan Development

The Existing Data Technical Memorandum is nearing
completion. It should be ready for review by the RI/FS
Task Force and submission to EPA during March.

B. Site Activitiesg

The locations and elevations of all monitoring wells
have been established and recorded.

The eight new pairs of monitoring wells were developed
during the month. Sampling began on all wells and was
completed in early March.

Eight insulation cores were taken in early March and
were sent to the laboratory for PCB analysis.

Burns & McDonnell reviewed the bids from prospective
Endangerment Assessment (EA) contractors and recommended
a winner to the RI/FS Task Force. The Task Force’s
decision will be made in early March after which EPA
approval is required.

C. BAnalytical Results

Preliminary results from the outside soil sampling
program indicate that while the surface soil removal
reduced PCB concentrations in some areas below 10 ppm,
in a number of other areas concentrations ranged between
10 and 50 ppm and in several areas concentrations
exceeded 50 ppm. These data were reviewed by the RI/FS
Task Force in a meeting in Kansas City on March 9.

ROSE:reports/prog_kinser 3



ITI.

Concrete core samples indicated moderate PCB
concentrations in most samples taken in the two
warehouses. The top 1/2 inch of each core was analysed.
Further anaylsis will be done in March. '

Soil samples beneath the floor of the main warehouse
have, in general, indicated very low or zero PCB
concentrations. In many cases, however, elevated VOC
readings were obtained. A more detailed assessment of
the situation beneath the floor in the main warehouse
will await the completion of analytical results.

Sediment samples in the unnamed tributory and in East
Pin Oak Creek indicated some PCB concentrations greater
than 50 ppm. The RI/FS Task Force endorsed taking
additional samples farther downstream in East Pin Oak
Creek to establish the extent of the problem.’

SITE ACTIVITIES FOR MARCH

o0 Analytical results will continue to be received and
organized.

o The RI/FS Task Force in conjunction with Burns &
McDonnell will decide with EPA concurrence on the
need for additional sampling.

o A contract will be awarded to the EA contractor
subject to EPA approval.

ROSE:reports/prog_kinser . 4



lll CLEAN SITES INC

1199 NORTH FAIRFAX STREET /! ALEXANDRIA VIRGINIA 22314 / 703-683-8522

TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE" 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635-7580

April 18, 1989

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 17
(AOC 87-F-0667)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during March, 1989.

-~

Very truly yours,
( .

Kol

Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures:

cc: Mr. George Hess
U.S.E.PUA.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donaid Kennedy,
Susan B. King, H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Henry B. Schacht, Roger Strelow, Hans A. Woif
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PROJECT PROGRESS REPORT NO. 17
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.
STATUS FOR PERIQOD MARCH 1ST THROUGH MARCH 31ST, 1989

HIGHLIGHTS

The first round of sampling was completed; analytical results
will be complete in early April.

PCBs were found in water samples from four monitoring wells
out of 22. The concentrations ranged from 3-30 ug/l.

Low levels of PCBs were found in some of the creek water
samples. :

PCBs were found in sediment samples from the stream bed near

the site to a point 400 feet downstream of the Publicly Owned
Treatment Works (POTW). Samples downstream of that point (for
the next 900 feet) were clean of PCBs.

_"Biased" concrete cores from the Main Warehouse floor where
visible staining exists were extremely high in PCBs.

Soil samples outside the buildings showed PCBs ranging from
less than 10 ppm to about 540 ppm.

Surface wipe samples in the streets outside the fence were
relatively low, less than 10 ug/wipe. _

ROSE:reports/prog_kinser 2



PROGRESS REPORT NO. 17
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI
STATUS FOR MARCH, 1989

I. REMOVAL ACTIVITIES — FOLLOWUP

The modification to the Removal Work Plan for the removal and
decontamination of the EPA-returned material has been revised
to make the document self-contained. The revision will be
reviewed in early April by Sheldon Zabel prior to
resubmission to the EPA.

II. RI/FS
A. Plan Development

The Existing Data Validation Technical Memorandum was
partially completed by Burns and McDonnell. It will be
submitted to the RI/FS Task Force for review during
April.

-Be Site Activities
1. Monitoring Wells

All onsite mdnitoring wells were developed by
bailing.

The first round of monitoring wells samples was
completed. Four wells indicated detectable levels
of PCBs. PCBs in the 3-10 ug/l range were detected
-in monitoring wells 102, 110, and 202. Monitoring
well 207 showed PCB concentrations around 30 ug/l.
These results are not considered conclusive at this
time. The second and third rounds of sampling will
either confirm or deny the presence of PCBs.

ROSE:reports/prog_kinser 3



2.

r i mpl

Ten additional sediment samples (at 100 foot
spacing) were taken in East Pin Oak Creek downstream
of the original sample points. No PCBs were
detected in the new samples. Thus, the farthest
downstream that PCBs were detected is 400 feet below
the POTW.

In response to her requests, Mrs. Anderson’s spring
(or cistern) adjacent to the site’s western boundary
was sampled. The result indicated 6.7 ug/l PCBs
plus a small amount of acetone. Because of the
uncertainty as to how long the water had been
standing in the cistern, the RI/FS Task Force
recommended that the water be purged to the greatest
extent possible and then the spring be resampled
after refilling. That work will take place in
April. -

Warehouse Core Samples

Additional concrete core samples were taken from the
visually contaminated areas inside the Main
Warehouse. These cores showed extremely high PCB
concentrations. The highest readlng was 670,000
mg/kg. These cores were sampled in half 1nch
slices. In general, the first half inch indicated
the highest PCB concentration. The concentrations
declined steadily and rapidly through the second,
third and fourth slices. Nevertheless, the general
conclusion is that in certain areas of the building
where spills occurred, the concrete floor is highly
contaminated.

Beneath the floor, on the other hand, PCB
concentrations are either very low or below
detection limit with one exception: location B-12,
outside on the west loading dock, showed PCBs in the
1700 ppm range. The source of this contamination
has not been nailed down completely.
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5.

Wipe Samples

Interior floor wipe sample analyses indicated a
large number of samples with high levels of PCBs.
The highest recorded level was 1,160,000 ug/wipe (In
all cases, the wipe area was 100 sq. cm.).

Ceiling wipe sample results ranged between 1 and 82
ug/wipe. Exterior wipe samples were generally low
(less than 10 ug/wipe, although one sample was 20).
The highest wall wipe sample concentration was 3,390
ug/wipe.

Insulation Cores

Results from ceiling insulation cores were difficult
to quantify. However, a number of cores showed PCB .
concentrations in the range of 1000-20,000 ug per
sample. Burns and McDonnell is attempting to

quantify these readings.

6. Soil Samples

Soil samples outside the building showed significant

variability in the results of the soil removal

program. That is shown in Figure 1 which indicétes

concentrations in three ranges: <10; 10-25;
>25 mg/kg.

7. Surface Trackin ampl

Wipe samples were taken in McKissock Street and on

Highway 58 outside the site. All samples were below

10 ug/wipe.
Endangerment Assessment (EA)

A meeting was held in Kansas City on March 23 to
initiate the EA work. Attendees were Kwasnik and
Walton, RI/FS Task Force; Robinson and Hollingsworth,
Clean Sites; Tom Brown, David Langford, Steve Kidwell,
and Mary Murphy, Burns & McDonnell; and Joyce
Schlessinger and Frank Marrazza, Environ.

The group agreed to hold a data review meeting in
Alexandria on April 10 at which time the first EA
product, the "Exposure Pathway Issues"™ memo would be
discussed.

ROSE:reports/prog_kinser 5



III. ITE ES F RI

0 Analytical results will continue to be received and
organized.

o The EA contractor, Environ, will continue with the
endangerment assessment work.

"o The Existing Data Validation memo will be completed and
submitted to the EPA. '

0 An overall schedule review will be completed in light of
the additional sampling program currently underway.

ROSE:reports/prog_kinser 6
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2 CLEAN SITES INC

1199 NORTH FAIRFAX STREET /| ALEXANDRIA VIRGINIA 22314 / 703-683-8522

-. TELECOPIER NOQ. 703-548-8773
MIDWEST REGIONAL OFFICE. 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635--7580

May 17, 1989

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A. .
Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EfA'SITE STATUS REPORT.NO..IG
(AOC 87-F-00087)
ROSE_CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at

Holden, Missouri, is attached. This report covers progress
during April, 1989.

" Very truly yours,

¢
.. y ‘
S

Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures:

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter AA. Berle,
Douglas M. Costie, Archlbald Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donaid Kennedy,
Susan B. King, H. Eugene McBrayer, Gilbert S. Omenn, Charies W. Powers, Henry B. Schacht, Roger Strelow, Hans A. Wolf



PROJECT PROGRESS REPORT NO. 18
(a0C 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.
TA R P AP 1ST T H _APRI ) H, 1

HIGHLIGHT

o - The Rose Technical Committee met April 10 and discussed
latest sampling results along with the Endangerment
Assessment.

o] Burns and McDonnell completed additional sampling and
analysis, including second round of groundwater sampling,
Mrs. Anderson’s wells, sewer lines east and west of the
building and property east of the site.

o -Burns and McDonnell developed the data package for site
characterization for delivery to Environ.
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PROGRESS REPORT NO. 18
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI
STATUS FOR APRIL, 1989

I. REMOVAL TIVITIES - FOLL

The Modified Removal Work Plan was completed and submrtted to
EPA. Sheldon Zable is in discussions with EPA Attorney Scott
Pemberton regardlng EPA returned material.

IT. RI/ES

A, Plan Development i T

The Subsurface Exploration Technical Memorandum was
submitted on May 8. The Building and Structure
Technical Memorandum is under development and will be
submitted in mid-May. The Data Evaluation Technical
Memorandum and SAP Revisions are to be submitted to the
RI/FS Task Force in mid-May. Subsequently, they will be

‘ - submitted to the EPA.
. B. Site Activities
1. Monitorin g Wells

The second round of groundwater sampling was
completed. The majority of samples with detectable
PCBs had less than 1 ppb. Some results reported
are difficult to explain. 1In several sets of
analytical results, the PCB concentration in the
filtered sample is greater than its corresponding
unfiltered sample. Burns and McDonnell is
identifying possible reasons for these problems and
will adjust sampling methods accordingly for the
third round. It does not appear that laboratory
error is a likeély cause since the blanks show no
detectable PCBs.

The third round of groundwater sampling is planned
for the week of June 12.

ROSE:reports/prog_kinser 3



The field portion-of the slug testing has been
completed. The calculations ¢of hydraulic
properties have not been completed. However,
preliminary indications are as previously
anticipated, that is the soils have a low
permeability.

2. Creek §ggimgn;-§§mgles

The two wells (north and south) on Mrs. Anderson’s
property were purged, sampled and analyzed and
found to contain non-detectable concentrations of
PCBs (less than 0.5 ppb) or other contaminants.

3. Warehouse Core Samples

Efforts continue on determining the potential source
of contamination of B-12, beneath the loading dock.
Sampling around certain sewer lines near ‘the
building has eliminated several possible sources.
However, other possible sources continue to be
investigated. One is a storm water sewer which
eventually drains to a spill containment pond.
Another is a drainage pit in the Main Warehouse
with a false bottom. Dye tests will be used to
identify these potential sources.

Eventually, the contamination-beneath B-12 needs to
be delineated. However, the present effort is
intended to identify the source.

C. Endangerment Assessment (EA)

The data package for site characterization was.complete -
and sent to Environ on May 8. The EA is expected to be
completed in eight weeks. The Exposure Pathway Issues
memo was discussed at the April 10 RI/FS Task Group
Meeting.

III. - SITE ACTIVITIES FOR MAY

o Environ will continue working on the EA.

o0 Burns and McDonnell will submit the Data Evaluation
Technical Memorandum and SAP .Revisions to CSI and the
RI/FS Task Group. .

o Burns and McDonnell, CSI and the RI/FS Task Force will

determine next step of investigation on the B-12
warehouse core location and implement same.

ROSE:reports/prog_kinser 4



Ill CLEAN SITES IN C

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522

TELECOPIER NO. 703-548-8773
MIDWEST REGIONAL OFFICE. 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES. IL 60018 / 312-635-7580

_June 16, 1989

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch-

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 19
(AOC 87-F-0007)
"ROSE_CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress
during May,_l989.- : . .

Very truly yours, -
o : B ) ;é;r1ﬁvvi;
Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures:

cc: Mr. George Hess
" U.S.E.P.A.
Region VII .-
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

- 726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, €lean Sites, Inc.
THE BOARDVRussell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,

CHAIRMAN OF
Douglas M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy,
Susan B. King, H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Henry B. Schacht, Roger Strelow, Hans A. Wolf




PROGRESS REPORT NO. 19
(aoC 87-F-0007) .

ROSE CHEMICALS SITE - HOLDEN, HISSOURI

IAT F R 1
I. ' BEMQ!BL_AQII!IILES_:_EQLLQEHE

No resolution has yet been reached regardlng the releaseﬁ-
of EPA returned materials.

II. RI/FS
A. Plan Development

The Building and Structure Technical Memorandum was
reviewed by the RI/FS Task Force during May. Minor
modifications  are being made by Burns and McDonnell.
The memorandum w1ll be submitted to EPA during June.

The Subsurface Technlcal Memorandum-was also )
reviewed by the RI/FS . Task Force. More extensive
comments and questlons led to the need for a meeting
which will be held in Holden on June 12. , :

The Data Validation Technical Memorandum has been
drafted by Burns and McDonnell and submitted to the
RI/FS Task Force for review. It will be submitted
to the EPA by July. : - .

B. i Activiti
1. amplin nd lygig Plan A

As a result of the additional sampling which was
conducted at the site an addendum to the
Sampling and Analysis Plan has been prepared.

It will be submitted to EPA during June or early"
July. - The addendum addresses additional soil"
sampling in the loading dock area where nine
extra.borings and a second test trench were
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- installed. ‘A figure showing the location of
"these new sampling points in relatlonshlp to o
location Bl2 is attached as Figure II-1. The
addendum also covers the offsite sampling on T
‘Mrs. Anderson’s property, the additional surface
soil samples taken from the private property
directly east of the site and north of McKissock
Street, the additional sediment samples obtained
. from East Pin Oak Creek at locations downstream
of the sewage treatment outfall, additional
biased concrete core samples in the warehouses,
and additional sewer sample test pits. 1In
addition, a revision to the monitoring well

- development plan has been included to address

~ the use of a surge block to try to increase well

recharging rates.

2. Monitoring Wells

Analytical results from the second round of
groundwater sampling indicated low levels of
PCBs ‘(around 1 ppb) in most of the samples. 1In
a number of cases, the PCB level in the filtered
sample was higher than in the corresponding
unfiltered sample indicating possible
contamination during sampling. Elevated pH’s
have also been detected in the deep well
samples. )

C. Endangerment Assegsment (EA)

. Environ has begun to ahalyze the RI data and data
from earlier analyses. It is too early to provide
any results of their evaluation.

Environ is also preparing a memorandum identifying
,potentlally significant exposure pathways for the
site. They will attend the meeting on June 12 to
discuss their work to date.
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III.

Iv.

SCHEDULE _ _
o The preparation of the RI report has been delaYed as

0

a result of the additional sampling required at the

. site and the more detailed endangerment assessment

program which is being conducted by Environ. As a
result, our current forecast for submission of the
draft RI report to the EPA is August 25, roughly a
three-month delay from our previous forecast. This
sllppage was informally communicated with Steve '
Kinser during May.

The current schedule for submitting the draft
Feasibility Study to the EPA is early October, a two
month slippage over our previous forecast. Adhering
to this schedule will still allow the final FS, -
1g§lud1ng a respon81veness summary, by late December,
1 9 ° ‘

- SITE ACTIVITIES FOR JUNE

A RI/FS Task Force meeting will be held in Holden on
June 12.

The third round of groundwater sampling will be .
conducted using increased "clean room" measures to
avoid the possibility of low level PCB contamlnatlon
of the samples.

ROSE:reports/prqg_kinser 5°
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g CLEAN SITESINC

1199 NORTH FAIRFAX STREET /| ALEXANDRIA VIRGINIA 22314 / 703-683-8522

‘ - TELECOPIER NO. 703-548-8773

July 19, 1989

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
RKansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 28
(AOC 87-F-0007)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose Chemicals Site at
Holden, Missouri, is attached. This report covers progress

‘ during June, 1989.

Very truly yours,

© P
Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures:

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

~.

Bob Morby

U.S.E.PIA.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

.' : Mr. Jim Kohanek, Clean Sites, Inc.

CHAIRMAN OF THE BOARDJRussell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle,
Douglas M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardetring, Edwin A. Gee,.Jay D. Hair, Donald Kennedy,
Susan B. King, H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Henry B. Schacht, Roger Strelow, Hans A. Wolf



PROJECT PROGRESS REPORT NO. 20
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

T FOR RIOQOD 15T THR( H 1

HIGHLIGHTS

° The third round of groundwater samples was completed. The
analyses indicated no PCB contamination in most of the
samples. The preliminary assessment is that the extra care
taken during the sampling eliminated the problem which led to
the low level PCB.concentrations found in the second round.

o Drafting continues on the Endangerment Assessment Reporf and
the Remedial Investigation Report. The schedule still calls
for delivering the draft report to EPA in August.
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‘ PROGRESS REPORT NO. 20
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI
SIATUS FOR JUNE, 1989

I. T TIES -

The EPA responded to the Steering Committee proposal for the
removal of the EPA returned materials. Clean Sites has
contacted Rollins, who is reviewing the letter from Scott
Pemberton to Sheldon Zabel regarding future potential
liability with respect to that equipment.

The EPA’'s comments on the Work Plan for decontaminating and
removing that equipment have also been submitted to Rollins
for their review.

Finally, the bankruptcy trustee has been requested to

initiate release of the material to Rollins. Since there is

a twenty day waiting period for that release to become

effective, the current estimate is August 1 for Rollins to
‘ begin the removal of the material.

II. RI/FS
A. Pl D lo n

The Building and Structure Technical Memorandum was
submitted to the RI/FS Task Force for final approval on
July 6. The Subsurface Technical Memorandum was
submitted to the Task Force on June 17. Addendum No. 1
to the Sampling and Analysis Plan is currently being
reviewed by the Task Force. All three of these
documents should be submitted to EPA before the end of

! July.

The Data Validation Technical Memorandum is being

reviewed by the RI/FS Task Force. It will be submitted
to the EPA during August.
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B.

c.

1. Monitoring Wells

Based on the apparent sampling problem during the
second round of groundwater sampling, a number of
extra precautions were taken to ensure that no
extraneous dust or foreign material got into the
samples during the third round program. A tent was
placed over each well and care was taken to ensure
that the sample containers were not placed on the
ground. These precautions made it more difficult
for foreign material to be introduced during the
sampling program.

Analytical results from the third round samples
indicates PCBs in only 2 of 11 deep well samples.
In wells 104 and 106, PCBs were detected in the
following concentration range:

Well Conc(ppb) Sample Type
104 9.6 Unfiltered
106 6.3 Filtered (!)

These results indicate that the unexplained, low
level PCB concentrations detected during the second
round were, indeed, not coming from the groundwater
itself. The result in well 106 is an obvious error,
since the unfiltered sample showed BDL (below
detection limit). The lab has been asked to double
check the result.

Endangerment Agsegsment (EA)

Environ continues to analyze the RI data in the process
of carrying out the Endangerment Assessment. The work
continues on schedule toward issuing a draft of the EA
to Burns and McDonnell on July 24.

Environ is also preparing a memorandum identifying
potentially significant exposure pathways for the site.
They attended the meeting on June 12 to discuss their
work to date.

ROSE:reports/prog_kinser 3




III.SCHEDULE

o The overall schedule for delivery of the RI draft report
remains late August, 1989 and the FS draft report is still
scheduled for delivery to EPA mid-October, 1989.

IV. ST TIVITIES FOR Y
o The RI/FS Draft Report will be completed by Burns and
McDonnell and reviewed by the RI/FS Task Force and the
Technical Subcommittee.
0 The Endangerment Assessment will be completed by Environ

and submitted to Burns and McDonnell for review and
incorporation into the RI Report.

ROSE:reports/prog_kinser 4



EC)LEAN SITES

North Fairfax Street Suite 400 Alexandriq, Virginia 22314 (703)683-852é Fax (703)548-8773

Chairman of The Board
Russell E. Train
Chairman
World wildlife Fund &
The Conservation Foundation
Former Administrator
EPA 1973-77

President
Thomas P. Grumbly

Boara ot Directors
Peter A. A. Berle
President
National Audubon Society

Pouglas M. Costle
Dean
Vermont Low School
Former Administrator
EPA 1977-81

Archibaid Cox
Professor Emeritus
Harvard Law School

Louis Fernandez
President
Ceigene Corporation
Former Chairman
Monsanto Corporation

Edwin A. Gee
Former Charman
international Paper Company

Jay D. Hair
President
National Wildlite Federation

Donald Kennedy
President
antord University
er Commissioner
1977-79

n B. King
President
Stueben
Former Chairman
Consumer Product
Satety Commission

H. Eugene McBrayer
President
Exxon Chemical Company

Glibert S. Omenn
Dean
School of Public Health &
Community Medicine |
University of Washington

Charles W Powers
Partner
Resources for Responsible
Management
Founding President
Clean Sites

Henry B. Schacht
Chief Executive Officer
Cummins Engine Company

Roger Strelow
Vice President
General Electric Corporation

Hans A. Woll
Vice Chairman
Syntex Corporation

August 16, 1989

Mr. Steven E. Kinser

Regional Project Manager

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101
SUBJECT: EPA SITE STATUS REPORT NO. 21

(AOC 87-F-0007)

ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose
Chemicals Site at Holden, Missouri, is attached.
report covers progress during July, 1989,

This

Very truly yours,

Robin J., Robinson
CSI Project Manager

RIJR/sjr
Enclosures:

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road

Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.,



PROJECT PROGRESS REPORT NO. 21
(AoC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JULY 1ST THROUGH JULY 31ST, 1989

HIGHLIGHTS

o Drafts of the Remedial Investigation and Endangerment
Assessment reports were reviewed by the RI/FS Task Force.



IT.

PROGRESS REPORT NO. 21
(AoCc 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR JULY, 1989

REMOVAL ACTIVITIES -~ FOLLOWUP

The EPA, Clean Sites, and Rollins have now agreed on the
final Work Plans for decontaminating and removing the EPA
returned material. We are waiting on the Bankruptcy Trustee
to release the material to Rollins so removal can begin.
Early September is now forecast for the removal.

RI/FS

A.

Plan Devélopment

The Addendum No. 1 to the Sampling and Analysis Plan was
formally submitted to EPA. The three technical
memoranda will now be submitted as a part of the draft
Remedial Investigation (RI) report. That report is
scheduled for submission to U.S. EPA in late August,
1989.

The Table of Contents of the RI report is shown below.
A meeting is scheduled in Kansas City for August 16-17
for the final review of the draft and for consolidation
of Steering Committee comments before submission to EPA.

Site Activities

No site activities took place in July.

Endangerment Assessment (EA)

Environ has completed the draft Endangerment Assessment
which will be Appendix B to the RI report.



III. SCHEDULE
o The overall schedule for delivery of the RI Draft Report

remains late August, 1989 and the FS Draft Report is
still scheduled for delivery to EPA mid-October, 1989.

IV. SITE ACTIVITIES FOR AUGUST

o The RI Draft Report will be submitted to U.S. EPA.

o Work will continue on the FS Report.
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99 North Fairfax Street Suite 400 Alexandria, Virginia 22314 (703)683-8522 Fax (703)548-8773

September 18, 1989

Mr. Steven E. Kinser

Regional Project Manager

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66141
SUBJECT: EPA SITE STATUS REPORT NO. 22

(AOC 87-F-0087)

ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose
Chemicals Site at Holden, Missouri, is attached.
report covers progress during August, 1989.

This

Very truly yours,

ST

Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures:

cc: Mr. George Hess
U.S.E.P.A,
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT, PROGRESS REPORT NO. 22
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD AUGUST 1ST THROUGH AUGUST 31ST, 1989

HIGHLIGHTS

The draft of the Remedial Investigation Report was submitted
to EPA on September 1, 1989,

The EPA-returned material was abandoned by the Bankruptcy
Trustee, and Rollins was authorized to take possession and
properly dispose of the material.
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PROGRESS REPORT NO. 22
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR AUGUST, 1989

I. REMOVAL ACTIVITIES - FOLLOWUP

The Bankruptcy Trustee submitted a motion to the U.S.
Bankruptcy Court for the Western District of Missouri to
abandon the EPA returned material at the site. On August 31,
1989, the Bankruptcy Judge, Frank W. Coger, granted the
motion and ordered that the Trustees' motion to abandon all
of the remaining real and personal property be sustained.
The judge further ordered that Rollins Environmental Services
(FS) Inc. is authorized to take possession of and properly
handle or dispose of all the named property. This was the
last legal hurdle to the removal of that material by Rollins.
‘ We anticipate that the material will be removed to Rollins’
Tipton, Missouri facility during the month of September.

II. RI/FS

Members of the RI/FS Task Force met at Burns and
McDonnell's office in Kansas City on August 16 and 17
for final editing of the RI Report. The Report was
submitted to U.S. EPA (3 copies) on September 1, 1989.
The report consists of the main report plus Appendices
A-H which provide supporting information. The
Endangerment Assessment, Existing Data Validation,
Subsurface Exploration, Building and Structures
Investigation, and Analytical Laboratory Reports are in
the Appendices. Once the EPA has reviewed the draft
report, Clean Sites and members of the RI/FS Task Force
propose to meet with EPA and their contractor to receive
comments and feedback.

IIX. SCHEDULE

o The Draft Feasibility Study (FS) Report is scheduled for
delivery to EPA in late October, 1989. A meeting of the
. Rose Chemicals Technical Committee is tentatively
scheduled for October 19 to review the Draft Report.




IV. SITE ACTIVITIES FOR SEPTEMBER

o Work will continue on the FS Report. No physical activity
on the site is planned.
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CLEANSITES -

North Fairfax Street Suite 400 Alexandria, Virginia 22314 (703)683-8522 Fax (703)548-8773

October 16, 1989

Mr. Steven E. Kinser

Regional Project Manager

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101
SUBJECT: EPA SITE STATUS REPORT NO. 23

(AOC 87-F-@0d7)

ROSE CHEMICALS SITE

Dear Steve:

The EPA Site Status Report for the Rose
Chemicals Site at Holden, Missouri, is attached.
report covers progress during September, 1989.

This

Very truly yours,

R

Robin J. Robinson
CSI Project Manager

RJR/sjr
Enclosures:

cc: MF. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

o~

Mr. Jim Kohanek, Clean Sites, Inc.
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PROJECT PROGRESS REPORT NO. 23
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

AT FOR IOD SE 1ST T EPTEMBER TH
HIGHLIGHTS

o Work continued on the draft Feasibility Study which is
scheduled for submission to EPA in late October 1989.

(o} Rollins continued to inventory the EPA-returned material
which was abandoned by the Bankruptcy Trustee to Rollins
Auqgust.

¥
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PROGRESS REPORT NO. 23

‘ (AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI
TAT FOR SEPTEMBE 1

I. REMOVAIL,_ACTIVITIES - FOLLOWUP

Rollins brought several potential buyers to the site to
inspect the EPA-returned material which has now been turned

. , over to Rollins. We still do not have a firm schedule for
the cleanup and removal of that material.

II. RI/ES

Burns & McDonnell continued the drafting of the Feasibility
Study (FS) Report. Based on the input received in the
August 16 and 17 meeting in Kansas City, the report will
include eight alternatives for the remediation of the site.
Once a clean draft of the FS report has been prepared, it
will be reviewed by the Rose Technical Subcommittee and
subsequently the Steering Committee in a meeting in Atlanta
on October 19 and 20. Following that review and approval, .
the report will be submitted to the EPA.

ITY. SCHEDULE

The draft FS report is scheduled for delivery to EPA in late
October 1989.

Iv. IT I F

Work will continue on the FS Report. No physical activity
on the site is planned.

-
. ROSE:reports/phase2 prgrs23 2
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November 15, 1989

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A,

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

EPA SITE STATUS REPORT NO. 24
(AOC 87-F-9087)
ROSE CHEMICALS SITE

SUBJECT:

Dear Steve:

The EPA Site status Report for the Rose
Chemicals Site at Holden, Missouri, is attached.
reports covers progress during October, 1989.

Very truly yours,
PN :

Lt

A A
Robin J. Robinson
CS1I Project Manager

RIR/sjr
Enclosures

cc: Mr. Georde Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT PROGRESS REPORT NO. 24
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.
FOR D H 1

HIGHLIGHTS

o Work continued on the draft Feasibility Study. The Steering
Committee reviewed the draft report in Atlanta and suggested
modifications. The FS is scheduled now for delivery to EPA
in November, 1989.

o] Rollins continued to inventory the EPA-~returned material
. which was abandoned by the Bankruptcy Trustee to Rollins in
August. :

ROSE:reports/prog_kinser ' N



I.

PROGRESS REPORT NO. 24
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI
SIATUS FOR OCTOBER, 1989

VAL T I =

Rollins named their project manager and was scheduled to
began their inventory of the EPA-returned material on
November 6, 1989. The start of the physical removal is

now scheduled for the fourth week in November and should
take about one week.

II. RI/ES

o

Burns and McDonnell completed the first draft of the
Feasibility Study (FS) Report. The Technical and Legal
Subcommittees and the Steering Committee met in Atlanta
on October 19 and 20 to review the draft. A number of
changes were suggested and Burns - & McDonnell continued
revising the report through the end of the month. A
final draft will be submitted to the Rose Steering
Committee during the week of November 20.

EPA continued to review the draft Remedial Investigation

.. (RI) Report during October.

IIT. SCHEDULE

o

-The draft FS Report is scheduled for delivery to EPA in

late November, 1989.

EPA’s comments on the RI Report will be received and

reviewed in November prior to a December 1 meeting to
discuss the report.

IV. SITE ACTIVITIES FOR NOVEMBER

Rollins will begin the removal of the EPA-returned
materials from the site.

. ROSE:reports/prog_kinser 2
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December 15, 1989

Mr. Steven E. Kinser

Regional Project Manager

U.S.E.P.A.

Super fund Branch

726 Minnesota Avenue

Kansas City, KS 66101
SUBJECT: EPA SITE STATUS REPORT NO. 25

(AOC 87-F-0007)

ROSE CHEMICALS SITE

Dear Steve:

The EPA Site status Report for the Rose
Chemicals Site at Holden, Missouri, is attached.
reports covers progress during November, 1989.

Very truly yours,

L ——

1 -
2z . 7
S
s R !
S~ ST

Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region-VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A,

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.




PROJECT PROGRESS REPORT NO. 25
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD NOVEMBER 1ST THROUGH NOVEMBER 30TH, 198?

HIGHLIGHTS

o EPA provided response comments to the Draft Remedial
Investigation which was submitted on September 1, 1989,
. ‘ o Final revisions to the Draft Feasibility Study were given

h second priority to work on the RI Comments. The FS should
be delivered to EPA in December, 1989.

o Removal of the EPA-returned material began on November 6,
1989, At the end of November, four loads had been shipped
to Tipton, Missouri. The remaining material should be
removed by Christmas.

ROSE:reports/prog_kinser



PROGRESS REPORT NO. 25
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR NOVEMBER, 1989

I. REMOVAL ACTIVITIES - FOLLOWUP

(o]

The removal of the EPA-returned material began on
November 6, 1989. The material is being. vacuumed to
remove dust and then shipped in enclosed vans to Rollins'
Tipton, Missouri facility for decontamination. Because
of the difficulty in completely wrapping the flatbed
trailers, a modification to the Work Plan was approved by
EPA. This modification allowed us to wrap only the top.
part of the trailer and to wash the tires and
undercarriage before transporting them to Tipton. At the
end of the month, approximately four loads had been
shipped to Tipton and 12 or 13 loads remain at the Rose
Site.

We anticipate that all the material will be removed
before Christmas.

II. RI/FS

o

Comments were received from EPA regarding the Draft
Remedial Investigation Report which had been submitted on
September 1, 1989. The two main areas of concern to the
EPA were: ’

1. The hydrogeological picture of the site, as
developed by Burns and McDonnell, appeared.to
differ~in some respects from that of the EPA's
consultant. '

2. A number of sample results had been dismissed by
Burns and McDonnell for a variety of reasons
without sufficient supporting evidence.

These points, and a number of smaller details, were
discussed in a meeting at the EPA's office on December 6,
1989. The results of this meeting will be reported in
the December Progress Report.

ROSE: reports/phase2_prgrs25 3



Burns and McDonnell continued to work on final revisions
to the Feasibility Study. This work, however, has been
assigned a lower priority than preparing the responses to
the EPA's comments on the RI document.

III. SCHEDULE

o

The draft FS Report is scheduled for delivery to EPA in
late December, 1989,

EPA's comments on the Remedial Investigation Draft were-:
discussed in a meeting on December 6, 1989. The Remedial
Investigation will be modified during December to reflect
comments received.

IV. SITE ACTIVITIES FOR DECEMBER

o

Réllins will complete the removal of the EPA-returned
materials from the site. Upon completion of the removal,
the guard service at the site will be terminated.

'ROSE:reports/phase2_prgrs25 4
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January 16, 199¢

Mr. Steven E. Kinser

Regional Project Manager

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101
SUBJECT: EPA SITE STATUS REPORT NO. 26

(AOC  87-F-0087) '

ROSE CHEMICALS SITE

Dear Steve:

The EPA Site status Report.for the Rose
Chemicals Site at Holden, Missouri, is attached.
reports covers progress during December, 1989,

Very truly yours,
/

'

Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures
cCc: Mr. George Hess
U.S.E.P.A.
Region VII

25 Funston Road
Kansas City, KS 66115
Bob Morby

UCSIE.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66191

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT PROGRESS REPORT NO. 26
(AoC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD DECEMBER 1ST THROUGH DECEMBER 31ST, 1989

HIGHLIGHTS

o A meeting was held with EPA on December 6, 1989 to discuss
comments regarding the draft Remedial Investigation report
_which was submitted on September 1, 1989. The report is
being modified based on the results of that meeting.

o The Feasibility Study draft was almost completed. A meeting
of the RI/FS Task.Force was held in Alexandria on December
21, 1989 to discuss that work product. The draft will be
submitted to EPA in January, 1990.

o Removal of the EPA returned material continued. The removal
was hampered by cold weather and unexpected problems. It
should be completed in January, 1990. '



PROGRESS REPORT NO. 26
(AOC 87-F-0007) :

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR DECEMBER, 1989

I. REMOVAL ACTIVITIES - FOLLOWUP

The removal of the EPA returned material continued.in

-December. All but four loads of the material had been

shipped to Rollins' facility in Tipton, Missouri by the
end of the month. The final shipments will take place in
January, 1990. The boat was stripped and decontaminated
at the site, found to be clean, and sold to a local
resident.

As an item of interest, we are informed that. a buyer has
been found for the Bentley. The Bentley will be shlpped
to Tipton with the rest of the material for
decontamination.

II. RI/FS

o

The comments from the EPA regarding the draft Remedial
Investigation report were reviewed by Clean Sites, Burns
and McDonnell, and members of the RI/FS Task Force. A
meeting was held on December 6, 1989 to discuss the . EPA's
comments and our response. The meeting was productive
and the RI report is being revised to reflect items
agreed upon in that meeting.

A key point in the meeting was the discussion of the need
of a fourth round of groundwater sampling. The parties
agreed that this .would be an appropriate addition to the
RI/FS program and details of the fourth round groundwater
sampling program are being developed. We expect the
sampling to take place in late January or early February,
1990, :

ROSE: reports/phase2_prgrs25 3



o The draft Feasibility Study (FS) report was reviewed and
revised. The FS report was discussed at a meeting of the
RI/FS Task Force in Alexandria on December 21, 1989.

With the necessary recycle, it is expected that the draft
will be submitted to the EPA in the last half of January,
1990.

IIT. SCHEDULE

o The draft FS report will be delivered to EPA in late
January, 1990.

o The final RI report is scheduled for delivery to EPA in
late January or early February, 1990.

" IV. SITE ACTIVITIES FOR JANUARY

© Rollins will complete the removal of the EPA returned
material from the site. After removal has been
completed, the guard service at the site will be
terminated. The expected date for terminating the guard
service is February 1, 1990. :

o Upon approval by EPA, the fourth round of groundwater
sampling will begin in late January, 1990.

ROSE: revports/vhase?2 prars?2bh - - 4
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Steering Committee Member
Organizations

Central Illinois
Public Service Company

Central Louisiana
Electric Company

Colorado Springs Dept.
of Utilities

Conmonwealth Edison
Company

General Motors Corp,
Illinois Power Company

Iowa Public
Service Company

Interstate Power Company - °

Kansas Power & .-
- Light Company > “° .

Louisiana Power & Light
Company/New Orleans
Public Service Inc.

Missouri Public Service

National Rural Electric
- Cooperative Assn.

New England Power
Sexvice Company

Oklahoma Gas and
Electric Company

Omaha Public Power
District

Southwestern Electric

-. Power Company

- West Texas Utilities Coapany

Western Area Power
Administration

February 9, 1990

Dear Concerned Citizen,

I’'m writing to update you on activities to clean

- up the Martha C. Rose Chemicals site in Holden.

As you know, with the oversight of the
Environmental Protection Agency (EPA), the Rose
Chemicals Steering Committee more than a year ago

removed 19 million pounds of materials contaminated .

with polychlorinated biphenyls (PCBS).

Since then, the Rose Chemicals Steering Committee

has been conducting technical studies to determine
the extent of the remaining contamination and

to evaluate alternatives to complete the cleanup.

Under EPA’s Superfund program, two technical
studies are conducted in determlnlng a remedy. .
First, a remedial 1nvest1gatlon, known as an "RI",
looks for contamination and potentlal pathways of
exposure to people or resources. This is done by
sampling soil, air, buildings and water at the
site. The next step is a feasibility study. Also.
referred to as an "FS," this study evaluates
alternative cleanup actions to protect health and
the environment and meet other statutory criteria
and evaluates cost.

EPA reviews, comments on and approves these
documents, and, after public comment, uses them as
the basis for selectlng a remedy. EPA then
outlines the remedy it has selected and seeks
public comment on that selection.

The Rose Chemicals Steering Committee submitted a
draft- of the RI for the Rose facility to EPA’s
Region VII Office in Kansas City, Kan., September
1, 1989. EPA’s comments now are being added to the
document. A draft feasibility study was submltted
to EPA for review January 17, 1990..

ITE STEERING COMMITTEE

ROSE CHEMICALS-

500 SOUTH_2/TH STREET
DECATUR, ILLINOIS 62525
(217)424-6837



Both documents are expected to be available to the
public in February or March 1990. Notice of their
availability will be published in' the newspapers,
and, as required by law, EPA will provide a three-
week public comment period on the studies' results,
as well as on the cleanup action EPA selects as its
"preferred alternative." There also will be a
public meeting on the documents.

EPA then is expected to select a final remedy by
- mid-1990, and the cleanup work at the site is
expected to begin in late 1990 or in early 1991.

I'm pleased that the cleanup process at the Rose
site is progressing, and especially pleased that
more than 99 percent of the contamination and
problem there has already been addressed. Most
recently, the very last of the remaining equipment,
. such as old trucks and machines, have been removed
-from the site. .

If you have any questions about this process or its
timing, don't hesitate to call Robin Robinson or
Joan Ebzery at Clean Sites, which has managed the
cleanup and is managing the studies. Their number
is (703) 683-8522. Or call Steve Wurtz or Steve
Kinser at EPA's Region VII office. Mr. Wurtz, at
(913) 236-2803, is a community relations’
specialist, and Mr. Kinser, at (913) 236-2856, is
EPA's project manager for the Rose site.

Sincerely,

Q:E:kn4Léigail —_—
Jene Robinson,.
Chair,

Rose Chemicals )
Steering Committee
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Super fund Branch

726 Minnesota Avenue
Kansas City, KS 661061

February 16, 1990

SUBJECT: EPA SITE STATUS REPORT NO.- 27
(AOC 87-F-0@07) ‘
ROSE CHEMICALS SITE

"Dear Steve:

The EPA Site status Report for the Rose

Chemicals Site at Holden, Missouri, is attached.
reports covers progress during January,

RIR/sjr
Enclosures

cc: Mr. George Hess
Uu.s.E.P.A.
Region VII
25 Funston Road

Kansas City, KS

Bob Morby
U.S.E.P.,A.,
Superfund Branch
726 Minnesota Avenue
Kansas City, KS

66115

66101

This
19949.

Very truly yours,
T g .,
T/

. ,ﬁ:\" .._.-':' ‘,- el P AR

Robin J. Robinson
CSI Project Manager

Mr. Jim Kohanek, Clean Siteé, Inc.



PROJECT PROGRESS REPORT NO. 27
(aoc 87-F-0007)

ROSE CHEMICALS SITE, HOLbEN, ﬂO.

STATUS FOR PERIOD JANUARY 1ST THROUGH JANUARY 31ST, 1990

HIGHLIGHTS

o '.The Draft Feasibility Study was completed and submitted to
. the EPA on January 17, 1990. EPA is currently reviewing
. that document. :

o "The Remedial Investigation Report was revised by Burns and
McDonnell and submitted te the RI/FS Task Force for final
review. The document will be returned to EPA early in
February.

o A fourth round of groundwater sampling, agreed to by EPA and
the Technical Committee, began on January 29. Sampling
should be completed around February 9.

o Removal of the EPA returned material was completed on

January 17, 1990. Steve Kinser inspected the site on
January 18, 1990. The guard service will be terminated at

the site as soon as the groundwater sampling program is
finished." } . :



I.

II.

 PROGRESS REPORT NO. 27
.(A0C 87-F-0007)

‘ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR JANUARY, 1990

REMOVAL ACTIVITIES - FOLLOWUP

(o}

o

All of the EPA returned material has now been removed .
from the site by Rollins Environmental Services. The
material was shipped to Rollins' Tipton, Missouri
facility where it has been decontaminated for their °
further use. Steve Kinser inspected the site on January
18, 1990.

The site now has no remaining materials on it.

Consequently, the EPA has agreed that the guard service

can be terminated. That will take place around February
9, 1990 at the time groundwater sampling program is
finished, see below.

RI/FS

The Draft Feasibility Study was completed and submitted

.to the EPA on January 17, 1990. That report is currently

being studied by the EPA who will be providing feedback
to the RI/FS Task Force in due course.

The revisions to the RI Draft, based on comments provided
in the meeting with EPA on December 6, 1989, continued
through January. Burns and McDonnell finished their work
on January 29, 1990 and submitted the revised draft to

.members of the RI/FS Task Force.for final review. The

document should be re-submitted to the EPA durlng the
week of February 5.

A fourth round of grohndwater sampling was agreed to in
the meeting on December 6, 1989. Burns and McDonnell-
prepared a Work Plan which was reviewed by the EPA during
January and approved on January 29, 1990. Sampling
started at the site on that same date with observers from
Clean Sites, Black and Veatch representing EPA, and Harry
Walton representing the RI/FS Task Force. This sampling
program is being conducted with extreme care. The
results, which will not be available for several weeks,

‘should provide final confirmation of the state of the
groundwater at the Rose Slte. : ‘



by o

IITI. SCHEDULE

o The final RI Report is suhndulpd for dpllvery to EPA in
early February, 1990.

o The Draft 'FS Report will be reviewed by EPA and modified
as appropriate in February, 1990.

IV. SITE ACTIVITIES FOR FEBRUARY

o The groundwater sampling program will be completed in
early February

o No further site activities are anticipated until the
final remedial action has been agreed upon and initiated.
Consequently, the guard service will be stopped in
February. '



CLEANSITES

1199 North Fairfax Street

Alexandria, Virginia 22314

(703) 683-8522
Fax:(703) 548-8773

CHAIRMAN OF THE BOARD
Russell E. Train

Chairman

World Witdlife Fund &

The Conservation Foundation

PRESIDENT
Thomas P Grumbly

BOARD OF DIRECTORS
Peter A. A Berle

President

National Audubon Society

Douglas M Costle
Dean
Vermont Law School

“ibald Cox
wrman
nmon Cause

rows Fernandez, Ph.D
President
Celgene Corporation

Edwin A Gee, Ph.D.
Chairman, retired
International Paper Company

Jay D. Hair, Ph.D.
President
National Wildlife Federation

Donald Kennedy, Ph.D.
President
Stanford University

Susan B. King
President
Steuben

H. Eugene McBrayer
President
Exxon Chemical Company

Gilbert S. Omenn, M.D., Ph.D.
Dean
School of Public Health &
Community Medicine
Unuversity of Washington

Charles W Powvers, Ph.D
Partner
Resources for Responsible
Management

Henry B. Schacht
Chuef Executive Officer
Cummins Engine Company

Robert T. Stafford .
United States Senator, retired

r Strelow
e President
eral Electric Corporation

Hans A. Wolf
Vice Chairman
Syntex Corporation

March 16, 1999

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101
SUBJECT: EPA SITE STATUS REPORT NO.

(AOC 87-F-00087)

ROSE CHEMICALS SITE

28

Dear Steve:

The EPA Site status Report for the Rose
Chemicals Site at Holden, HMissouri, is attached.
reports covers progress during March, 1999.

Very truly yours,
/_'I

Robin J. Robinson
CSI Project Manager

RIJR/sjr
Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region VII

25 Funston Road
Kansas City, KS 66115
Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT PROGRESS REPORT NO. 28
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO,

STATUS FOR PERIOD FEBRUARY 1ST THROUGH FEBRUARY 28TH, 1990

HIGHLIGHTS

The revised Remedial Investigation Report was completed by
Burns & McDonnell, reviewed by the RI/FS Task Force, and
submitted to the EPA on February 26, 1990.

EPA and Missouri DNR submitted written comments on the Draft
Feasibility Study in early March, 1990. Those comments are
currently being incorporated in the report. '

The fourth round of groundwater sampling was completed on
February 9, 1990. Results substantiated the third round
results. None of the deep wells showed any contamination at
above detection limits. Only four shallow wells, which have
consistently shown VOCs, had detectable VOC concentrations.
Only one shallow well showed detectable PCB concentrations
(5.8 ug/1).



PROGRESS REPORT NO. 28
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR FEBRUARY, 1990

RI/FS

o The revised Remedial Investigation report (RI), completed
by Burns and McDonnell on January 29, 1990, was reviewed
by the RI/FS Task Force during early February, 1990. The
document was resubmitted to the EPA on February 26, 1990.

O A Feasibility Study (FS) meeting was held in EPA's office
in Kansas City, Missouri on February 8, 1990. 1In that
meeting, we received preliminary feedback from Steve
Kinser regarding the Draft FS. The formal comments from
EPA and MDNR were received on March 1 and 2, 1990. The
comments addressed three primary issues: (1) the
"preference for treatment" stressed in the new National
Contingency Plan, (2) the possible contamination of
shallow groundwater, and (3) the appropriate risk level
to use in selecting possible remedies. Based on those
comments, a number of revisions will be required in the
FS.

o The fourth round of groundwater sampling began on January
29, 1990 and was completed on February 9, 1990. The
sampling program was conducted with extreme care to
ensure that no cross contamination of the samples
occurred. Analytical results were not complete until
early March. They indicated that none of the deep
monitoring wells at the site, the 100 series, had any
contamination of any kind. The results also indicated
that in the shallow monitoring wells, only MW-207 tested
positive for PCBs. It showed 5.8 ug/l which is
consistent with previous results from that well. Several
of the shallow wells had volatile organic readings as
they had in the past. These results will be submitted to
EPA as an addendum to the RI. 1In general, the results
appeared to confirm the third round of sampling, thus
substantiating Burns & McDonnell's position that some of
the samples in the first two rounds had picked up minute
quantities of dust or some other foreign substance.



o On February 9, 1990 when the sampling program was
completed at the site, the 24-hour guard service was
terminated. The site will remain secure but no further
site activities are planned until final remediation
begins. All appropriate officials in the Holden
community have been notified.

II. SCHEDULE

o The FS Report will be revised during March based on
comments by MDNR and EPA. The revised Draft will be
submitted to EPA in late March or early April.

I1I. SITE ACTIVITIES FOR MARCH

. o No site activities are planned.
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Dear Steve:

The EPA Site status Report for the Rose
Chemicals Site at Holden, Missouri, is attached.
reports covers progress during March, 1998.

Very truly yours,
;;;%4AJ\__,

Robin J. Robinson

CSI Project Manager

RIR/sjr
Enclosures

cC: Mr. George Hess
U.S.E.P.A.
- Region VII
25 Funston Road
Kansas City, KS 66115
Bob Morby
U.S.E.P.A.
Superfund Branch
726 Minnesota Avenue
Kansas City, KS 66101
Mr. Inc.

Jim Kohanek, Clean Sites,




PROJECT PROGRESS REPORT NO. 29
(AOC 87-r-0007)

ROSE CIEMICALS SITE, INOLDEN, MO.

STATUS FOR PERIOD MARCH 1ST THROUGII MARCII 31ST, 1990

HIGHLIGIITS

o The draft Feasibility Study is being revised based on
comments received from Steve Kinser on March 20, 1990.

o The fourth round of groundwater samples did not detect PCBs
in most samples, thus confirming the results of the third
round. . -

o The allowable holding time for some of the shallow well

samples was exceeded in the fourth round. Therefore, those
wells will be resampled in April at the lab's expense.




PROGRESS REPORT NO. 29
(AOC 87-r-0007)

ROSE CIIEMICALS SITE - I[IOLDEN, MISSOURI

STATUS FOR MARCII, 1990

RI/FS

(o]

As pointed out last month, we received formal comments
from EPA and MDNR on the Feasibility Study (FS) on March
1 and 2, 1990. After reviewing those comments, Joe
Kwasnik and Robin Robinson met Steve Kinser on March 20
to discuss the issues raised. The meeting was beneficial
in clarifying several issues. One significant LEPA item
is that the excess cancer risk at the site after
remediation should be one in one million. It will be
important in revising the 'S to demonstrate that that
risk level will be met or to explain clearly why
achieving such a level is infeasible.

We also discussed the proper use of EPA's spill cleanup
policy for PCBs in establishing site Applicable or
Relevant and Appropriate Requirements (ARARs). We agreed
that the spill cleanup policy, while not strictly an
ARAR, is to be considered (TBC) in selecting the cleanup
level for site soils.

The third issue discussed was volatile organic compounds
(VOCs) at the site. We feel confident that our studies
demonstrate the lack of a problem with VOCs at the site
and are revising the S to make that point clear.

Analytical results from the fourth round of groundwater
sampling are now complete. These results confirm the
results in the third round for both the shallow and the
deep wells. The very low PCB concentrations found in
rounds one and two were not present, thus substantiating
the belief that the early samples picked up tiny dust
particles.

Unfortunately, the laboratory, EMS, exceeded the
allowable holding times for extraction of PCBs in the
shallow well samples. While it is highly unlikely that
the analytical results were compromised, the RI/FS Task
Force decided to ask Burns & McDonnell to- resample the
shallow wells., That resampling will take place in mid-
April. All expenses for sampling and analyses will be
paid by EMS. There will be no charge of any kind to the
Rose Project. X



II. SCIEDULE

o Durns & McDonnell will continue to revise the FS Report
during April. The revised draft will be submitted to EPA
toward the end of April.

III. SITE ACTIVITIES FOR APRIL

o DBurns & McDonnell will resample the shallow wells. This
sampling program is expected to take two or three days.
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ROSE CHEMICALS SITE
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Dear Steve:

The EPA Site status Report for the Rose Chemicals
Site at Holden, Missouri, is attached. This reports
covers progress during April, 1994.

Very truly yours,

g

Robin J. Robinson
CSI Project Manager

RIJR/sir
Enclosures

cc: Mr, George Hess
U.S.E.P.A.
Region VII

25 Funston Road
Kansas City, KS 66115
Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.

:
’
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PROJECT PROGRESS REPORT NO. 30
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD APRIL 1ST THROUGH APRIL 30TH, 1990

HIGHLIGHTS

0 The resampling of round 4 shallow wells was completed. The
analvtical results indicated concentrations below detection
limit at all wells, thus substantiating the results
previously obtained.

0 The Feasibilitv Study (FS) revisions continued during April.
A revised FS Report will be submitted to EPA during May.

ROSE:reports/prog_kinser



PROGRESS REPORT NO. 30
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR APRIL, 1990

I. RI/FS

O

(]

Burns & McDonnell continued work on the revisions to the
Feasibility Study (FS) Report during April. The,
necessary revisions reguired more time than anticipated
and Burns & McDonnell had not finished the revisions by
the end of the month. We anticipate receiving their
final draft in early May.

Repeat sampling of the shallow wells was completed in
early April. As reported last month, the resanmpling was
required since EMS, the analvtical laboratory, exceeded
the allowable holding times for extraction of PCBs in the
shallow well samples. All the shallow wells were
resampled and reanalvzed. The analyses indicated below
detection limit (BDL)readings in all wells for both semi-
volatiles - and PCBs. Thus, the resample confirms the

" previous analytical results for the fourth round.

The resanple gave BDL readings even on well 207, which

had previously shown low concentrations of PCBs. While
no definitive conclusion can be drawn from this single

neasurenent, it could indicate that the well contained

only a small quantity of PCBs which may be dissipating

with time.,

In the resampling program, shallow well 204 (to the west
of the South Warehouse), was also resampled for total
volatile organic compounds (VOCs). Total VOC readings
were about 200 ppb. The VOC concentration measured in
that well in round 4, was approximately 49 ppb. This
well had shown high VOC concentrations in rounds 1, 2,
and 3 (in the range of 10,000 ppb). Again, one cannot
draw firmn conclusions from this observation, but it could
indicate that the guantity of organic compounds in the
vicinity of that well is not large.

ROSE: reports/prog_kinser



s

IT. SCHEDULE

v Burns & McDonnell will conplete the revision of the IS
Report duaring Mav. The revised draft will be recveled
among key members of the RIJFS Task Force prior to
subnission to EPA before the end of Mav.

III. SITE ACTIVITIES FOR MAY

o0 None expected.

ROSE:reports/prog_kinser
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PROJECT PROGRESS REPORT NO. 31
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD MAY 1ST THROUGH MAY 31ST, 1990

HIGHLIGHTS
‘ o The feasibility study (FS) revisions continued through May.
Burng & McDonnell completed an extensive redrafting of the

document incorporating EPA and RI/FS Task Force comments.



PROGRESS REPORT NO. 31
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR MAY 1 - 31, 1990

I. RI/FS -

Based on the comments from EPA, Burns & McDonnell carried
out an extensive revision to the Feasibility Study during
May. That revision expanded the technology options which
are to be considered for the various cleanup alterna-
tives. The revised document also addressed in greater
detail several additional exposure pathways. Burns &
McDonnell completed the revised document at the end of
the month and submitted it to members of the RI/FS Task
Force for their review.

The final Task Force review will take place in early June
following which the final draft will be submitted to EPA.

II. SCHEDULE

o

The revised draft of the FS will be submitted to EPA
during June.

IIT. SITE ACTIVITIES FOR JUNE

(o]

None expected.
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covers progress during June, 1994.

Very truly yours,

575
Robin J. Robinson
CSI Project Manager

RJIJR/sjr
Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT PROGRESS REPORT NO. 32
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD JUNE 1ST THROUGH JUNE 30TH, 1990

HIGHLIGHTS

o} The Feasibility Study (FS) was completed during June.
document was submitted to the EPA on June 29, 1990.

ROQSE s »yarm»r-a/mnrnrt incaoar
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PROGRESS REPORT NO. 32
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR JUNE, 1990

I. RI/FS

(o]

Burns and McDonnell completed the revisions to the
Feasibility Study during June, 1990. The revised
document was reviewed by Joe Kwasnik, Harry Walton,
Sheldon Zabel and Robin Robinson. After final
modification, the document was submitted to U.S. EPA on
June 29, 1990,

Burns and McDonnell prepared an attachment to the FS
which summarizes the responses to the EPA comments on .the
draft FS. This was provided to make it easy for EPA to
spot the changes which were made.

II. SCHEDULE

The remaining schedule for issuing the RI and the FS is
with the EPA. We anticipate that an early release will
be made. Following that, a public meeting will be held
to explain the FS options and receive initial comments.
Then EPA will prepare the Proposed Plan and schedule a
second public meeting to receive formal comments.
Finally, EPA will prepare a Responsiveness Summary which
will respond to all comments received and then issue the
Record of Decision.

On a parallel track, the negotiating committee headed by
Jay Pruett will be negotiating the Consent Decree for the
final cleanup.with EPA.

III. SITE ACTIVITIES FOR JULY

(o]

None expected.

ROSF+* renorta/nroa kinser
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CLEAN SITES
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Alexandria, Virginia 22314
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PRESIDENT
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Peter A. A. Berle

President

National Audubon Society

Douglas M. Costle
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Archibald Cox
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President
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J. Roger Hirl
Prasident
Occidental Chemical Corporation

Donald Kennedy, Ph.D.
President
Stanford University

Susan B. King
President
Steuben

H. Eugene McBrayer
President
Exxon Chemical Company

Gilbert S. Omenn, M.D., Ph,D.
Dean
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. Resources for Responsible
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Robert T. Stafford
United States Senator, retired
Roger Strelow v
Vice President
Bechtel Environmental, Inc.

Hans A. Wolf

ice Chairman
tex Corporation

August 16, 1990

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 33
(A0OC -§7-F-0007)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site status Report for the Rose
Chemicals Site at Holden, Missouri, is attached.
This reports covers progress during July 1990.

Very truly yours,

Robin J. Robinson
CSI Project Manager

RJR/sjr
Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road _
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT PROGRESS REPORT NO. 33
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

TAT E D Y L
HIGHLIGHTS
o  The EPA réquested additional modifications to the

Feasibility Study (FS) which was submitted on June 29, 1990.
. A meeting is scheduled at Clean Sites on August 9, 1990 to
| ‘ discuss the required modifications. '

ROSE:reports/prog_kinser



PROGRESS REPORT NO. 33
"(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR JULY, 1990

I. RI/FS

o As reported last month, Burns & McDonnell submitted the
revised Feasibility Study to EPA on June 29, 1990. EPA
reviewed the document during July and on July 16, 1990

. reported additional revisions to the document are '
required. '

The major revisions relate to the discussion of
applicable or relevant and appropriate requirements
(ARARs). EPA wishes an expanded treatment of ARARS in
the following areas: RCRA, 100-Year Flood Plain, and
Protection of Wetlands.

EPA would also like a more thorough discussion of the
evaluation of each option and suboption against the nine
criteria specified in CERCLA Section 121.

II. EDULE

0 The Rose Chair’s Committee will meet in Alexandria,
Virginia on August 9, 1990. At that meeting, the Chairs
will discuss the necessary revisions to the FS.
Subsequent to that meeting, a revised schedule for
completing the work on the FS will be developed and .
submitted to EPA. Accompanying that revised schedule
will be a request for extension to the schedule for the
FS as presented in the RI/FS Work Plan.

III. SITE I F

-

o None expected.

ROSE:reports/phase2_prgrs33 2



CLEANSITES

1199 North Fairfax Street
Alexandria, Virginia 22314
(703) 683-8522

Fax:(703) 548-8773

CHAIRMAN OF THE BOARD
Russell E. Train

Chairman

Worid Wildlife Fund 8

The Conservation Foundation

PRESIDENT
Thomas P. Grumbly

BOARD OF DIRECTORS
Peter A. A. Berle

Prasident

National Audubon Society

Douglas M. Costle
Dean
Vermont Law School

Archibald Cox
Chairman
Common Cause

. Gee, Ph.D.
an, retired
tional Paper Company

> Hair, Ph.D.
Prasident
Nationa! Wildlife Federation

J. Roger Hirl
Prasident
Occidental Chemical Corporation

Donald Kennedy, Ph.D.
Prasident
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Susan B. King
President
Steuben

H. Eugene McBrayer
President
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x Corporation

September 17, 1990

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

EPA SITE STATUS REPORT NO. 34
(AOC 87-F-0007)
ROSE_CHEMICALS SITE

SUBJECT:

Dear Steve:

The EPA Site status Report for the Rose
Chemicals Site at Holden, Missouri, is attached.
This reports covers progress during August, 1990.

Very truly yours,

Robin J. Robinson
CSI Project Manager

RJR/sjr
Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.




PROJECT PROGRESS REPORT NO. 34
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

TAT FOR PERIQOD A T 1 THR H T 318T, 1

° Additional modifications were made to the
Feasibility Study (FS) at the request of EPA.
The final FS was submitted to EPA on September 7,
1990.

ROSE:reports/prog_kinser




PROGRESS REPORT NO. 34
. (AOC 87-F-0007)
ROSE CHEMICALS SITE - HOLDEN, MISSOURI

TAT FOR A T, 1

I. RI/FS

e A meeting of the Rose Chairs was held at Clean Sites’
office on -August 8, 1990. At that meeting, the request
by EPA to make additional modifications to the FS was
discussed and agreed to. During the meeting, a phone
conversation was held with Steve Kinser who explained the
additional request which primarily came from EPA counsel.

During the rest of August, the required modifications to
the FS were made and reviewed by Joe Kwasnik, Harry '
Walton, Sheldon Zabel and Robin Robinson. The final
modifications will be made in early September, at which
' time the Final FS will be delivered to EPA.
II. SCHEDULE ' ™

e At the request of EPA, a revised delivery date for the
Final FS was submitted to EPA. 1In that letter, we
requested a formal extension of the schedule to September
14, 1990. EPA has responded, approving the schedule
extension.

e During September, EPA will issue the Remedial
Investigation (RI) and the FS. EPA then plans to hold a
preliminary public meeting to explain those documents and
outline the remedial alternatives. Following that public
meeting, EPA will issue their Proposed Plan after which
there will be a 30-day public comment period.

IXIX. SITE ACTIVITIES FOR SEPTEMBER

e Water in the pit will be pumped through the charcoal
adsorption system and discharged.

ROSE:reports/phase2_prgrs33 3




CLEAN SITES
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President
Steuben

H Eugene McBraver
President
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October 17, 1990

Mr. Steven E. Kinser
Regional Project Manager
U.S.EP.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 35
(AOC 87-F-0007)
HEMICAL.

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during September, 1990.

Very truly yours,

Robin J. Robinson

CSI Project Manager
RIR/sjr

Enclosures

cc: Mr. George Hess
US.EP.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

M. Jim Kohanek, Clean Sites, Inc.
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CLEAN SITES

e e o a14 PROJECT PROGRESS REPORT NO. 35

- Fax (703) 548-8773

ROSE CHEMICALS SITE, HOLDEN, MO.

CHAIRMAN OF THE BOARD

Russeil E. Train T P I 1 T

Charrman
World Wildlife Fund & . w
The Conservation Foundation

PRESIDENT

Thomas P. Grumbty

BOARD OF DIRECTORS
Peter A. A Berle

President
National Audubon Society g The final Feasibility Study (FS) was submitted to EPA on September 7,
D%uegalzs M. Costle 1990. .

Vermont Laww School

Archibald Cox
Chairman
Common Cause

Edwin A Gee., Ph D.
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1 tional Paper Company

ir, Ph.D.
ident
National Wildlife Federation

J Roger Hirl
President
Occidental Chermical Corporation

Donald Kennedy, Ph.D.
President
Stanford University

Susan B. King
President
Steuben

H Eugene McBrayer
President
Exxon Chemical Company

Gilbert S. Omenn. M.D, Ph.D.
Dean .
School of Public Health &
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Partner
Resources for Responsible
Management

Robert T. Stafford
Uruted States Senator, retired

Roger Strelow
Vice President
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Hans A. Wolf

Vice Chairman
Syntex Corporation
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PROGRESS REPORT NO. 35
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR SEPTEMBER, 1990

RI/ES

e The final changes requested by EPA were made to the FS during late August and early
September, 1990. The final FS was submitted to EPA on September 7, 1990.

e During the rest of September, EPA was reviewing the document and holding internal
meetings regarding the remedies proposed in the document.

e Addendum #1 to the report on the remedial investigation of the Rose Chemical Site,
Holden, Missouri (RI) was drafted by Burns and McDonnell during September. This
document reports on the fourth round of ground water sampling which was performed at
the Rose Site to provide additional site characterization data. The report describes the
sampling, results of the analyses, and the implications of these results with respect to the
nature and extent of contamination at the site. The Addendum is currently being

. reviewed by members of the RI/FS Task Force after which it will be formally submitted

to EPA, probably in mid-October.

E ACTIVITIE BER

e Water in the pit will be pumped through the charcoal adsorption system and
discharged. No other site activities are planned.

ROSE:reports/phase2_prgrs33 2
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CLEANSITES

1199 North Fairfax Street
Alexandria, Virginia 22314
(703) 683-8522

Fax:(703) 648-8773
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November 15, 1990

Mr. Steven E. Kinser
Regional Project Manager
U.S.EP.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 36
(AOC 87-F-0007)
ROSE CHEMICALS SITE

Dear Steve: .

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during October, 1990.

Very truly yours,

Robin J. Robinson
CSI Project Manager

RIR/sjr
Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

US.EP.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT PROGRESS REPORT NO. 36
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

TATUS FOR PERIOD QOCTOBER 1ST THR H BER 31ST
1990
HIGHLIGHTS
\
‘ : ° The PRP negotiating team met with EPA in Kansas City on
October 16, 1990 to discuss additional comments on the
Feasibility Study.

ROSE:reports/prog_kinser
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. PROGRESS REPORT NO. 36
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

TAT E

RUFS

The EPA completed their review of the Feasibility Study (FS) in early October. A
meeting was held in Kansas City on October 16, 1990 to discuss further modifications to
the document. The meeting was attended by Bob Morby, Ron King, Steve Kinser, Scott
Pemberton and Helen Tinson for EPA; James Cavanaugh, James Pels, and Bob Geller
for Missouri DNR; Jay Pruett, Joe Kwasnik, Jan Callison, Sheldon Zabel, Gabe

. Rodriguez and Robin Robinson. The result of the meeting was that EPA plans to request

further modifications to the FS. Basically they are looking for the addition of an option
that would be a combination of two others. The components of this option would be 1)
removal of soil outside the buildings to a maximum level of 10 ppm and 2) sealing and
capping the concrete floors of the two warehouses. '

There were a number of other comments of a more detailed nature.

EPA said they would submit their new comments to Clean Sites by October 24, 1990.
However, by November 9, 1990, no comments had been received. Consequently, no
further changes have been made at this time.

ITE ACTIVITIES DURIT TOBER

° New canisters of charcoal arrived at the site. We are preparing to pump water that
has accumulated in the pit through the system.

° An apparent break-in occurred at the site during October, 1990. The fence along
the north side of the site has been cut. The evidence indicates that two people
tried to go over the fence to get into the property. Apparently one individual was
injured. The second person cut the fence in order to get his companion out.
There is no evidence that the trespassers tried to get into the warehouses
themselves.

ROSE:reports/phase2_prgrs36 3



. IIL | R BE

° Water in the pit will be pumped through the charcoal adsorptlon system and
discharged. No other site activities are planned.

'ROSE:reports/phase2_prgrs36 4
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December 15, 1990

Mr. Steven E. Kinser
Regional Project Manager
US.EP.A. -

Superfund Branch

726 Minnesota Avenue
Kansas City; KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 37
(AOC 87-F-0007)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during November, 1990.

Very truly yours,

Robin J. Robinson
_ CSI Project Manager
RIR/sjr

Enclosures

cc: Mr. George Hess
US.EP.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.
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PROJECT PROGRESS REPORT NO. 37
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

RP {BER E
-30TH. 1990

HIGHLIGHTS

ROSE:reports/prog_kinser

The EPA officially accepted the revised Feasibility Study (FS)
with two exceptions.

EPA’s letter liéted fourteen items of clarification. The letter is
to be appended to the FS as a supplement.
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PROGRESS REPORT NO. 37
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR NOVEMBER, 1990

RIFS

- Following tﬁe PRP negotiating team meeting with EPA on October 16,
- 1990, EPA had a series of internal meetings addressing the need for

further revision of the FS. As a result of those meetings, EPA formally
notified Clean Sites in a letter dated December 5, 1990 that the revised
FS would be accepted provided two changes were made in the text. The
requested changes are in the Executive Summary and Part 5. In each
case, the EPA request that we delete the sentence stating that the
statutory preference for treatment has been met. The Steering
Committee will discuss the requested deletions in a conference call in
December, 1990 or early January, 1991.

In addition, there are fourteen changes which EPA points out in the
transmittal letter. These changes involve such things as site definition,
future use of the site, need for additional groundwater monitoring wells,
use of clean fill, past treatment of PCBs at the site, excavation of PCB-
contaminated soil, chemical specific and action specific ARARs, volatile
organic chemical contamination, use of the term "average
concentrations"”, solvent washing, encapsulation of contaminated
material, disposal of contaminated material, the role of EPA’s new PCB
cleanup guidance, and verification sampling. None of these comments
requires modification to the text of the FS since EPA will attach their
cover letter as a supplement to the FS.

ROSE:_reports/prog_kinser



1L T 1IES

Water in the pit was pumped through the charcoal adsorption system and
discharged after the analyses of the water indicated PCB concentrations
below detection limit.

IL  SCHEDULE
° EPA has informed us that they intend to issue the Proposed Plan
during the week of December 17, 1990. The period of
comment is expected to extend through January 31, 1991. EPA

hopes to hold a town meeting either the first week in January or
during the week of January 14, 1991.

IV.  SITE ACTIVITIES FOR DECEMBER

No site activities are planned.
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January 15, 1991

Mr. Steven E. Kinser
Regional Project Manager

'U.S.E.P.A.

Superfund Branch
726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 38
(AOC 87-F-0007)
R HEMICALS SITE

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during December, 1990.

Very truly yours,
7
7 A Yl 22N
Robin J. Robinson
CSI Project Manager
RJR/sjr

Enclosures

cc: Mr. George Hess
U.S.EP.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

US.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



PROJECT PROGRESS REPORT NO. 38
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

P EMBER 31ST
1990

HIGHLIGHTS

‘ : e Review of Addendum #1 to the Remedial Investigation (RI)
Report was completed. The Addendum covers the fourth round
of groundwater sampling at the site and confirms the results
found in the third round.
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IV.

PROGRESS REPORT NO. 38
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR DECEMBER, 1990

RI/FS

Addendum #1 to the RI Report addresses the fourth round of

" groundwater sampling at the site. This work was done in January
“through April, 1990 and as reported in Progress Reports 27-30

confirmed the results of the third round of sampling. Minor editorial
changes were made during December, 1990. The Addendum will be
submitted to EPA early in January, 1991.

The revisions to the Feasibility Study (FS) requested last'month by EPA
were discussed by the RI/FS Task Force and the Negotiating Committee.

A meeting is scheduled for January 7, 1991, with EPA to agree upon
modified language for these two sentences.

SITE ACTIVITIES

No activities occurred at the site during December, 1990.

HED
EPA delayed issuing the Proposed Plan until January, 1991. They
currently plan to issue that document during the week of January 22,

1991. A town meeting should be held shortly thereafter, probably during
the week of January 28, 1991.

SITE ACTIVITIES FOR JANUARY

No site activities are planned.
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February 15, 1991

Mr. Steven E. Kinser
CLEANSITES Regional Project Manager
'1;'99 Noth Fa.irf.ax. Street U.S.E.P.A.
(783?23235;/'2'%'”'3 22314 Superfund Branch

Fax'(703) 548-8773 726 Minnesota Avenue

Kansas City, KS 66101

B THE BOARD SUBJECT: EPA SITE STATUS REPORT NO. 39
o o life Fund & (AOC 87-F-0007)

The Conservation Foundation
. ROSE CHEMICALS SITE
PRESIDENT

. Thomas P. Grumbly

BOARD OF DIRECTORS .
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Douglas M. Costle The EPA Site status Report for the Rose Chemicals Site at Holden,
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Vermont Law School Missouri, is attached. This reports covers progress during January, 1991.
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PROJECT PROGRESS REPORT NO. 39
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

TAT RI 1ST THR H JANUARY 31ST
1991 '
o A meeting was held with EPA on January 7, 1991 to convey to

the Agency the Rose PRPs’ position on several aspects of the
alternative cleanup options presented in the Feasibility Study
(FS).
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PROGRESS REPORT NO. 39
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR JANUARY, 1991

RUFS

The Rose negotiating committee headed by Jay Pruett, met with EPA on January 7, 1991.
In attendance were Jay Pruett, Joe Kwasnik, Sheldon Zabel, Gabe Rodriguez, Robin
Robinson, Robert Morby, Ron King, Steve Kinser and Scott Pemberton. The discussion
centered around the EPA’s position regarding the need to incinerate concrete and soil
with PCB concentrations greater than 500 and 100 ppm respectively.

A considerable amount of time was also spent discussing whether or not the Statutory
preference for treatment has been satisfied at Rose as a result of the incineration of large
quantities of PCBs during the removal phase of the project.

- EPA is taking the thoughts of the PRP group under advisement as they prepare the

Proposed Plan.

SITE ACTIVITIES

There were no planned activities at the site during January, 1991. However, another
break in occurred on February 2, 1991. A thief entered the main warehouse and stole
approximately 250 feet of electrical cable that provided power to the charcoal adsorption
system. The cable has been replaced with the new cable being routed through the rafters
to make it harder to get at.

ROSE:reports/prog_kinser



oL SCHEDULE

EPA intends to issue the Proposed Plan sometime in February, 1991. A town meeting,
scheduled for February 19, 1991, has been delayed to give EPA more time to address
several key issues before publishing the Proposed Plan.

Iv. EAC BRUAR

No site activities are planned.
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March 15, 1991

Mr. Steven E. Kinser
Regional Project Manager

CLEAN SITES

1199 North Fairfax Street U.S.E.P.A.

Alexandria, Virginia 22314

(703) 683-8622 . Superfund Branch
Fax:(703) 548-8773 726 Minnesota Avenue

Kansas City, KS 66101

CHAIRMAN OF THE BOARD SUBJECT: EPA SITE STATUS REPORT NO. 40

Russell E. Train

Werid Whdiife Fund & (AOC 87-F-0007)
The Conservation Foundation R E HEMI L ITE

PRESIDENT
Thomas P. Grumbly

BOARD OF DIRECTORS .
Peter A. A. Berle Dear Steve:

President
National Audubon Society

Douglas M. Costle The EPA Site status Report for the Rose Chemicals Site at Holden,

Dean

Vermont Law School Missouri, is attached. This reports covers progress during February, 1991.

Archibald Cox
Chairman
Common Cause

, Very truly yours,
' In A. Gee, Ph.D.
airman, retired
ternauonal Paper Company )

) [
Jay D Hair, Ph.D, . ' CJ"/L‘/,--{_ L

President i
National Wildhfe Federation

J Roger Hirl . Robin J. Robinson
President

Occidental Chemical Corporation CSI Pl'OjCCt Manager
Donald Kennedy, Ph D. RJR/sjr ’

President
Stanford University
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President cc: Mr. George Hess
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PROJECT PROGRESS REPORT NO. 40
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

STATUS FOR PERIOD FEBRUARY 1ST THROUGH FEBRUARY 28TH,

HIGHLIGHT

‘ : ° No site activities occurred during the month of February.
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PROGRESS REPORT NO. 40
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR FEBRUARY, 1991

RVUES
EPA continued internal discussions of the Proposed Plan during February, 1991. As of
the end of the month, the Proposed Plan had not been issued.

ITE ACTIVITIES

The electrical cable to the charcoal adsorption system, which was stolen on February 2,
1991, was replaced. The new cable was routed through the rafters to make it more
difficult to get at. At the suggestion of the EPA, an alarm system was ordered. The
system is designed to alert the authorities in the event of an intruder in the warehouse
area.

HEDULE

It is our understanding that EPA intends to issue the Proposed Plan during March, 1991.

. The Rose Steering Committee, along with the Technical and Legal Subcommittees, will

meet in New Orleans on March 7 and 8, 1991.

ITE ACTIVITIES FOR MA

The burglar alarm system will be installed.
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CLEAN SITES
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Alexandria, Virginia 22314
(703) 683-8522
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May 15, 1991

Mr. Steven E. Kinser
Regional Project Manager
U.S.EP.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 42
(AOC 87-F-0007)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during April, 1991.

Very truly yours,

P /

Robin J. Robinson
CSI Project Manager
RJR/sjr

Enclosures

cc: Mr. George Hess
US.EP.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

US.EP.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.
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PROJECT PROGRESS REPORT NO. 42
-(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

T ERI P TH

° No site activities occurred during the month.
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PROGRESS REPORT NO. 42
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR APRIL, 1991

RUES

EPA continued internal discussions of the Proposed Plan during April, 1991 As of the
end of the month, the Proposed Plan had not been issued.

SITE ACTIVITIES

A check for $1,500 was written to the Missouri DNR for renewal of the Storm Water
Discharge Permit. The permit is being kept in force in case it is needed during Remedial
Action Phase of the Work.

A revised bill from EPA was received during April for their oversight costs. The
payment was made by wire transfer on April 26, 1991.

Water in the pit was pumped through the charcoal absorption system and discharged to
the ponds. Analysis indicated the PCB content was below detection limit (bdl).

SCHEDULE

Further progress on the project awaits EPA’s issuing the Proposed Plan.

ITE ACT ES FOR MAY

No site activities are expected to occur during this month.
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April 15, 1991

SUBJECT: EPA SITE STATUS REPORT NO. 41

(AOC 87-F-0007)
ROSE CHEM

Dear Steve:

E

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during March, 1991.

RJR/sjr
Enclosures

cc: Mr. George Hess
US.EP.A.
Region VII
25 Funston Road

Kansas City, KS 66115

Bob Morby

U.S.EP.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sit_cs, Inc.

Very truly yours,

Lo,

Robin J. Robinson
CSI Project Manager



PROJECT PROGRESS REPORT NO. 41
(AOC 87-F-0007)

ROSE CHEMICALS SITE, HOLDEN, MO.

T F ER 1
HIGHLIGHT
‘ ' Part of the South Warehouse roof was blown off during a wind storm.
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PROGRESS REPORT NO. 41
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR MARCH, 1991

RI/FS

EPA continued internal discussions of the Proposed Plan during March, 1991.
As of the end of the month, the Proposed Plan had not been issued.

SITE ACTIVITIES

A 75mph wind hit Holden on March 22, 1991. A part of the roof of the South
Warehouse was ripped off and fell inside. Several hanging pieces of tin were

- removed by Jerry Hollingsworth, the Clean Sites site manager, and placed inside
" the warehouse. No material appears to have left the site.

The burglar alarm was installed at the site.

We received a bill from the Missouri DNR for renewal of a storm water
discharge permit. The permit will be kept in force in case it is needed during the
remedial action phase of the work.

SCHEDULE

Further progress on tﬁe project awaits EPA’s issuing the Proposed Plan.

SITE ACTIVITIES FOR APRIL

Water in the pit will be pumped through the charcoal system, analyzed, and
discharged to the ponds.
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June 15, 1991

Mr. Steven E. Kinser
Regional Project Manager
U.S.E.P.A. '
Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 432
(AOC 87-F-0007)
ROSE CHEMICALS SITE ____

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during May, 1991.

Very truly yours,

Robin J. Robinson
CSI Project Manager
RJR/sjr

Enclosures

cc: Mr. George Hess
US.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



IV.

PROGRESS REPORT NO. 43
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR MAY, 1991

RI/FS

EPA continued internal discussions of the Proposed Plan during April, 1991. As
of the end of the month, the Proposed Plan had not been issued.

. SITE ACTIVITIES

No site activities occurred during May.

SCHEDULE
Further progress on the project awaits EPA’s issuing the Proposed Plan.

We understand, from conversations with Steve Kinser, that the Proposed Plan
should be issued sometime in June, 1991.

SITE ACTIVITIES FOR JUNE

No site activities are expected to occur during this month.
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E - August 15, 1991

CLEANSITES Mr. Steven E. Kinser

1199 North Fairfax Street Regional Project Manager
Alexandria, Virginia 22314
(703) 683-8522 U.S.E.P.A.
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 Fomas P Grumbly 'SUBJECT: EPA SITE STATUS REPORT NO. 45
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Douglas M Costie
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Common Cause The EPA Site status Report for the Rose Chemicals Site at Holden,
Edwin A Gee Ph D Missouri, is attached. This reports covers progress during July, 1991.
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PROGRESS REPORT NO. 45
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR JULY, 1991
HIGH
° EPA held a town meeting in Holden, Missouri on July 11, 1991 to
present the Proposed Plan and request public comment. Joe Kwasnik
. represented the Rose Chemicals Steering Committee at the meeting and
' commented on the EPA’s Proposed Alternative.
° The Rose Chemicals Technical Subcommittee and Steering Committee

met in St. Louis, Missouri on July 10 and 11, 1991 to review the
Proposed Plan and prepare comments for the Town Meeting.
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PROGRESS REPORT NO. 45
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR JULY, 1991

RI/FS

The Rose Chemicals Technical Subcommittee met in St. Louis, Missouri on July 10,
1991 to discuss the EPA’s Proposed Plan and to begin developing oral and written
comments on that Plan. As reported last month, the Plan calls for Alternative 6 from the
Feasibility Study to be implemented with two modifications: (1) soil at the Site with
PCB concentrations greater than 100 ppm would be incinerated or treated, and (2)
contaminated concrete would be incinerated or treated if concentrations exceed 2,500

ppm.

The Technical Subcommittee and Steering Committee expressed their concern that the
Proposed Plan alternative was not justified based upon several factors including the
National Contingency Plan’s overriding criterion: protection of human health and the

environment.

Joé:Kwasnik and Robin Robinson attended the town meeting on July 11, 1991. Joe
presented comments which had been outlined before the Steering Committee earlier that
day.

SITE ACTIVITIES

No site activities occurred during July.

SCHEDULE

The period for making comments on the Proposed Plan has been extended until August
27, 1991. The Negotiating Committee will meet at Clean Sites on Wednesday, August 7,
1991 to work on written comments to be submitted to EPA.

ITE ACT

No site activities are expected to occur during this month.
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July 15, 1991

Mr. Steven E. Kinser
Regional Project Manager
U.S.EP.A.

- Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 44
(AOC 87-F-0007)
R HEMICALS SIT

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during June, 1991.

Very truly yours,

=

Robin J. Robinson
CSI Project Manager
RJR/sjr

Enclosures

cc: Mr. George Hess
US.EP.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

US.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.



. PROGRESS REPORT NO. 44
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

F 1991

L RUFS

EPA issued the Proposed Plan on June 20, 1991. The Plan calls for Alternative
6 from the Feasibility Study to be implemented with two modifications. The
first is that soils at the site with PCB concentrations greater than 100 ppm would
be incinerated or treated to reduce the PCB concentration and the second is that
contaminated concrete from the warehouses would be incinerated or treated if
concentrations exceed 2,500 ppm. After incineration, the materials would be
landfilled.

EPA estimates the cost of the preferred remedy to be 13.6 M$ and that the
. incremental cost for the Proposed Plan remedy over Alternative 6 would be 1.2
MS. '

I SITE ACTIVITIES
No site activities occurred during June.
O  SCHEDULE

A town meeting is scheduled for July 11, 1991 in the city offices in Holden,
Missouri at 7:00 p.m. At that meeting, EPA will make a presentation of the
selected remedy and will seek comments from the community and the PRPs.
Representatives of the Technical Committee and Clean Sites plan to attend that
meeting. '

In preparation for the meeting, a Technical Committee meeting will be held on

July 10 and a Steering Committee meeting will be held on July 11, 1991, both in
St. Louis, Missouri.

. IV.  SITE ACTIVITIES FOR JULY

No site activities are expected to occur during this month.
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September 15, 1991

SUBJECT: EPA SITE STATUS REPORT NO. 46

(AOC 87-F-0007)

ROSE CHEMICALS SITE

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during August, 1991.

RIR/sjr
Enclosures

cc: Mr. George Hess
USEPA.
Region VII
25 Funston Road

Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc.

Very truly yours,

Robin J. Robinson
CSI Project Manager
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PROGRESS REPORT NO. 46
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

TAT R T, 1
HIGHLIGHTS
° The Rose Chemicals’ Negotiating Committee met at Clean Sites on

August 7, 1991, to draft comments on EPA’s Proposed Plan. The

comments were subsequently reviewed by the Steering Committee and
‘ ' submitted to EPA on August 27, 1991.
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PROGRESS REPORT NO. 46
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

TATUS FOR A T 1

RIES

Draft comments on the Proposed Plan had been prepared by Sheldon Zabel and Gabe
Rodriguez of Schiff Hardin and Waite. The Committee reviewed and modified the
comments.

Schiff Hardin mailed a revised version of the comments to members of the Steering
Committee who responded with additional suggestions. The final document was signed
by Jay Pruett, Chairman of the Negotiating Committee, and submitted to EPA on August
27, 1991. '

A comment letter was also submitted by Mayor Francis L. Brillhart on behalf of the

. Holden City Counsel. A copy of that letter is attached.

The next step is for EPA to prepare a responsiveness summary which will respond to
each formal comment. Following that, EPA will issue their Record of Decision for the
Site.

SITE ACTIVITIES

No site activities occurred during August.

SCHEDULE

The next step in the procéés will be the negotiation of a Consent Decree between the
Steering Committee and EPA. No firm schedule can be established for this activity.

SITE ACTIVITIES FOR AUGUST

No site activities are expected to occur during this month. -
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QOctober 16, 1991

SUBJECT: EPA SITE STATUS REPORT NO. 47

(AOC 87-F-0007)
ROSE CHEMICAL

Dear Steve:

ITE

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during September, 1991.

RIR/sjr
Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road

Kansas City, KS 66115

Bob Morby

U.S.E.P.A.

Superfund Branch

726 Minnesota Avenue

Kansas City, KS 66101

Very truly yours,

Rob T,

Robin J. Robinson
CSI Project Manager

Mr. Jim Kohanek, Clean Sites, Inc. .



, PROGRESS REPORT NO. 47
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

STATUS FOR SEPTEMBER, 1991

RIFS

By the end of the month, EPA had not issued their Record of Decision. Steve Kinser said
the draft is currently being reviewed internally and by MDNR.

ITE ACTIVITIE,

No site activities occurred during September.

SCHEDULE

Relatively small quantities of water from the pit were run through the charcoal adsorption
system and discharged to the on-site ponds during September. EPA hopes to issue the
ROD during October. Negotiation of a consent Decree should begin shortly thereafter.

ITE ACTIVITIES FQR QCTOBER

No site activities are expected to occur during this month.
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November 19, 1991

Mr. Steven E. Kinser
Regional Project Manager
U.S.EP.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

SUBJECT: EPA SITE STATUS REPORT NO. 48
(AOC 87-F-0007)
ROSE CHEMICALS SITE

Dear Steve:

The EPA Site status Report for the Rose Chemicals Site at Holden,
Missouri, is attached. This reports covers progress during October, 1991.

Very truly yours,

Robin J. Robinson

CSI Project Manager
RIR/sjr

Enclosures

cc: Mr. George Hess
U.S.E.P.A.
Region VII
25 Funston Road
Kansas City, KS 66115

Bob Morby

US.E.P.A.

Superfund Branch

726 Minnesota Avenue
Kansas City, KS 66101

Mr. Jim Kohanek, Clean Sites, Inc. S



_ PROGRESS REPORT NO. 48
(AOC 87-F-0007)

ROSE CHEMICALS SITE - HOLDEN, MISSOURI

TATUS F TOBER, 1991

L  RUFS

By the end of the month, EPA had not issued their Record of Decision.

IL SITE ACTIVITIES

No site activities occurred during October.

ISR HED

Next steps in the schedule depend on issuance of the ROD.

IV. SITE ACTIVITIES FOR NOVEMBER

No site activities are expected to occur during this month.
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